
Contract ID: 649825001

Project: MMC - A00219971

Highway:

District: WACO

Contract: 05260901 County: BELL

Award Amount: $393,172.60 Area Engineer: STEVEN DUSHANE

Projected Amount $393,171.60 Area Number: 050

Adj Projected Amount $0.00

Contractor: DIGG COMMERCIAL, LLC

Estimate Number: 0002 Letting Date: 05/19/2026

Estimate Paid: ü Award Date: 05/20/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/01/2026

Estimate Type: Progress Work Begin Date: 07/27/2026

% Complete 3.25 Accepted Date:

% Time Used: 16.99

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $12,764.15 $2,108.00 $10,656.15

Participating $0.00 $0.00 $0.00

Non-Participating $12,764.15 $2,108.00 $10,656.15

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $12,764.15 $2,108.00 $10,656.15

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/27/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/26/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 62 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2

09/05/2026 2

09/06/2026 2

09/07/2026 2

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2

09/13/2026 2

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

09/18/2026 2
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:20:19 AM

09/19/2026 2

09/20/2026 2

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2
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Worked Performed This Period

Project: MMC - A00219971 Control 649825001

Category: 001 Description: HYDRAULIC CEMENT CONCRETE - MATERIALS ONLY

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0150 80097097 000 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST7) BAG $35.39 245 $8,670.55 35.00 245.00

0060 80067001 000 FLOWABLE FILL (DELIVERY)(SITE 1) CY $198.56 10 $1,985.60 200.00 10.00

Total Item Earnings This Estimate $10,656.15
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Contract Line Items

Project: MMC - A00219971 Control 649825001

Category: 001 Description: HYDRAULIC CEMENT CONCRETE - MATERIALS ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80067001 0 FLOWABLE FILL (DELIVERY)(SITE 1) CY $198.56 200.00 0.00 10.00 $1,985.60

0065 80067002 0 FLOWABLE FILL (DELIVERY)(SITE 2) CY $198.56 10.00 0.00 0.00 $0.00

0070 80067003 0 FLOWABLE FILL (DELIVERY)(SITE 3) CY $206.72 100.00 0.00 0.00 $0.00

0075 80067004 0 FLOWABLE FILL (DELIVERY)(SITE 4) CY $198.56 150.00 0.00 0.00 $0.00

0080 80067005 0 FLOWABLE FILL (DELIVERY)(SITE 5) CY $204.00 250.00 0.00 0.00 $0.00

0085 80067006 0 FLOWABLE FILL (DELIVERY)(SITE 6) CY $198.56 10.00 0.00 0.00 $0.00

0090 80067007 0 FLOWABLE FILL (DELIVERY)(SITE 7) CY $198.56 250.00 0.00 0.00 $0.00

0095 80067008 0 FLOWABLE FILL (DELIVERY)(SITE 8) CY $198.56 250.00 0.00 0.00 $0.00

0100 80067009 0 FLOWABLE FILL (DELIVERY)(SITE 9) CY $198.56 200.00 0.00 0.00 $0.00

0105 80097040 0 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 4) BAG $19.56 800.00 0.00 0.00 $0.00

0110 80097043 0 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 7) BAG $21.05 63.00 0.00 0.00 $0.00

0115 80097044 0 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 8) BAG $18.02 125.00 0.00 0.00 $0.00

0120 80097045 0 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 9) BAG $18.55 63.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:20:19 AM

Contract Line Items

Project: MMC - A00219971 Control 649825001

Category: 001 Description: HYDRAULIC CEMENT CONCRETE - MATERIALS ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 80097058 0 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 4) BAG $34.00 300.00 0.00 0.00 $0.00

0130 80097061 0 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 7) BAG $35.39 35.00 0.00 0.00 $0.00

0135 80097062 0 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 8) BAG $29.92 70.00 0.00 0.00 $0.00

0140 80097063 0 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 9) BAG $30.40 70.00 0.00 0.00 $0.00

0145 80097094 0 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST4) BAG $34.00 300.00 0.00 0.00 $0.00

0150 80097097 0 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST7) BAG $35.39 35.00 0.00 245.00 $8,670.55

0155 80097098 0 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST8) BAG $29.92 70.00 0.00 0.00 $0.00

0160 80097099 0 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST9) BAG $30.40 70.00 0.00 0.00 $0.00

0165 80167001 0 CL A CONC (DELIVERY)(SITE1) CY $210.80 10.00 0.00 10.00 $2,108.00

0170 80167004 0 CL A CONC (DELIVERY)(SITE 4) CY $210.80 10.00 0.00 0.00 $0.00

0175 80167009 0 CL B CONC (DELIVERY)(SITE 1) CY $206.72 10.00 0.00 0.00 $0.00

0180 80167012 0 CL B CONC (DELIVERY)(SITE 4) CY $206.72 10.00 0.00 0.00 $0.00

0185 80167015 0 CL B CONC (DELIVERY)(SITE 7) CY $206.72 50.00 0.00 0.00 $0.00

Contract: 649825001 Payment Estimate: 0002 Page: 6 of 9



Contractor's Estimate Package
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Contract Line Items

Project: MMC - A00219971 Control 649825001

Category: 001 Description: HYDRAULIC CEMENT CONCRETE - MATERIALS ONLY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 80167016 0 CL B CONC (DELIVERY)(SITE 8) CY $206.72 30.00 0.00 0.00 $0.00

0195 80167017 0 CL C CONC (DELIVERY)(SITE 1) CY $216.24 10.00 0.00 0.00 $0.00

0200 80167020 0 CL C CONC (DELIVERY)(SITE 4) CY $216.24 10.00 0.00 0.00 $0.00

0205 80167023 0 CL C CONC (DELIVERY)(SITE 7) CY $216.24 100.00 0.00 0.00 $0.00

0210 80167024 0 CL C CONC (DELIVERY)(SITE 8) CY $216.24 30.00 0.00 0.00 $0.00

0320 96027010 0 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0330 96057009 0 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0340 96067019 0 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00

SPECIAL DEDUCTION - OVER WEIGHT,LATE, etc.

$0.00

Category 001 SubTotal $12,764.15

Total Item earnings this contract $12,764.15
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80067001 FLOWABLE FILL (DELIVERY)(SITE 1) CY $198.56 200.00 10.00 $1,985.60

80067002 FLOWABLE FILL (DELIVERY)(SITE 2) CY $198.56 10.00 0.00 $0.00

80067003 FLOWABLE FILL (DELIVERY)(SITE 3) CY $206.72 100.00 0.00 $0.00

80067004 FLOWABLE FILL (DELIVERY)(SITE 4) CY $198.56 150.00 0.00 $0.00

80067005 FLOWABLE FILL (DELIVERY)(SITE 5) CY $204.00 250.00 0.00 $0.00

80067006 FLOWABLE FILL (DELIVERY)(SITE 6) CY $198.56 10.00 0.00 $0.00

80067007 FLOWABLE FILL (DELIVERY)(SITE 7) CY $198.56 250.00 0.00 $0.00

80067008 FLOWABLE FILL (DELIVERY)(SITE 8) CY $198.56 250.00 0.00 $0.00

80067009 FLOWABLE FILL (DELIVERY)(SITE 9) CY $198.56 200.00 0.00 $0.00

80097040 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 4) BAG $19.56 800.00 0.00 $0.00

80097043 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 7) BAG $21.05 63.00 0.00 $0.00

80097044 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 8) BAG $18.02 125.00 0.00 $0.00

80097045 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 9) BAG $18.55 63.00 0.00 $0.00

80097058 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 4) BAG $34.00 300.00 0.00 $0.00

80097061 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 7) BAG $35.39 35.00 0.00 $0.00

80097062 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 8) BAG $29.92 70.00 0.00 $0.00

80097063 HYDRAULIC CEMENT(TY I)(DEL)(94LB)(ST 9) BAG $30.40 70.00 0.00 $0.00

80097094 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST4) BAG $34.00 300.00 0.00 $0.00

80097097 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST7) BAG $35.39 35.00 245.00 $8,670.55

80097098 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST8) BAG $29.92 70.00 0.00 $0.00

80097099 HYDRAULIC CEMENT(TY II)(DEL)(94LB)(ST9) BAG $30.40 70.00 0.00 $0.00

80167001 CL A CONC (DELIVERY)(SITE1) CY $210.80 10.00 10.00 $2,108.00

80167004 CL A CONC (DELIVERY)(SITE 4) CY $210.80 10.00 0.00 $0.00

80167009 CL B CONC (DELIVERY)(SITE 1) CY $206.72 10.00 0.00 $0.00

80167012 CL B CONC (DELIVERY)(SITE 4) CY $206.72 10.00 0.00 $0.00

80167015 CL B CONC (DELIVERY)(SITE 7) CY $206.72 50.00 0.00 $0.00

80167016 CL B CONC (DELIVERY)(SITE 8) CY $206.72 30.00 0.00 $0.00

80167017 CL C CONC (DELIVERY)(SITE 1) CY $216.24 10.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 10:20:19 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80167020 CL C CONC (DELIVERY)(SITE 4) CY $216.24 10.00 0.00 $0.00

80167023 CL C CONC (DELIVERY)(SITE 7) CY $216.24 100.00 0.00 $0.00

80167024 CL C CONC (DELIVERY)(SITE 8) CY $216.24 30.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $12,764.15
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