
Contract ID: 649826001

Project: RMC - A00219974

Highway:

District: YOAKUM

Contract: 04261318 County: CALHOUN

Award Amount: $648,273.21 Area Engineer: JAMES JANAK

Projected Amount $648,275.21 Area Number: 076

Adj Projected Amount $0.00

Contractor: HUNTER INDUSTRIES, LTD.

Estimate Number: 0003 Letting Date: 04/06/2026

Estimate Paid: ü Award Date: 04/06/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 04/23/2026

Estimate Type: Progress Work Begin Date: 07/06/2026

% Complete 93.17 Accepted Date:

% Time Used: 46.67

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $603,984.91 $603,984.91 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $603,984.91 $603,984.91 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $603,984.91 $603,984.91 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/06/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/06/2026 Liquidated Damage Rate $760.00
Bid Days: 30

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 30
0

Days Charged to Date: 14 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

OTHER - SEE
RMRKS

18

SATURDAY 3

SUNDAY 3

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3 ü OTHER - SEE RMRKS CORRECTIVE WORK

09/02/2026 3 ü OTHER - SEE RMRKS CORRECTIVE WORK

09/03/2026 3 ü OTHER - SEE RMRKS CORRECTIVE WORK

09/04/2026 3 ü OTHER - SEE RMRKS CORRECTIVE WORK

09/05/2026 3 ü SATURDAY

09/06/2026 3 ü SUNDAY

09/07/2026 3 ü HOLIDAY

09/08/2026 3 ü OTHER - SEE RMRKS CORRECTIVE WORK

09/09/2026 3 ü OTHER - SEE RMRKS CORRECTIVE WORK

09/10/2026 3 ü OTHER - SEE RMRKS CORRECTIVE WORK

09/11/2026 3 ü OTHER - SEE RMRKS CORRECTIVE WORK

09/12/2026 3 ü SATURDAY

09/13/2026 3 ü SUNDAY

09/14/2026 3 ü OTHER - SEE RMRKS CORRECTIVE WORK

09/15/2026 3 ü OTHER - SEE RMRKS CORRECTIVE WORK
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:22:40 PM

09/16/2026 3 ü OTHER - SEE RMRKS CORRECTIVE WORK

09/17/2026 3 ü OTHER - SEE RMRKS CORRECTIVE WORK

09/18/2026 3 ü OTHER - SEE RMRKS CORRECTIVE WORK

09/19/2026 3 ü SATURDAY

09/20/2026 3 ü SUNDAY

09/21/2026 3 ü OTHER - SEE RMRKS CORRECTIVE WORK

09/22/2026 3 ü OTHER - SEE RMRKS CORRECTIVE WORK

09/23/2026 3 ü OTHER - SEE RMRKS CORRECTIVE WORK

09/24/2026 3 ü OTHER - SEE RMRKS CORRECTIVE WORK

09/25/2026 3 ü OTHER - SEE RMRKS CORRECTIVE WORK
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00219974 Control 649826001

Category: 001 Description: ACP VAO

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03167066 0 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL $4.01 9,496.00 0.00 6,885.00 $27,608.85

0065 03167232 0 AGGR (TY-PE, GR-4)(SAC-B) CY $139.92 215.00 0.00 210.00 $29,383.20

0070 03417050 0 D-GR HMA TY-D SAC-B PG70-22 TON $119.90 3,072.00 0.00 3,356.88 $402,489.91

0075 03517005 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $45.61 1,600.00 0.00 0.00 $0.00

0080 03547032 0 PLANE ASPH CONC PAV(0" TO 2") SY $1.76 27,927.00 0.00 27,927.00 $49,151.52

0085 04797001 0 ADJUSTING MANHOLES EA $1,525.00 5.00 0.00 7.00 $10,675.00

0090 05007001 0 MOBILIZATION LS $55,778.00 1.00 0.00 0.90 $50,200.20

0095 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,720.90 2.00 0.00 2.00 $3,441.80

0100 05057001 0 TMA (STATIONARY) DAY $81.19 10.00 0.00 10.00 $811.90

0105 05057003 0 TMA (MOBILE OPERATION) DAY $162.37 5.00 0.00 1.00 $162.37

0110 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.30 1,478.00 0.00 750.00 $975.00

0115 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.30 986.00 0.00 500.00 $650.00

0120 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $2.00 286.00 0.00 300.00 $600.00
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Contract Line Items

Project: RMC - A00219974 Control 649826001

Category: 001 Description: ACP VAO

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667290 0 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $1.10 2,461.00 0.00 2,200.00 $2,420.00

0130 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.84 9,842.00 0.00 8,400.00 $7,056.00

0135 06687088 0 PREFAB PM TY C (W)(18")(SLD) LF $12.00 100.00 0.00 120.00 $1,440.00

0140 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $16.00 148.00 0.00 148.00 $2,368.00

0145 06687091 0 PREFAB PM TY C (W)(ARROW) EA $175.00 2.00 0.00 2.00 $350.00

0150 06687103 0 PREFAB PM TY C (W)(WORD) EA $275.00 2.00 0.00 2.00 $550.00

0155 06727002 0 REFL PAV MRKR TY I-C EA $7.50 138.00 0.00 130.00 $975.00

0160 06727004 0 REFL PAV MRKR TY II-A-A EA $7.50 124.00 0.00 224.00 $1,680.00

0165 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0170 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 12,373.38 $12,373.38

0175 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0180 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0190 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 0.00 1.00 5,760.28 $5,760.28
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Report Generation Date: 10/02/2026 01:22:40 PM

Contract Line Items

Project: RMC - A00219974 Control 649826001

Category: 001 Description: ACP VAO

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0200 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 0.00 1.00 -5,831.50 -$5,831.50

0210 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 0.00 1.00 -1,306.00 -$1,306.00

Category 001 SubTotal $603,984.91

Total Item earnings this contract $603,984.91
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03167066 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL $4.01 9,496.00 6,885.00 $27,608.85

03167232 AGGR (TY-PE, GR-4)(SAC-B) CY $139.92 215.00 210.00 $29,383.20

03417050 D-GR HMA TY-D SAC-B PG70-22 TON $119.90 3,072.00 3,356.88 $402,489.91

03417080© PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1.00 5,760.28 $5,760.28

03417081© PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1.00 -5,831.50 -$5,831.50

03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $45.61 1,600.00 0.00 $0.00

03547032 PLANE ASPH CONC PAV(0" TO 2") SY $1.76 27,927.00 27,927.00 $49,151.52

04797001 ADJUSTING MANHOLES EA $1,525.00 5.00 7.00 $10,675.00

05007001 MOBILIZATION LS $55,778.00 1.00 0.90 $50,200.20

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,720.90 2.00 2.00 $3,441.80

05057001 TMA (STATIONARY) DAY $81.19 10.00 10.00 $811.90

05057003 TMA (MOBILE OPERATION) DAY $162.37 5.00 1.00 $162.37

05857001© RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1.00 -1,306.00 -$1,306.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.30 1,478.00 750.00 $975.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.30 986.00 500.00 $650.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $2.00 286.00 300.00 $600.00

06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $1.10 2,461.00 2,200.00 $2,420.00

06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.84 9,842.00 8,400.00 $7,056.00

06687088 PREFAB PM TY C (W)(18")(SLD) LF $12.00 100.00 120.00 $1,440.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $16.00 148.00 148.00 $2,368.00

06687091 PREFAB PM TY C (W)(ARROW) EA $175.00 2.00 2.00 $350.00

06687103 PREFAB PM TY C (W)(WORD) EA $275.00 2.00 2.00 $550.00

06727002 REFL PAV MRKR TY I-C EA $7.50 138.00 130.00 $975.00

06727004 REFL PAV MRKR TY II-A-A EA $7.50 124.00 224.00 $1,680.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 12,373.38 $12,373.38

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
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Report Generation Date: 10/02/2026 01:22:40 PM

Total Item Earnings To Date $603,984.91
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