
Contract ID: 649828001

Project: RMC - A00219977

Highway:

District: DALLAS

Contract: 07261806 County: COLLIN

Award Amount: $710,405.80 Area Engineer: JENNIFER VORSTER

Projected Amount $709,649.80 Area Number: 058

Adj Projected Amount $0.00

Contractor: JAGOE-PUBLIC COMPANY

Estimate Number: 0002 Letting Date: 07/08/2026

Estimate Paid: ü Award Date: 07/09/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/23/2026

Estimate Type: Progress Work Begin Date: 09/01/2026

% Complete 0 Accepted Date:

% Time Used: 52.94

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:36:33 PM

Contract: 649828001 Payment Estimate: 0002 Page: 1 of 7



Contract Time Statement

Work Begin Date: 09/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/06/2026 Liquidated Damage Rate $760.00
Bid Days: 34

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 34
0

Days Charged to Date: 18 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 18

HOLIDAY 1

SATURDAY 3

SUNDAY 3

Total Period Days: 18 7 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:36:33 PM

Contract: 649828001 Payment Estimate: 0002 Page: 2 of 7



Contractor's Estimate Package

Report Generation Date: 09/30/2026 02:36:33 PM

09/18/2026 2

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00219977 Control 649828001

Category: 001 Description: Flexible  Pavement Structure Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03447011 0 SP MIXES SP-C SAC-B PG64-22 TON $250.00 34.00 0.00 0.00 $0.00

0065 03447077 0 TACK COAT GAL $5.00 6.16 0.00 0.00 $0.00

0070 03517025 0 FLEXIBLE PAV STR REPAIR 12" -TYPICAL A SY $104.50 5,522.00 0.00 0.00 $0.00

0075 03547051 0 PLANE ASPH CONC PAV(2") SY $14.00 924.00 0.00 0.00 $0.00

0080 05007001 0 MOBILIZATION LS $78,100.00 1.00 0.00 0.00 $0.00

0085 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $15,750.00 2.00 0.00 0.00 $0.00

0090 05057001 0 TMA (STATIONARY) DAY $50.00 34.00 0.00 0.00 $0.00

0095 05057003 0 TMA (MOBILE OPERATION) DAY $50.00 10.00 0.00 0.00 $0.00

0100 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $5.00 18.00 0.00 0.00 $0.00

0105 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0110 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0115 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0120 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00219977 Control 649828001

Category: 001 Description: Flexible  Pavement Structure Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 0.00 $0.00

0130 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0135 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0140 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

0145 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03447011 SP MIXES SP-C SAC-B PG64-22 TON $250.00 34.00 0.00 $0.00

03447077 TACK COAT GAL $5.00 6.16 0.00 $0.00

03517025 FLEXIBLE PAV STR REPAIR 12" -TYPICAL A SY $104.50 5,522.00 0.00 $0.00

03547051 PLANE ASPH CONC PAV(2") SY $14.00 924.00 0.00 $0.00

05007001 MOBILIZATION LS $78,100.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $15,750.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $50.00 34.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $50.00 10.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $5.00 18.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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