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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:26:19 AM

Contract ID: 649829001 Highway:
Project: RMC - A00219978 District: DALLAS
Contract: 07261807 County: COLLIN
Award Amount: $63,884.00 Area Engineer: JENNIFER VORSTER
Projected Amount  $63,128.00 Area Number: 058
Adj Projected Amount ~ $0.00
Contractor:  TEXWAY WASTEWATER SERVICES, LLC
Estimate Number: 0002 Letting Date:  07/08/2026
Estimate Paid: [ ] Award Date: 07/13/2026
Estimate Period: ~ 9/1/2026 to  9/25/2026 Notice To Proceed Date: 07/28/2026
Estimate Type: Progress Work Begin Date:  09/01/2026
% Complete 14.34 Accepted Date:
% Time Used: 32.73
Recapitulation
Total To Date Prev To Date This Estimate
Item Earnings $9,051.90 $0.00 $9,051.90
Participating $0.00 $0.00 $0.00
Non-Participating $9,051.90 $0.00 $9,051.90
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $9,051.90 $0.00 $9,051 _gol

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 649829001

Payment Estimate:

0002
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Contract Time Statement

Work Begin Date: 09/01/2026
Time Charges Begin: 08/12/2026
Bid Days: 55

C.O. Adjusted Days: 0

Current Days: 55
Days Charged to Date: 18

Daily Breakdown
Original ADJ

DATE Est estimate

Contractor's Estimate Package

Assessed Liq Damages (Days): 0
Liquidated Damage Rate $760.00

TOTAL LIQUIDATED DAMAGES:

CREDIT

0

X $760.00

$0.00

Estimate Summary

Charged Working Day
HOLIDAY
SATURDAY
SUNDAY

Charge

Report Generation Date: 10/05/2026 09:26:19 AM
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Contract: 649829001

Payment Estimate: 0002
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Worked Performed This Period

Project: RMC - A00219978 Control 649829001

Category: 001 Description: Tree & Brush Removal and Trimming
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0060 05007001 000 MOBILIZATION LS $1.00 0.90 $0.90 1.00 0.90
0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 1 $1.00 3.00 1.00
0090 07527006 000 TREE REMOVAL (12" - 18" DIA) EA $100.00 2 $200.00 20.00 2.00
0085 07527005 000 TREE REMOVAL (4" - 12" DIA) EA $50.00 3 $150.00 40.00 3.00
0075 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI $1,500.00 5.80 $8,700.00 24.90 5.80

Total Item Earnings This Estimate $9,051.90
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Contract Line Items
Project: RMC - A00219978 Control 649829001
Category: 001 Description: Tree & Brush Removal and Trimming

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 05007001 0 MOBILIZATION LS $1.00 1.00 0.00 0.90 $0.90
0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 3.00 0.00 1.00 $1.00
0070 05057001 0 TMA (STATIONARY) DAY $1.00 10.00 0.00 0.00 $0.00
0075 07527001 0 TREE TRIMMING / BRUSH REMOVAL MI $1,500.00 24.90 0.00 5.80 $8,700.00
0080 07527003 0 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC $1,700.00 12.60 0.00 0.00 $0.00
0085 07527005 0 TREE REMOVAL (4" - 12" DIA) EA $50.00 40.00 0.00 3.00 $150.00
0090 07527006 0 TREE REMOVAL (12" - 18" DIA) EA $100.00 20.00 0.00 2.00 $200.00
0095 07527007 0 TREE REMOVAL (18" - 24" DIA) EA $100.00 4.00 0.00 0.00 $0.00
0100 07527008 0 TREE REMOVAL (24" - 30" DIA) EA $100.00 3.00 0.00 0.00 $0.00
0105 07527009 0 TREE REMOVAL (30" - 36" DIA) EA $100.00 2.00 0.00 0.00 $0.00
0110 07527010 0 TREE REMOVAL (36" - 42" DIA) EA $100.00 1.00 0.00 0.00 $0.00
0115 07527011 0 TREE REMOVAL (42" - 48" DIA) EA $100.00 1.00 0.00 0.00 $0.00
0125 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items
Project: RMC - A00219978 Control 649829001
Category: 001 Description: Tree & Brush Removal and Trimming
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0130 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00
0135 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00
0140 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00
0145 96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 0.00 $0.00
0150 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00
0155 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00
0160 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00
0165 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $9,051.90
Total Item earnings this contract $9,051.90
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)
© Item is added or modified by a change order
05007001 MOBILIZATION LS $1.00 1.00 0.90 $0.90
05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 3.00 1.00 $1.00
05057001 TMA (STATIONARY) DAY $1.00 10.00 0.00 $0.00
07527001 TREE TRIMMING / BRUSH REMOVAL Ml $1,500.00 24.90 5.80 $8,700.00
07527003 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC $1,700.00 12.60 0.00 $0.00
07527005 TREE REMOVAL (4" - 12" DIA) EA $50.00 40.00 3.00 $150.00
07527006 TREE REMOVAL (12" - 18" DIA) EA $100.00 20.00 2.00 $200.00
07527007 TREE REMOVAL (18" - 24" DIA) EA $100.00 4.00 0.00 $0.00
07527008 TREE REMOVAL (24" - 30" DIA) EA $100.00 3.00 0.00 $0.00
07527009 TREE REMOVAL (30" - 36" DIA) EA $100.00 2.00 0.00 $0.00
07527010 TREE REMOVAL (36" - 42" DIA) EA $100.00 1.00 0.00 $0.00
07527011 TREE REMOVAL (42" - 48" DIA) EA $100.00 1.00 0.00 $0.00
96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00
96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00
96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00
96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00
96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 $0.00
96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00
96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00
96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00
96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00
Total Item Earnings To Date $9,051.90

Contract: 649829001 Payment Estimate: 0002 Page: 7 of 7



