
Contract ID: 649832001

Project: RMC - A00219981

Highway:

District: DALLAS

Contract: 07261808 County: COLLIN

Award Amount: $172,487.00 Area Engineer: JENNIFER VORSTER

Projected Amount $171,730.00 Area Number: 058

Adj Projected Amount $0.00

Contractor: STRIPE-A-ZONE, LLC

Estimate Number: 0001 Letting Date: 07/08/2026

Estimate Paid: ü Award Date: 07/13/2026

Estimate Period: 7/24/2026 to 8/31/2026 Notice To Proceed Date: 07/24/2026

Estimate Type: Progress Work Begin Date: 09/01/2026

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 09/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/06/2026 Liquidated Damage Rate $760.00
Bid Days: 11

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 11
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

TIME NOT STARTED 26

Total Period Days: 0 26 26 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/06/2026 1 ü TIME NOT STARTED

08/07/2026 1 ü TIME NOT STARTED

08/08/2026 1 ü TIME NOT STARTED

08/09/2026 1 ü TIME NOT STARTED

08/10/2026 1 ü TIME NOT STARTED

08/11/2026 1 ü TIME NOT STARTED

08/12/2026 1 ü TIME NOT STARTED

08/13/2026 1 ü TIME NOT STARTED

08/14/2026 1 ü TIME NOT STARTED

08/15/2026 1 ü TIME NOT STARTED

08/16/2026 1 ü TIME NOT STARTED

08/17/2026 1 ü TIME NOT STARTED

08/18/2026 1 ü TIME NOT STARTED

08/19/2026 1 ü TIME NOT STARTED

08/20/2026 1 ü TIME NOT STARTED
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Contractor's Estimate Package

Report Generation Date: 09/01/2026 03:09:00 PM

08/21/2026 1 ü TIME NOT STARTED

08/22/2026 1 ü TIME NOT STARTED

08/23/2026 1 ü TIME NOT STARTED

08/24/2026 1 ü TIME NOT STARTED

08/25/2026 1 ü TIME NOT STARTED

08/26/2026 1 ü TIME NOT STARTED

08/27/2026 1 ü TIME NOT STARTED

08/28/2026 1 ü TIME NOT STARTED

08/29/2026 1 ü TIME NOT STARTED

08/30/2026 1 ü TIME NOT STARTED

08/31/2026 1 ü TIME NOT STARTED
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00219981 Control 649832001

Category: 001 Description: Reflective Pavement Markings (Longline)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $5,000.00 1.00 0.00 0.00 $0.00

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $500.00 1.00 0.00 0.00 $0.00

0070 05057001 0 TMA (STATIONARY) DAY $1.00 4.00 0.00 0.00 $0.00

0075 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 22.00 0.00 0.00 $0.00

0080 06667007 0 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF $0.65 125.00 0.00 0.00 $0.00

0085 06667022 0 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF $0.75 4,505.00 0.00 0.00 $0.00

0090 06667121 0 REFL PAV MRK TY I (Y)24"(SLD)(060MIL) LF $7.50 1,000.00 0.00 0.00 $0.00

0095 06667236 0 RE PM TY III (W)(6")(SLD) LF $0.70 34,000.00 0.00 0.00 $0.00

0100 06667237 0 RE PM TY III (W)(6")(BRK) LF $0.70 17,160.00 0.00 0.00 $0.00

0105 06667238 0 RE PM TY III (W)(6")(DOT) LF $0.80 1,000.00 0.00 0.00 $0.00

0110 06667239 0 RE PM TY III (W)(8")(SLD) LF $0.80 18,000.00 0.00 0.00 $0.00

0115 06667241 0 RE PM TY III (W)(8")(DOT) LF $0.80 1,500.00 0.00 0.00 $0.00

0120 06667248 0 RE PM TY III (Y)(6")(SLD) LF $0.70 34,000.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00219981 Control 649832001

Category: 001 Description: Reflective Pavement Markings (Longline)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667409 0 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF $0.45 48,020.00 0.00 0.00 $0.00

0130 06667418 0 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF $0.45 4,255.00 0.00 0.00 $0.00

0135 06667421 0 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF $0.45 38,965.00 0.00 0.00 $0.00

0140 06777002 0 ELIM EXT PM & MRKS (6") LF $0.35 86,160.00 0.00 0.00 $0.00

0145 06777004 0 ELIM EXT PM & MRKS (8") LF $0.45 19,500.00 0.00 0.00 $0.00

0185 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0190 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0195 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0200 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0205 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0210 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $5,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $500.00 1.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1.00 4.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 22.00 0.00 $0.00

06667007 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF $0.65 125.00 0.00 $0.00

06667022 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF $0.75 4,505.00 0.00 $0.00

06667121 REFL PAV MRK TY I (Y)24"(SLD)(060MIL) LF $7.50 1,000.00 0.00 $0.00

06667236 RE PM TY III (W)(6")(SLD) LF $0.70 34,000.00 0.00 $0.00

06667237 RE PM TY III (W)(6")(BRK) LF $0.70 17,160.00 0.00 $0.00

06667238 RE PM TY III (W)(6")(DOT) LF $0.80 1,000.00 0.00 $0.00

06667239 RE PM TY III (W)(8")(SLD) LF $0.80 18,000.00 0.00 $0.00

06667241 RE PM TY III (W)(8")(DOT) LF $0.80 1,500.00 0.00 $0.00

06667248 RE PM TY III (Y)(6")(SLD) LF $0.70 34,000.00 0.00 $0.00

06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF $0.45 48,020.00 0.00 $0.00

06667418 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF $0.45 4,255.00 0.00 $0.00

06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF $0.45 38,965.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.35 86,160.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $0.45 19,500.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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