
Contract ID: 649833001

Project: RMC - A00219983

Highway:

District: DALLAS

Contract: 07261809 County: COLLIN

Award Amount: $225,415.00 Area Engineer: JENNIFER VORSTER

Projected Amount $224,658.00 Area Number: 058

Adj Projected Amount $0.00

Contractor: STRIPE-A-ZONE, LLC

Estimate Number: 0001 Letting Date: 07/08/2026

Estimate Paid: ü Award Date: 07/13/2026

Estimate Period: 7/24/2026 to 8/31/2026 Notice To Proceed Date: 07/24/2026

Estimate Type: Progress Work Begin Date: 09/01/2026

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 09/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/06/2026 Liquidated Damage Rate $760.00
Bid Days: 18

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 18
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

TIME NOT STARTED 26

Total Period Days: 0 26 26 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/06/2026 1 ü TIME NOT STARTED

08/07/2026 1 ü TIME NOT STARTED

08/08/2026 1 ü TIME NOT STARTED

08/09/2026 1 ü TIME NOT STARTED

08/10/2026 1 ü TIME NOT STARTED

08/11/2026 1 ü TIME NOT STARTED

08/12/2026 1 ü TIME NOT STARTED

08/13/2026 1 ü TIME NOT STARTED

08/14/2026 1 ü TIME NOT STARTED

08/15/2026 1 ü TIME NOT STARTED

08/16/2026 1 ü TIME NOT STARTED

08/17/2026 1 ü TIME NOT STARTED

08/18/2026 1 ü TIME NOT STARTED

08/19/2026 1 ü TIME NOT STARTED

08/20/2026 1 ü TIME NOT STARTED
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:56:10 PM

08/21/2026 1 ü TIME NOT STARTED

08/22/2026 1 ü TIME NOT STARTED

08/23/2026 1 ü TIME NOT STARTED

08/24/2026 1 ü TIME NOT STARTED

08/25/2026 1 ü TIME NOT STARTED

08/26/2026 1 ü TIME NOT STARTED

08/27/2026 1 ü TIME NOT STARTED

08/28/2026 1 ü TIME NOT STARTED

08/29/2026 1 ü TIME NOT STARTED

08/30/2026 1 ü TIME NOT STARTED

08/31/2026 1 ü TIME NOT STARTED

Contract: 649833001 Payment Estimate: 0001 Page: 3 of 7



Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00219983 Control 649833001

Category: 001 Description: RPM Long Line

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $5,000.00 1.00 0.00 0.00 $0.00

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 1.00 0.00 0.00 $0.00

0070 05057001 0 TMA (STATIONARY) DAY $1.00 5.00 0.00 0.00 $0.00

0075 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 54.00 0.00 0.00 $0.00

0080 06667239 0 RE PM TY III (W)(8")(SLD) LF $0.80 22,700.00 0.00 0.00 $0.00

0085 06667265 0 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.75 66,558.00 0.00 0.00 $0.00

0090 06667269 0 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF $0.75 77,038.00 0.00 0.00 $0.00

0095 06667347 0 PAVEMENT SLER 6" LF $0.20 143,596.00 0.00 0.00 $0.00

0100 06727006 0 REFL PAV MRKR TY II-C-R EA $5.00 2,270.00 0.00 0.00 $0.00

0105 06777002 0 ELIM EXT PM & MRKS (6") LF $0.30 143,596.00 0.00 0.00 $0.00

0110 06777004 0 ELIM EXT PM & MRKS (8") LF $0.50 22,700.00 0.00 0.00 $0.00

0115 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0120 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00219983 Control 649833001

Category: 001 Description: RPM Long Line

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0130 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0135 96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 0.00

Lane Closure

$0.00

0140 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0145 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0150 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $5,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 1.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1.00 5.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 54.00 0.00 $0.00

06667239 RE PM TY III (W)(8")(SLD) LF $0.80 22,700.00 0.00 $0.00

06667265 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.75 66,558.00 0.00 $0.00

06667269 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF $0.75 77,038.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.20 143,596.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $5.00 2,270.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.30 143,596.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $0.50 22,700.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96057008 ROAD USER COST - DISINCENTIVE DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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