
Contract ID: 649834001

Project: RMC - A00219984

Highway:

District: DALLAS

Contract: 07261810 County: COLLIN

Award Amount: $243,686.50 Area Engineer: JENNIFER VORSTER

Projected Amount $242,930.50 Area Number: 058

Adj Projected Amount $0.00

Contractor: STRIPE-A-ZONE, LLC

Estimate Number: 0002 Letting Date: 07/08/2026

Estimate Paid: Award Date: 07/09/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/24/2026

Estimate Type: Progress Work Begin Date: 09/01/2026

% Complete 23.21 Accepted Date:

% Time Used: 29.79

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $56,393.00 $0.00 $56,393.00

Participating $0.00 $0.00 $0.00

Non-Participating $56,393.00 $0.00 $56,393.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $56,393.00 $0.00 $56,393.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 09/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/06/2026 Liquidated Damage Rate $760.00
Bid Days: 47

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 47
0

Days Charged to Date: 14 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 14

SATURDAY 2

SUNDAY 2

TIME SUSPENDED 7

Total Period Days: 14 11 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü TIME SUSPENDED

09/02/2026 2 ü TIME SUSPENDED

09/03/2026 2 ü TIME SUSPENDED

09/04/2026 2 ü TIME SUSPENDED

09/05/2026 2 ü TIME SUSPENDED

09/06/2026 2 ü TIME SUSPENDED

09/07/2026 2 ü TIME SUSPENDED

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2
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Report Generation Date: 10/01/2026 04:23:00 PM

09/18/2026 2

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2
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Worked Performed This Period

Project: RMC - A00219984 Control 649834001

Category: 001 Description: Specialty Pavement Markings - Handwork

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0135 06777015 000 ELIM EXT PM & MRKS (WORD) EA $40.00 65 $2,600.00 203.00 65.00

0060 05007001 000 MOBILIZATION LS $2,500.00 0.90 $2,250.00 1.00 0.90

0115 06777006 000 ELIM EXT PM & MRKS (12") LF $2.00 422 $844.00 8,701.00 422.00

0120 06777008 000 ELIM EXT PM & MRKS (24") LF $2.00 551 $1,102.00 2,070.00 551.00

0100 06667257 000 RE PM TY III (W)(WORD) EA $290.00 64 $18,560.00 203.00 64.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $250.00 1 $250.00 3.00 1.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY $1.00 20 $20.00 47.00 20.00

0085 06667244 000 RE PM TY III (W)(24")(SLD) LF $8.50 822 $6,987.00 8,961.00 822.00

0090 06667254 000 RE PM TY III (W)(ARROW) EA $250.00 82 $20,500.00 205.00 82.00

0125 06777009 000 ELIM EXT PM & MRKS (ARROW) EA $40.00 82 $3,280.00 205.00 82.00

Total Item Earnings This Estimate $56,393.00
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Contract Line Items

Project: RMC - A00219984 Control 649834001

Category: 001 Description: Specialty Pavement Markings - Handwork

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $2,500.00 1.00 0.00 0.90 $2,250.00

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $250.00 3.00 0.00 1.00 $250.00

0070 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 47.00 0.00 20.00 $20.00

0075 06667238 0 RE PM TY III (W)(6")(DOT) LF $1.75 820.00 0.00 0.00 $0.00

0080 06667241 0 RE PM TY III (W)(8")(DOT) LF $3.00 76.00 0.00 0.00 $0.00

0085 06667244 0 RE PM TY III (W)(24")(SLD) LF $8.50 8,961.00 0.00 822.00 $6,987.00

0090 06667254 0 RE PM TY III (W)(ARROW) EA $250.00 205.00 0.00 82.00 $20,500.00

0095 06667256 0 RE PM TY III (W)(U-TURN ARROW) EA $320.00 38.00 0.00 0.00 $0.00

0100 06667257 0 RE PM TY III (W)(WORD) EA $290.00 203.00 0.00 64.00 $18,560.00

0105 06777002 0 ELIM EXT PM & MRKS (6") LF $1.00 820.00 0.00 0.00 $0.00

0110 06777004 0 ELIM EXT PM & MRKS (8") LF $1.00 76.00 0.00 0.00 $0.00

0115 06777006 0 ELIM EXT PM & MRKS (12") LF $2.00 8,701.00 0.00 422.00 $844.00

0120 06777008 0 ELIM EXT PM & MRKS (24") LF $2.00 2,070.00 0.00 551.00 $1,102.00
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Contract Line Items

Project: RMC - A00219984 Control 649834001

Category: 001 Description: Specialty Pavement Markings - Handwork

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $40.00 205.00 0.00 82.00 $3,280.00

0130 06777012 0 ELIM EXT PM & MRKS (UTURN ARROW) EA $40.00 38.00 0.00 0.00 $0.00

0135 06777015 0 ELIM EXT PM & MRKS (WORD) EA $40.00 203.00 0.00 65.00 $2,600.00

0165 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0170 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0175 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0180 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0185 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0190 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0195 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $56,393.00

Total Item earnings this contract $56,393.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $2,500.00 1.00 0.90 $2,250.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $250.00 3.00 1.00 $250.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 47.00 20.00 $20.00

06667238 RE PM TY III (W)(6")(DOT) LF $1.75 820.00 0.00 $0.00

06667241 RE PM TY III (W)(8")(DOT) LF $3.00 76.00 0.00 $0.00

06667244 RE PM TY III (W)(24")(SLD) LF $8.50 8,961.00 822.00 $6,987.00

06667254 RE PM TY III (W)(ARROW) EA $250.00 205.00 82.00 $20,500.00

06667256 RE PM TY III (W)(U-TURN ARROW) EA $320.00 38.00 0.00 $0.00

06667257 RE PM TY III (W)(WORD) EA $290.00 203.00 64.00 $18,560.00

06777002 ELIM EXT PM & MRKS (6") LF $1.00 820.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $1.00 76.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $2.00 8,701.00 422.00 $844.00

06777008 ELIM EXT PM & MRKS (24") LF $2.00 2,070.00 551.00 $1,102.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $40.00 205.00 82.00 $3,280.00

06777012 ELIM EXT PM & MRKS (UTURN ARROW) EA $40.00 38.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $40.00 203.00 65.00 $2,600.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $56,393.00
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