
Contract ID: 649845001

Project: MMC - A00220011

Highway:

District: SAN ANGELO

Contract: 03260703 County: REAGAN

Award Amount: $514,140.00 Area Engineer: JORDAN SEFCIK

Projected Amount $514,139.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: ERGON ASPHALT & EMULSIONS, INC.

Estimate Number: 0004 Letting Date: 03/24/2026

Estimate Paid: Award Date: 03/24/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 04/08/2026

Estimate Type: Progress Work Begin Date: 04/28/2026

% Complete 65.26 Accepted Date:

% Time Used: 52.78

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $347,874.81 $312,133.86 $35,740.95

Participating $0.00 $0.00 $0.00

Non-Participating $347,874.81 $312,133.86 $35,740.95

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $347,874.81 $312,133.86 $35,740.95

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/28/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/28/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 95 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 4

07/02/2026 4

07/03/2026 4

07/04/2026 4

07/05/2026 4

07/06/2026 4

07/07/2026 4

07/08/2026 4

07/09/2026 4

07/10/2026 4

07/11/2026 4

07/12/2026 4

07/13/2026 4

07/14/2026 4

07/15/2026 4

07/16/2026 4

07/17/2026 4

07/18/2026 4
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Contractor's Estimate Package

Report Generation Date: 08/06/2026 01:18:40 PM

07/19/2026 4

07/20/2026 4

07/21/2026 4

07/22/2026 4

07/23/2026 4

07/24/2026 4

07/25/2026 4

07/26/2026 4

07/27/2026 4

07/28/2026 4

07/29/2026 4

07/30/2026 4

07/31/2026 4
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Worked Performed This Period

Project: MMC - A00220011 Control 649845001

Category: 001 Description: Deliver Emulsified Asphalt to various Counties in the San Angelo District

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0165 80037143 000 CHFRS-2P (DEL)(SITE 6) GAL $2.70 5676.96 $15,327.79 5,700.00 33,899.60

0345 96027010 DEMURRAGE DOL $1.00 5091.79 $5,091.79 1.00 5,091.79

0170 80037144 000 CHFRS-2P (DEL)(SITE 7) GAL $2.70 5674.58 $15,321.37 5,700.00 11,330.45

Total Item Earnings This Estimate $35,740.95
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Contract Line Items

Project: MMC - A00220011 Control 649845001

Category: 001 Description: Deliver Emulsified Asphalt to various Counties in the San Angelo District

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80037081 0 CMS-2 (DEL)(SITE 1) GAL $2.96 5,700.00 0.00 0.00 $0.00

0065 80037087 0 CSS-1H (DEL)(SITE 1) GAL $2.55 5,700.00 0.00 0.00 $0.00

0070 80037088 0 CSS-1H (DEL)(SITE 2) GAL $2.55 5,700.00 0.00 0.00 $0.00

0075 80037089 0 CSS-1H (DEL)(SITE 3) GAL $2.55 5,700.00 0.00 0.00 $0.00

0080 80037090 0 CSS-1H (DEL)(SITE 4) GAL $2.55 5,700.00 0.00 0.00 $0.00

0085 80037091 0 CSS-1H (DEL)(SITE 5) GAL $2.55 5,700.00 0.00 0.00 $0.00

0090 80037092 0 CSS-1H (DEL)(SITE 6) GAL $2.55 5,700.00 0.00 0.00 $0.00

0095 80037093 0 CSS-1H (DEL)(SITE 7) GAL $2.55 5,700.00 0.00 0.00 $0.00

0100 80037094 0 CSS-1H (DEL)(SITE 8) GAL $2.55 5,700.00 0.00 0.00 $0.00

0105 80037095 0 CSS-1H (DEL)(SITE 9) GAL $2.55 5,700.00 0.00 0.00 $0.00

0110 80037096 0 CSS-1H (DEL)(SITE 10) GAL $2.55 5,700.00 0.00 0.00 $0.00

0115 80037097 0 CSS-1H (DEL)(SITE 11) GAL $2.55 5,700.00 0.00 0.00 $0.00

0120 80037098 0 CSS-1H (DEL)(SITE 12) GAL $2.55 5,700.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: MMC - A00220011 Control 649845001

Category: 001 Description: Deliver Emulsified Asphalt to various Counties in the San Angelo District

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 80037099 0 CSS-1H (DEL)(SITE 13) GAL $2.55 5,700.00 0.00 0.00 $0.00

0130 80037100 0 CSS-1H (DEL)(SITE 14) GAL $2.55 5,700.00 0.00 0.00 $0.00

0135 80037101 0 CSS-1H (DEL)(SITE 15) GAL $2.55 5,700.00 0.00 0.00 $0.00

0140 80037138 0 CHFRS-2P (DEL)(SITE 1) GAL $2.70 5,700.00 0.00 5,629.88 $15,200.68

0145 80037139 0 CHFRS-2P (DEL)(SITE 2) GAL $2.70 5,700.00 0.00 0.00 $0.00

0150 80037140 0 CHFRS-2P (DEL)(SITE 3) GAL $2.70 5,700.00 0.00 0.00 $0.00

0155 80037141 0 CHFRS-2P (DEL)(SITE 4) GAL $2.70 5,700.00 0.00 5,662.96 $15,289.99

0160 80037142 0 CHFRS-2P (DEL)(SITE 5) GAL $2.70 5,700.00 0.00 0.00 $0.00

0165 80037143 0 CHFRS-2P (DEL)(SITE 6) GAL $2.70 5,700.00 0.00 33,899.60 $91,528.92

0170 80037144 0 CHFRS-2P (DEL)(SITE 7) GAL $2.70 5,700.00 0.00 11,330.45 $30,592.22

0175 80037145 0 CHFRS-2P (DEL)(SITE 8) GAL $2.70 5,700.00 0.00 0.00 $0.00

0180 80037146 0 CHFRS-2P (DEL)(SITE 9) GAL $2.70 5,700.00 0.00 0.00 $0.00

0185 80037147 0 CHFRS-2P (DEL)(SITE 10) GAL $2.70 5,700.00 0.00 5,632.24 $15,207.05
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Contractor's Estimate Package

Report Generation Date: 08/06/2026 01:18:40 PM

Contract Line Items

Project: MMC - A00220011 Control 649845001

Category: 001 Description: Deliver Emulsified Asphalt to various Counties in the San Angelo District

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 80037148 0 CHFRS-2P (DEL)(SITE 11) GAL $2.70 5,700.00 0.00 45,657.00 $123,273.90

0195 80037149 0 CHFRS-2P (DEL)(SITE 12) GAL $2.70 5,700.00 0.00 0.00 $0.00

0200 80037150 0 CHFRS-2P (DEL)(SITE 13) GAL $2.70 5,700.00 0.00 0.00 $0.00

0205 80037151 0 CHFRS-2P (DEL)(SITE 14) GAL $2.70 5,700.00 0.00 0.00 $0.00

0210 80037152 0 CHFRS-2P (DEL)(SITE 15) GAL $2.70 5,700.00 0.00 0.00 $0.00

0215 80037164 0 CMS-2P (DEL)(SITE 1) GAL $2.83 5,700.00 0.00 0.00 $0.00

0220 80037165 0 CMS-2P (DEL)(SITE 2) GAL $2.83 5,700.00 0.00 0.00 $0.00

0225 80037166 0 CMS-2P (DEL)(SITE 3) GAL $2.83 5,700.00 0.00 11,415.00 $32,304.45

0345 96027010 DEMURRAGE DOL $1.00 1.00 0.00 5,091.79 $5,091.79

0350 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0355 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0365 80037055 SS-1 (DEL)(SITE 1) GAL $3.32 0.00 5,700.00 5,839.10

Adding SS-1 for delivery to Sutton Co, Sonora
Maintenance Yard.

$19,385.81
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Contractor's Estimate Package

Report Generation Date: 08/06/2026 01:18:40 PM

Category 001 SubTotal $347,874.80

Total Item earnings this contract $347,874.80

Contract: 649845001 Payment Estimate: 0004 Page: 8 of 10



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037055© SS-1 (DEL)(SITE 1) GAL $3.32 5,700.00 5,839.10 $19,385.81

80037081 CMS-2 (DEL)(SITE 1) GAL $2.96 5,700.00 0.00 $0.00

80037087 CSS-1H (DEL)(SITE 1) GAL $2.55 5,700.00 0.00 $0.00

80037088 CSS-1H (DEL)(SITE 2) GAL $2.55 5,700.00 0.00 $0.00

80037089 CSS-1H (DEL)(SITE 3) GAL $2.55 5,700.00 0.00 $0.00

80037090 CSS-1H (DEL)(SITE 4) GAL $2.55 5,700.00 0.00 $0.00

80037091 CSS-1H (DEL)(SITE 5) GAL $2.55 5,700.00 0.00 $0.00

80037092 CSS-1H (DEL)(SITE 6) GAL $2.55 5,700.00 0.00 $0.00

80037093 CSS-1H (DEL)(SITE 7) GAL $2.55 5,700.00 0.00 $0.00

80037094 CSS-1H (DEL)(SITE 8) GAL $2.55 5,700.00 0.00 $0.00

80037095 CSS-1H (DEL)(SITE 9) GAL $2.55 5,700.00 0.00 $0.00

80037096 CSS-1H (DEL)(SITE 10) GAL $2.55 5,700.00 0.00 $0.00

80037097 CSS-1H (DEL)(SITE 11) GAL $2.55 5,700.00 0.00 $0.00

80037098 CSS-1H (DEL)(SITE 12) GAL $2.55 5,700.00 0.00 $0.00

80037099 CSS-1H (DEL)(SITE 13) GAL $2.55 5,700.00 0.00 $0.00

80037100 CSS-1H (DEL)(SITE 14) GAL $2.55 5,700.00 0.00 $0.00

80037101 CSS-1H (DEL)(SITE 15) GAL $2.55 5,700.00 0.00 $0.00

80037138 CHFRS-2P (DEL)(SITE 1) GAL $2.70 5,700.00 5,629.88 $15,200.68

80037139 CHFRS-2P (DEL)(SITE 2) GAL $2.70 5,700.00 0.00 $0.00

80037140 CHFRS-2P (DEL)(SITE 3) GAL $2.70 5,700.00 0.00 $0.00

80037141 CHFRS-2P (DEL)(SITE 4) GAL $2.70 5,700.00 5,662.96 $15,289.99

80037142 CHFRS-2P (DEL)(SITE 5) GAL $2.70 5,700.00 0.00 $0.00

80037143 CHFRS-2P (DEL)(SITE 6) GAL $2.70 5,700.00 33,899.60 $91,528.92

80037144 CHFRS-2P (DEL)(SITE 7) GAL $2.70 5,700.00 11,330.45 $30,592.22

80037145 CHFRS-2P (DEL)(SITE 8) GAL $2.70 5,700.00 0.00 $0.00

80037146 CHFRS-2P (DEL)(SITE 9) GAL $2.70 5,700.00 0.00 $0.00

80037147 CHFRS-2P (DEL)(SITE 10) GAL $2.70 5,700.00 5,632.24 $15,207.05

80037148 CHFRS-2P (DEL)(SITE 11) GAL $2.70 5,700.00 45,657.00 $123,273.90
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Contractor's Estimate Package

Report Generation Date: 08/06/2026 01:18:40 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037149 CHFRS-2P (DEL)(SITE 12) GAL $2.70 5,700.00 0.00 $0.00

80037150 CHFRS-2P (DEL)(SITE 13) GAL $2.70 5,700.00 0.00 $0.00

80037151 CHFRS-2P (DEL)(SITE 14) GAL $2.70 5,700.00 0.00 $0.00

80037152 CHFRS-2P (DEL)(SITE 15) GAL $2.70 5,700.00 0.00 $0.00

80037164 CMS-2P (DEL)(SITE 1) GAL $2.83 5,700.00 0.00 $0.00

80037165 CMS-2P (DEL)(SITE 2) GAL $2.83 5,700.00 0.00 $0.00

80037166 CMS-2P (DEL)(SITE 3) GAL $2.83 5,700.00 11,415.00 $32,304.45

96027010 DEMURRAGE DOL $1.00 1.00 5,091.79 $5,091.79

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $347,874.80
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