
Contract ID: 649846001

Project: MMC - A00220013

Highway:

District: BROWNWOOD

Contract: 03262301 County: LAMPASAS

Award Amount: $193,750.00 Area Engineer: BLAKE STEMBRIDGE

Projected Amount $193,750.00 Area Number: 050

Adj Projected Amount $0.00

Contractor: BIG CREEK CONSTRUCTION, LTD.

Estimate Number: 0005 Letting Date: 03/24/2026

Estimate Paid: ü Award Date: 03/26/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 04/02/2026

Estimate Type: Progress Work Begin Date: 04/09/2026

% Complete 210.62 Accepted Date:

% Time Used: 39.18

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $408,083.42 $255,535.52 $152,547.90

Participating $0.00 $0.00 $0.00

Non-Participating $408,083.42 $255,535.52 $152,547.90

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $408,083.42 $255,535.52 $152,547.90

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:58:54 AM
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Contract Time Statement

Work Begin Date: 04/09/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/09/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 143 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 5

08/02/2026 5

08/03/2026 5

08/04/2026 5

08/05/2026 5

08/06/2026 5

08/07/2026 5

08/08/2026 5

08/09/2026 5

08/10/2026 5

08/11/2026 5

08/12/2026 5

08/13/2026 5

08/14/2026 5

08/15/2026 5

08/16/2026 5

08/17/2026 5

08/18/2026 5

Contractor's Estimate Package

Report Generation Date: 09/02/2026 10:58:54 AM

Contract: 649846001 Payment Estimate: 0005 Page: 2 of 6



Contractor's Estimate Package
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08/19/2026 5

08/20/2026 5

08/21/2026 5

08/22/2026 5

08/23/2026 5

08/24/2026 5

08/25/2026 5

08/26/2026 5

08/27/2026 5

08/28/2026 5

08/29/2026 5

08/30/2026 5

08/31/2026 5
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Worked Performed This Period

Project: MMC - A00220013 Control 649846001

Category: 001 Description: HOT MIX (MATERIALS ONLY) LAMPASAS COUNTY

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0070 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $87.25 1748.40 $152,547.90 1,500.00 4,672.32

Total Item Earnings This Estimate $152,547.
90
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Contract Line Items

Project: MMC - A00220013 Control 649846001

Category: 001 Description: HOT MIX (MATERIALS ONLY) LAMPASAS COUNTY

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80117019 0 D-GR HMA TY B PG 64-22 SAC B (PICKUP) TON $60.50 500.00 0.00 7.00 $423.50

0065 80117055 0 D-GR HMA TY D PG 64-22 (PICKUP) TON $65.25 500.00 0.00 0.00 $0.00

0070 80117056 0 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $87.25 1,500.00 0.00 4,672.32 $407,659.92

Category 001 SubTotal $408,083.42

Total Item earnings this contract $408,083.42
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80117019 D-GR HMA TY B PG 64-22 SAC B (PICKUP) TON $60.50 500.00 7.00 $423.50

80117055 D-GR HMA TY D PG 64-22 (PICKUP) TON $65.25 500.00 0.00 $0.00

80117056 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON $87.25 1,500.00 4,672.32 $407,659.92

Total Item Earnings To Date $408,083.42
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