
Contract ID: 649847001

Project: MMC - A00220014

Highway:

District: LUFKIN

Contract: 04261107 County: SABINE

Award Amount: $956,320.00 Area Engineer:

Projected Amount $956,319.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: CLEVELAND ASPHALT PRODUCTS, INC.

Estimate Number: 0004 Letting Date: 04/27/2026

Estimate Paid: ü Award Date: 04/27/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 05/06/2026

Estimate Type: Progress Work Begin Date: 05/18/2026

% Complete 56.
300000000000
004

Accepted Date:

% Time Used: 58.89

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $538,441.76 $345,357.89 $193,083.87

Participating $0.00 $0.00 $0.00

Non-Participating $538,441.76 $345,357.89 $193,083.87

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $538,441.76 $345,357.89 $193,083.87

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/18/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/18/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 106 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 4

08/02/2026 4

08/03/2026 4

08/04/2026 4

08/05/2026 4

08/06/2026 4

08/07/2026 4

08/08/2026 4

08/09/2026 4

08/10/2026 4

08/11/2026 4

08/12/2026 4

08/13/2026 4

08/14/2026 4

08/15/2026 4

08/16/2026 4

08/17/2026 4

08/18/2026 4
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08/19/2026 4

08/20/2026 4

08/21/2026 4

08/22/2026 4

08/23/2026 4

08/24/2026 4

08/25/2026 4

08/26/2026 4

08/27/2026 4

08/28/2026 4

08/29/2026 4

08/30/2026 4

08/31/2026 4

Contract: 649847001 Payment Estimate: 0004 Page: 4 of 8



Worked Performed This Period

Project: MMC - A00220014 Control 649847001

Category: 001 Description: Deliver and have EMULSION CRS-2P, RC-250 and CSS-1H available for pickup for
the Lufkin Area Maintenance Sections.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0140 96027010 DEMURRAGE DOL $1.00 625 $625.00 1.00 3,088.42

0105 80037114 000 CRS-2P (DEL)(SITE 1) GAL $3.56 54061.48 $192,458.87 100,000.00 59,543.13

Total Item Earnings This Estimate $193,083.
87
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Contract Line Items

Project: MMC - A00220014 Control 649847001

Category: 001 Description: Deliver and have EMULSION CRS-2P, RC-250 and CSS-1H available for pickup for
the Lufkin Area Maintenance Sections.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80037015 0 RC-250 (PICKUP) GAL $4.50 1,000.00 0.00 0.00 $0.00

0065 80037016 0 RC-250 (DEL)(SITE 1) GAL $4.66 5,000.00 0.00 0.00 $0.00

0070 80037017 0 RC-250 (DEL)(SITE 2) GAL $4.62 10,000.00 0.00 0.00 $0.00

0075 80037018 0 RC-250 (DEL)(SITE 3) GAL $4.64 10,000.00 0.00 9,806.13 $45,500.44

0080 80037086 0 CSS-1H (PICKUP) GAL $3.00 1,000.00 0.00 0.00 $0.00

0085 80037087 0 CSS-1H (DEL)(SITE 1) GAL $3.16 10,000.00 0.00 0.00 $0.00

0090 80037088 0 CSS-1H (DEL)(SITE 2) GAL $3.12 5,000.00 0.00 0.00 $0.00

0095 80037089 0 CSS-1H (DEL)(SITE 3) GAL $3.14 5,000.00 0.00 0.00 $0.00

0100 80037113 0 CRS-2P (PICKUP) GAL $3.40 2,000.00 0.00 0.00 $0.00

0105 80037114 0 CRS-2P (DEL)(SITE 1) GAL $3.56 100,000.00 0.00 59,543.13 $211,973.54

0110 80037115 0 CRS-2P (DEL)(SITE 2) GAL $3.52 70,000.00 0.00 0.00 $0.00

0115 80037116 0 CRS-2P (DEL)(SITE 3) GAL $3.54 40,000.00 0.00 78,497.00 $277,879.36

0120 80037224 0 CSS-1H 30/70 (PICKUP) GAL $1.07 1,000.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00220014 Control 649847001

Category: 001 Description: Deliver and have EMULSION CRS-2P, RC-250 and CSS-1H available for pickup for
the Lufkin Area Maintenance Sections.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 80037225 0 CSS-1H 30/70 (DEL)(SITE 1) GAL $1.23 5,000.00 0.00 0.00 $0.00

0130 80037226 0 CSS-1H 30/70 (DEL)(SITE 2) GAL $1.19 5,000.00 0.00 0.00 $0.00

0135 80037227 0 CSS-1H 30/70 (DEL)(SITE 3) GAL $1.21 5,000.00 0.00 0.00 $0.00

0140 96027010 DEMURRAGE DOL $1.00 1.00 0.00 3,088.42 $3,088.42

0145 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0150 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $538,441.77

Total Item earnings this contract $538,441.77
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037015 RC-250 (PICKUP) GAL $4.50 1,000.00 0.00 $0.00

80037016 RC-250 (DEL)(SITE 1) GAL $4.66 5,000.00 0.00 $0.00

80037017 RC-250 (DEL)(SITE 2) GAL $4.62 10,000.00 0.00 $0.00

80037018 RC-250 (DEL)(SITE 3) GAL $4.64 10,000.00 9,806.13 $45,500.44

80037086 CSS-1H (PICKUP) GAL $3.00 1,000.00 0.00 $0.00

80037087 CSS-1H (DEL)(SITE 1) GAL $3.16 10,000.00 0.00 $0.00

80037088 CSS-1H (DEL)(SITE 2) GAL $3.12 5,000.00 0.00 $0.00

80037089 CSS-1H (DEL)(SITE 3) GAL $3.14 5,000.00 0.00 $0.00

80037113 CRS-2P (PICKUP) GAL $3.40 2,000.00 0.00 $0.00

80037114 CRS-2P (DEL)(SITE 1) GAL $3.56 100,000.00 59,543.13 $211,973.54

80037115 CRS-2P (DEL)(SITE 2) GAL $3.52 70,000.00 0.00 $0.00

80037116 CRS-2P (DEL)(SITE 3) GAL $3.54 40,000.00 78,497.00 $277,879.36

80037224 CSS-1H 30/70 (PICKUP) GAL $1.07 1,000.00 0.00 $0.00

80037225 CSS-1H 30/70 (DEL)(SITE 1) GAL $1.23 5,000.00 0.00 $0.00

80037226 CSS-1H 30/70 (DEL)(SITE 2) GAL $1.19 5,000.00 0.00 $0.00

80037227 CSS-1H 30/70 (DEL)(SITE 3) GAL $1.21 5,000.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 3,088.42 $3,088.42

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $538,441.77
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