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le;fﬁf;em Contractor's Estimate Package
of Transportation
Contract ID: 649848001 Highway:
Project: MMC - A00220015 District: LUFKIN
Contract: 04261108 County: SAN AUGUSTINE
Award Amount: $833,620.00 Area Engineer: RANDAL COOPER
Projected Amount  $833,619.00 Area Number: 054

Adj Projected Amount ~ $0.00
Contractor: CLEVELAND ASPHALT PRODUCTS, INC.

Estimate Number: 0003 Letting Date:  04/27/2026
Estimate Paid: [/ Award Date: 04/27/2026
Estimate Period:  8/1/2026 to  8/31/2026 Notice To Proceed Date: 05/06/2026
Estimate Type:  Progress Work Begin Date:  06/01/2026

% Complete  26.52 Accepted Date:

% Time Used: 51.11

Recapitulation

Total To Date Prev To Date This Estimate
Item Earnings $224,216.02 $163,731.94 $60,484.08
Participating $0.00 $0.00 $0.00
Non-Participating $224,216.02 $163,731.94 $60,484.08
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $224,216.02 $163,731.94 I $60,484.08|

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date
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Contract Time Statement

Estimate Summa ; )
Work Begin Date: 06/01/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  06/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 31

Bid Days: Total Period Days: 31 0 31 0
. 180 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 180
Days Charged to Date: 92 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS
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Worked Performed This Period

Project: MMC - A00220015 Control 649848001

Category: 001 Description: Deliver and have EMULSION CRS-2P, RC-250 and CSS-1H available for pickup for
the Nacogdoches Area Maintenance Sections.

Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid

NBR Code NBR Price Estimate This Estimate Quantity To Date

0110 80037115 000 CRS-2P (DEL)(SITE 2) GAL $3.54 10762.12 $38,097.90 75,000.00 32,769.22

0140 96027010 DEMURRAGE DOL $1.00 900 $900.00 1.00 2,765.00

0100 80037113 000 CRS-2P (PICKUP) GAL $3.40 1062.72 $3,613.25 5,000.00 5,644.95

0085 80037087 000 CSS-1H (DEL)(SITE 1) GAL $3.16 5655.99 $17,872.93 5,000.00 5,655.99
Total Item Earnings This Estimate $60,484.08
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Contract Line Items
Project: MMC - A00220015 Control 649848001
Category: 001 Description: Deliver and have EMULSION CRS-2P, RC-250 and CSS-1H available for pickup for

the Nacogdoches Area Maintenance Sections.

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80037015 0 RC-250 (PICKUP) GAL $4.50 2,000.00 0.00 0.00 $0.00
0065 80037016 0 RC-250 (DEL)(SITE 1) GAL $4.66 15,000.00 0.00 0.00 $0.00
0070 80037017 O RC-250 (DEL)(SITE 2) GAL $4.64 5,000.00 0.00 0.00 $0.00
0075 80037018 0 RC-250 (DEL)(SITE 3) GAL $4.66 5,000.00 0.00 3,761.96 $17,530.73
0080 80037086 0O CSS-1H (PICKUP) GAL $3.00 1,000.00 0.00 0.00 $0.00
0085 80037087 0 CSS-1H (DEL)(SITE 1) GAL $3.16 5,000.00 0.00 5,655.99 $17,872.93
0090 80037088 0O CSS-1H (DEL)(SITE 2) GAL $3.14 5,000.00 0.00 0.00 $0.00
0095 80037089 0 CSS-1H (DEL)(SITE 3) GAL $3.16 5,000.00 0.00 0.00 $0.00
0100 80037113 0 CRS-2P (PICKUP) GAL $3.40 5,000.00 0.00 5,644.95 $19,192.83
0105 80037114 0 CRS-2P (DEL)(SITE 1) GAL $3.56 60,000.00 0.00 11,022.48 $39,240.03
0110 80037115 0 CRS-2P (DEL)(SITE 2) GAL $3.54 75,000.00 0.00 32,769.22 $116,003.03
0115 80037116 0 CRS-2P (DEL)(SITE 3) GAL $3.56 40,000.00 0.00 0.00 $0.00
0120 80037224 0 CSS-1H 30/70 (PICKUP) GAL $1.07 1,000.00 0.00 0.00 $0.00
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Contract Line Items
Project: MMC - A00220015 Control 649848001
Category: 001 Description: Deliver and have EMULSION CRS-2P, RC-250 and CSS-1H available for pickup for

the Nacogdoches Area Maintenance Sections.

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0125 80037225 0 CSS-1H 30/70 (DEL)(SITE 1) GAL $1.23 5,000.00 0.00 0.00 $0.00
0130 80037226 0 CSS-1H 30/70 (DEL)(SITE 2) GAL $1.21 5,000.00 0.00 0.00 $0.00
0135 80037227 0 CSS-1H 30/70 (DEL)(SITE 3) GAL $1.23 5,000.00 0.00 0.00 $0.00
0140 96027010 DEMURRAGE DOL $1.00 1.00 0.00 2,765.00 $2,765.00
0145 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0150 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
0160 80037207 CSS-1H (40%)(DEL)(SITE 4) GAL $2.14 0.00 5,500.00 5,425.92 $11,611.47
Delivered to FM 2112 (RM 334-338)
Category 001 SubTotal $224,216.02
Total Item earnings this contract $224,216.02
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

80037015 RC-250 (PICKUP) GAL $4.50 2,000.00 0.00 $0.00

80037016 RC-250 (DEL)(SITE 1) GAL $4.66 15,000.00 0.00 $0.00

80037017 RC-250 (DEL)(SITE 2) GAL $4.64 5,000.00 0.00 $0.00

80037018 RC-250 (DEL)(SITE 3) GAL $4.66 5,000.00 3,761.96 $17,530.73

80037086 CSS-1H (PICKUP) GAL $3.00 1,000.00 0.00 $0.00

80037087 CSS-1H (DEL)(SITE 1) GAL $3.16 5,000.00 5,655.99 $17,872.93

80037088 CSS-1H (DEL)(SITE 2) GAL $3.14 5,000.00 0.00 $0.00

80037089 CSS-1H (DEL)(SITE 3) GAL $3.16 5,000.00 0.00 $0.00

80037113 CRS-2P (PICKUP) GAL $3.40 5,000.00 5,644.95 $19,192.83

80037114 CRS-2P (DEL)(SITE 1) GAL $3.56  60,000.00 11,022.48 $39,240.03

80037115 CRS-2P (DEL)(SITE 2) GAL $3.54  75,000.00 32,769.22  $116,003.03

80037116 CRS-2P (DEL)(SITE 3) GAL $3.56  40,000.00 0.00 $0.00

80037207© CSS-1H (40%)(DEL)(SITE 4) GAL $2.14 5,500.00 5,425.92 $11,611.47

80037224 CSS-1H 30/70 (PICKUP) GAL $1.07 1,000.00 0.00 $0.00

80037225 CSS-1H 30/70 (DEL)SITE 1) GAL $1.23 5,000.00 0.00 $0.00

80037226 CSS-1H 30/70 (DEL)(SITE 2) GAL $1.21 5,000.00 0.00 $0.00

80037227 CSS-1H 30/70 (DEL)(SITE 3) GAL $1.23 5,000.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 2,765.00 $2,765.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $224,216.02
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