
Contract ID: 649850001

Project: MMC - A00220017

Highway:

District: LUFKIN

Contract: 04261110 County: SAN JACINTO

Award Amount: $636,750.00 Area Engineer: CLINT JONES

Projected Amount $636,749.00 Area Number: 052

Adj Projected Amount $0.00

Contractor: TEXAS MATERIALS GROUP, INC.

Estimate Number: 0003 Letting Date: 04/28/2026

Estimate Paid: ü Award Date: 04/28/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 05/06/2026

Estimate Type: Progress Work Begin Date: 06/05/2026

% Complete 8.41 Accepted Date:

% Time Used: 48.89

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $57,313.54 $10,667.65 $46,645.89

Participating $0.00 $0.00 $0.00

Non-Participating $57,313.54 $10,667.65 $46,645.89

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $57,313.54 $10,667.65 $46,645.89

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/05/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/05/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 88 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 3

08/02/2026 3

08/03/2026 3

08/04/2026 3

08/05/2026 3

08/06/2026 3

08/07/2026 3

08/08/2026 3

08/09/2026 3

08/10/2026 3

08/11/2026 3

08/12/2026 3

08/13/2026 3

08/14/2026 3

08/15/2026 3

08/16/2026 3

08/17/2026 3

08/18/2026 3
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08/19/2026 3

08/20/2026 3

08/21/2026 3

08/22/2026 3

08/23/2026 3

08/24/2026 3

08/25/2026 3

08/26/2026 3

08/27/2026 3

08/28/2026 3

08/29/2026 3

08/30/2026 3

08/31/2026 3
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Worked Performed This Period

Project: MMC - A00220017 Control 649850001

Category: 001 Description: This contract consists of material being available for pickup and delivered to the
maintenance yard.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0110 80107250 FL BS(TY E GR 1-2)(DEL)(ST2) TON $54.25 793.62 $43,053.89 0.00 793.62

0060 80107249 000 FL BS(TY E GR 1-2)(DEL)(ST1) TON $50.00 71.84 $3,592.00 2,500.00 71.84

Total Item Earnings This Estimate $46,645.89
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Contract Line Items

Project: MMC - A00220017 Control 649850001

Category: 001 Description: This contract consists of material being available for pickup and delivered to the
maintenance yard.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80107249 0 FL BS(TY E GR 1-2)(DEL)(ST1) TON $50.00 2,500.00 0.00 71.84 $3,592.00

0065 80117037 0 D-GR HMA TY C PG 64-22 (PICKUP) TON $100.00 250.00 0.00 0.00 $0.00

0070 80127040 0 ASPH CONC PATCH MAT (DEL)(ST1) TON $145.00 250.00 0.00 73.57 $10,667.65

0075 80127097 0 ASPH CONC PAT MAT(ASPPM)(DEL)(ST1) TON $160.00 100.00 0.00 0.00 $0.00

0080 80137017 0 HMCL ACP TYPE D (DEL)(SITE 1) TON $113.00 500.00 0.00 0.00 $0.00

0085 80177037 0 SP MIXTURES SP-C PG76-22 SAC A (PICKUP) TON $108.00 3,500.00 0.00 0.00 $0.00

0090 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0095 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0100 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0110 80107250 FL BS(TY E GR 1-2)(DEL)(ST2) TON $54.25 0.00 825.00 793.62 $43,053.89

Category 001 SubTotal $57,313.54

Total Item earnings this contract $57,313.54
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80107249 FL BS(TY E GR 1-2)(DEL)(ST1) TON $50.00 2,500.00 71.84 $3,592.00

80107250© FL BS(TY E GR 1-2)(DEL)(ST2) TON $54.25 825.00 793.62 $43,053.89

80117037 D-GR HMA TY C PG 64-22 (PICKUP) TON $100.00 250.00 0.00 $0.00

80127040 ASPH CONC PATCH MAT (DEL)(ST1) TON $145.00 250.00 73.57 $10,667.65

80127097 ASPH CONC PAT MAT(ASPPM)(DEL)(ST1) TON $160.00 100.00 0.00 $0.00

80137017 HMCL ACP TYPE D (DEL)(SITE 1) TON $113.00 500.00 0.00 $0.00

80177037 SP MIXTURES SP-C PG76-22 SAC A (PICKUP) TON $108.00 3,500.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $57,313.54
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