
Contract ID: 649852001

Project: RMC - A00220019

Highway:

District: HOUSTON

Contract: 06261201 County: HARRIS

Award Amount: $599,300.00 Area Engineer: PHILLIP GARLIN

Projected Amount $599,308.00 Area Number: 056

Adj Projected Amount $0.00

Contractor: ROY JORGENSEN ASSOCIATES, INC.

Estimate Number: 0002 Letting Date: 06/09/2026

Estimate Paid: Award Date: 06/09/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/10/2026

Estimate Type: Progress Work Begin Date: 07/23/2026

% Complete 26.
740000000000
002

Accepted Date:

% Time Used: 17.81

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $160,243.85 $116,003.85 $44,240.00

Participating $0.00 $0.00 $0.00

Non-Participating $160,243.85 $116,003.85 $44,240.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $160,243.85 $116,003.85 $44,240.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/23/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/23/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 65 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

Total Period Days: 25 0 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2

09/05/2026 2

09/06/2026 2

09/07/2026 2

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2

09/13/2026 2

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

09/18/2026 2 SATURDAY
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09/19/2026 2

09/20/2026 2

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2

Contract: 649852001 Payment Estimate: 0002 Page: 4 of 16



Worked Performed This Period
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Project: RMC - A00220019 Control 649852001

Category: 001 Description: Repair and replacement of guardrail in the North Harris Maintenance Office area of
responsibility

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0085 05057001 000 TMA (STATIONARY) DAY $100.00 5 $500.00 80.00 29.00

0345 07717020 000 REPLACE POST HARDWARE (TL-4) EA $100.00 78 $7,800.00 10.00 78.00

0175 06587052 000 INSTL DEL ASSM (D-DY)SZ 1(BRF)GF2 EA $20.00 3 $60.00 150.00 6.00

0195 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF $20.00 172 $3,440.00 4,000.00 472.00

0200 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF $15.00 36 $540.00 100.00 36.00

0205 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $50.00 1 $50.00 75.00 1.00

0220 07707008 000 REPLACE TIMBER POST W/ CONC FND EA $90.00 22 $1,980.00 125.00 47.00

0240 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA $3,500.00 1 $3,500.00 25.00 5.00

0245 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $700.00 4 $2,800.00 45.00 12.00

0250 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $24.00 62.50 $1,500.00 2,000.00 312.50

0255 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA $225.00 8 $1,800.00 80.00 47.00

0260 07707018 000 REPLACE BLOCKOUT EA $40.00 12 $480.00 200.00 80.00

0275 07707021 000 REPLACE SGT OBJECT MARKER EA $100.00 4 $400.00 35.00 10.00
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Contractor's Estimate Package

Report Generation Date: 10/04/2026 08:55:46 PM

Project: RMC - A00220019 Control 649852001

Category: 001 Description: Repair and replacement of guardrail in the North Harris Maintenance Office area of
responsibility

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0280 07707022 000 REPLACE SGT CABLE ANCHOR EA $100.00 4 $400.00 45.00 10.00

0285 07707023 000 REPLACE SGT CABLE ASSEMBLY EA $110.00 4 $440.00 45.00 10.00

0290 07707024 000 REPLACE SGT STRUT EA $80.00 3 $240.00 20.00 8.00

0315 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA $150.00 76 $11,400.00 100.00 76.00

0340 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA $750.00 7 $5,250.00 5.00 7.00

0170 06587048 000 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA $20.00 83 $1,660.00 300.00 86.00

Total Item Earnings This Estimate $44,240.00
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Contract Line Items

Project: RMC - A00220019 Control 649852001

Category: 001 Description: Repair and replacement of guardrail in the North Harris Maintenance Office area of
responsibility

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047003 0 REMOV CONC (MOWSTRIP) SY $150.00 25.00 0.00 0.00 $0.00

0065 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $750.00 10.00 0.00 0.00 $0.00

0070 05007002 0 MOBILIZATION (CALLOUT) EA $100.00 30.00 0.00 3.00 $300.00

0075 05007033 0 MOBILIZATION (EMERGENCY) EA $750.00 12.00 0.00 0.00 $0.00

0080 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $250.00 14.00 0.00 0.00 $0.00

0085 05057001 0 TMA (STATIONARY) DAY $100.00 80.00 0.00 29.00 $2,900.00

0090 05127013 0 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF $40.00 60.00 0.00 0.00 $0.00

0095 05127108 0 PORT CTB (ALIGNING) LF $2.00 8,000.00 0.00 30,615.00 $61,230.00

0100 05297002 0 CONC CURB (TY II) LF $150.00 20.00 0.00 0.00 $0.00

0105 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,750.00 5.00 0.00 0.00 $0.00

0110 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,250.00 12.00 0.00 1.00 $1,250.00

0115 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $50.00 50.00 0.00 25.00 $1,250.00

0120 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $100.00 10.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00220019 Control 649852001

Category: 001 Description: Repair and replacement of guardrail in the North Harris Maintenance Office area of
responsibility

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $1,000.00 5.00 0.00 0.00 $0.00

0130 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $3,000.00 2.00 0.00 0.00 $0.00

0135 05507001 0 CHAIN LINK FENCE (INSTALL) (6') LF $10.00 300.00 0.00 0.00 $0.00

0140 05507002 0 CHAIN LINK FENCE (REPAIR) (6') LF $15.00 150.00 0.00 0.00 $0.00

0145 05507007 0 CHAIN LINK FENCE (REMOVE) LF $20.00 50.00 0.00 0.00 $0.00

0150 05507009 0 GATE (INSTALL) (DOUBLE) (6' X 14') EA $1,500.00 1.00 0.00 0.00 $0.00

0155 05507010 0 GATE (REPAIR) (DOUBLE) (6' X 14') EA $1,500.00 1.00 0.00 0.00 $0.00

0160 06587012 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $8.00 2,000.00 0.00 0.00 $0.00

0165 06587031 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA $7.00 2,000.00 0.00 0.00 $0.00

0170 06587048 0 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA $20.00 300.00 0.00 86.00 $1,720.00

0175 06587052 0 INSTL DEL ASSM (D-DY)SZ 1(BRF)GF2 EA $20.00 150.00 0.00 6.00 $120.00

0180 07387105 0 CLEANING / SWEEPING (HANDWORK) SY $0.50 5,000.00 0.00 67.70 $33.85

Contract: 649852001 Payment Estimate: 0002 Page: 9 of 16



Contractor's Estimate Package
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Contract Line Items

Project: RMC - A00220019 Control 649852001

Category: 001 Description: Repair and replacement of guardrail in the North Harris Maintenance Office area of
responsibility

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 07407001 0 GRAFFITI REMOVAL (WATER BLAST CLEAN) SF $4.00 500.00 0.00 0.00 $0.00

0190 07407002 0 GRAFFITI REMOVAL (ABRASIVE CLEAN) SF $2.00 3,000.00 0.00 0.00 $0.00

0195 07707001 0 REPLACE RAIL ELEMENT (W-BEAM) LF $20.00 4,000.00 0.00 472.00 $9,440.00

0200 07707002 0 REPLACE RAIL ELEMENT (THRIE-BEAM) LF $15.00 100.00 0.00 36.00 $540.00

0205 07707003 0 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $50.00 75.00 0.00 1.00 $50.00

0210 07707006 0 REPLACE TIMBER POST W/O CONC FND EA $25.00 250.00 0.00 5.00 $125.00

0215 07707007 0 REPLACE STEEL POST W/O CONC FND EA $30.00 50.00 0.00 0.00 $0.00

0220 07707008 0 REPLACE TIMBER POST W/ CONC FND EA $90.00 125.00 0.00 47.00 $4,230.00

0225 07707009 0 REPLACE STEEL POST W/ CONC FND EA $60.00 80.00 0.00 0.00 $0.00

0230 07707010 0 REALIGN POSTS EA $40.00 100.00 0.00 11.00 $440.00

0235 07707012 0 REPLACE TERMINAL ANCHOR POSTS EA $100.00 20.00 0.00 0.00 $0.00

0240 07707013 0 REM OBSOLETE GET & REPL W/ SGT EA $3,500.00 25.00 0.00 5.00 $17,500.00

0245 07707015 0 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $700.00 45.00 0.00 12.00 $8,400.00

Contract: 649852001 Payment Estimate: 0002 Page: 10 of 16
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Contract Line Items

Project: RMC - A00220019 Control 649852001

Category: 001 Description: Repair and replacement of guardrail in the North Harris Maintenance Office area of
responsibility

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 07707016 0 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $24.00 2,000.00 0.00 312.50 $7,500.00

0255 07707017 0 REPLACE SINGLE GDRAIL TERMINAL POST EA $225.00 80.00 0.00 47.00 $10,575.00

0260 07707018 0 REPLACE BLOCKOUT EA $40.00 200.00 0.00 80.00 $3,200.00

0265 07707019 0 REPAIR STEEL POST WITH BASE PLATE EA $150.00 25.00 0.00 0.00 $0.00

0270 07707020 0 RESET SGT IMPACT HEAD EA $100.00 20.00 0.00 0.00 $0.00

0275 07707021 0 REPLACE SGT OBJECT MARKER EA $100.00 35.00 0.00 10.00 $1,000.00

0280 07707022 0 REPLACE SGT CABLE ANCHOR EA $100.00 45.00 0.00 10.00 $1,000.00

0285 07707023 0 REPLACE SGT CABLE ASSEMBLY EA $110.00 45.00 0.00 10.00 $1,100.00

0290 07707024 0 REPLACE SGT STRUT EA $80.00 20.00 0.00 8.00 $640.00

0295 07707025 0 RAISE RAIL LF $35.00 200.00 0.00 0.00 $0.00

0300 07707027 0 REPAIR RAIL ELEMENT (CURVED RAIL) LF $50.00 100.00 0.00 25.00 $1,250.00

0305 07707028 0 REALIGN EXISTING RAIL LF $25.00 100.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00220019 Control 649852001

Category: 001 Description: Repair and replacement of guardrail in the North Harris Maintenance Office area of
responsibility

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0310 07717006 0 REPLACE POSTS (TL-4)(NU-CABLE) EA $200.00 4.00 0.00 0.00 $0.00

0315 07717007 0 REPLACE POSTS (TL-4)(TRINITY) EA $150.00 100.00 0.00 76.00 $11,400.00

0320 07717010 0 CABLE SPLICE / TURNBUCKLE (TL-4) EA $500.00 4.00 0.00 0.00 $0.00

0325 07717012 0 REPAIR CONCRETE FOUNDATION (TL-4) EA $500.00 4.00 0.00 0.00 $0.00

0330 07717014 0 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA $2,000.00 2.00 0.00 0.00 $0.00

0335 07717016 0 REPLACE CABLE (TL-4) LF $0.25 1,000.00 0.00 0.00 $0.00

0340 07717018 0 CHECK / RE-TENSION CABLE (TL-4) EA $750.00 5.00 0.00 7.00 $5,250.00

0345 07717020 0 REPLACE POST HARDWARE (TL-4) EA $100.00 10.00 0.00 78.00 $7,800.00

0350 07767003 0 REPAIR (STEEL PED. RAIL) LF $170.00 100.00 0.00 0.00 $0.00

0355 07787002 0 CONCRETE RAIL REPAIR (MISC) LF $115.00 100.00 0.00 0.00 $0.00

0360 50107001 0 PEDESTRIAN BARRIER (FURN & INSTALL) LF $40.00 1,000.00 0.00 0.00 $0.00

0365 50107002 0 PEDESTRIAN BARRIER (REMOVE & REINSTALL) LF $20.00 300.00 0.00 0.00 $0.00

9000 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00220019 Control 649852001

Category: 001 Description: Repair and replacement of guardrail in the North Harris Maintenance Office area of
responsibility

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

9005 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

9010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

9015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

9020 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

9025 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 0.00 $0.00

9030 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

9035 96057007 ROAD USER COST - INCENTIVE DOL $1.00 1.00 0.00 0.00 $0.00

9045 96057008 ROAD USER COST - DISINCENTIVE DOL $1.00 1.00 0.00 0.00 $0.00

9050 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $160,243.85

Total Item earnings this contract $160,243.85
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047003 REMOV CONC (MOWSTRIP) SY $150.00 25.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $750.00 10.00 0.00 $0.00

05007002 MOBILIZATION (CALLOUT) EA $100.00 30.00 3.00 $300.00

05007033 MOBILIZATION (EMERGENCY) EA $750.00 12.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $250.00 14.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $100.00 80.00 29.00 $2,900.00

05127013 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF $40.00 60.00 0.00 $0.00

05127108 PORT CTB (ALIGNING) LF $2.00 8,000.00 30,615.00 $61,230.00

05297002 CONC CURB (TY II) LF $150.00 20.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,750.00 5.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,250.00 12.00 1.00 $1,250.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $50.00 50.00 25.00 $1,250.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $100.00 10.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $1,000.00 5.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $3,000.00 2.00 0.00 $0.00

05507001 CHAIN LINK FENCE (INSTALL) (6') LF $10.00 300.00 0.00 $0.00

05507002 CHAIN LINK FENCE (REPAIR) (6') LF $15.00 150.00 0.00 $0.00

05507007 CHAIN LINK FENCE (REMOVE) LF $20.00 50.00 0.00 $0.00

05507009 GATE (INSTALL) (DOUBLE) (6' X 14') EA $1,500.00 1.00 0.00 $0.00

05507010 GATE (REPAIR) (DOUBLE) (6' X 14') EA $1,500.00 1.00 0.00 $0.00

06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $8.00 2,000.00 0.00 $0.00

06587031 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA $7.00 2,000.00 0.00 $0.00

06587048 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA $20.00 300.00 86.00 $1,720.00

06587052 INSTL DEL ASSM (D-DY)SZ 1(BRF)GF2 EA $20.00 150.00 6.00 $120.00

07387105 CLEANING / SWEEPING (HANDWORK) SY $0.50 5,000.00 67.70 $33.85

07407001 GRAFFITI REMOVAL (WATER BLAST CLEAN) SF $4.00 500.00 0.00 $0.00

07407002 GRAFFITI REMOVAL (ABRASIVE CLEAN) SF $2.00 3,000.00 0.00 $0.00

07707001 REPLACE RAIL ELEMENT (W-BEAM) LF $20.00 4,000.00 472.00 $9,440.00
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Report Generation Date: 10/04/2026 08:55:46 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07707002 REPLACE RAIL ELEMENT (THRIE-BEAM) LF $15.00 100.00 36.00 $540.00

07707003 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $50.00 75.00 1.00 $50.00

07707006 REPLACE TIMBER POST W/O CONC FND EA $25.00 250.00 5.00 $125.00

07707007 REPLACE STEEL POST W/O CONC FND EA $30.00 50.00 0.00 $0.00

07707008 REPLACE TIMBER POST W/ CONC FND EA $90.00 125.00 47.00 $4,230.00

07707009 REPLACE STEEL POST W/ CONC FND EA $60.00 80.00 0.00 $0.00

07707010 REALIGN POSTS EA $40.00 100.00 11.00 $440.00

07707012 REPLACE TERMINAL ANCHOR POSTS EA $100.00 20.00 0.00 $0.00

07707013 REM OBSOLETE GET & REPL W/ SGT EA $3,500.00 25.00 5.00 $17,500.00

07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $700.00 45.00 12.00 $8,400.00

07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $24.00 2,000.00 312.50 $7,500.00

07707017 REPLACE SINGLE GDRAIL TERMINAL POST EA $225.00 80.00 47.00 $10,575.00

07707018 REPLACE BLOCKOUT EA $40.00 200.00 80.00 $3,200.00

07707019 REPAIR STEEL POST WITH BASE PLATE EA $150.00 25.00 0.00 $0.00

07707020 RESET SGT IMPACT HEAD EA $100.00 20.00 0.00 $0.00

07707021 REPLACE SGT OBJECT MARKER EA $100.00 35.00 10.00 $1,000.00

07707022 REPLACE SGT CABLE ANCHOR EA $100.00 45.00 10.00 $1,000.00

07707023 REPLACE SGT CABLE ASSEMBLY EA $110.00 45.00 10.00 $1,100.00

07707024 REPLACE SGT STRUT EA $80.00 20.00 8.00 $640.00

07707025 RAISE RAIL LF $35.00 200.00 0.00 $0.00

07707027 REPAIR RAIL ELEMENT (CURVED RAIL) LF $50.00 100.00 25.00 $1,250.00

07707028 REALIGN EXISTING RAIL LF $25.00 100.00 0.00 $0.00

07717006 REPLACE POSTS (TL-4)(NU-CABLE) EA $200.00 4.00 0.00 $0.00

07717007 REPLACE POSTS (TL-4)(TRINITY) EA $150.00 100.00 76.00 $11,400.00

07717010 CABLE SPLICE / TURNBUCKLE (TL-4) EA $500.00 4.00 0.00 $0.00

07717012 REPAIR CONCRETE FOUNDATION (TL-4) EA $500.00 4.00 0.00 $0.00

07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA $2,000.00 2.00 0.00 $0.00

07717016 REPLACE CABLE (TL-4) LF $0.25 1,000.00 0.00 $0.00

07717018 CHECK / RE-TENSION CABLE (TL-4) EA $750.00 5.00 7.00 $5,250.00

07717020 REPLACE POST HARDWARE (TL-4) EA $100.00 10.00 78.00 $7,800.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07767003 REPAIR (STEEL PED. RAIL) LF $170.00 100.00 0.00 $0.00

07787002 CONCRETE RAIL REPAIR (MISC) LF $115.00 100.00 0.00 $0.00

50107001 PEDESTRIAN BARRIER (FURN & INSTALL) LF $40.00 1,000.00 0.00 $0.00

50107002 PEDESTRIAN BARRIER (REMOVE & REINSTALL) LF $20.00 300.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96057007 ROAD USER COST - INCENTIVE DOL $1.00 1.00 0.00 $0.00

96057008 ROAD USER COST - DISINCENTIVE DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $160,243.85
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