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Contract ID: 649853001 Highway:
Project:  MMC - A00220020 District: PARIS
Contract: 03260104 County: GRAYSON
Award Amount: $844,949.96 Area Engineer: BRYAN ESMAILI-DOKI
Projected Amount ~ $844,948.96 Area Number: 055

Adj Projected Amount ~ $0.00
Contractor: ERGON ASPHALT & EMULSIONS, INC.

Estimate Number: 0004 Letting Date:  03/19/2026
Estimate Paid: [/ Award Date: 03/19/2026
Estimate Period: 8/1/2026 to  8/31/2026 Notice To Proceed Date: 03/30/2026
Estimate Type:  Progress Work Begin Date:  03/30/2026

% Complete 0 Accepted Date:

% Time Used: 67.58

Recapitulation

Total To Date Prev To Date This Estimate
Item Earnings $0.00 $0.00 $0.00
Participating $0.00 $0.00 $0.00
Non-Participating $0.00 $0.00 $0.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $0.00 $0.00 $0_00|

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 03/30/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  05/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 31

Bid Days: Total Period Days: 31 0 31 0
. 182 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 182
Days Charged to Date: 123 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

08/01/2026

N

08/02/2026

08/03/2026

08/04/2026

08/05/2026

08/06/2026

08/07/2026

08/08/2026

08/09/2026

08/10/2026

08/11/2026

08/12/2026

08/13/2026

08/14/2026

08/15/2026

08/16/2026

08/17/2026
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08/18/2026
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08/19/2026

08/20/2026

08/21/2026

08/22/2026

08/23/2026

08/24/2026

08/25/2026

08/26/2026

08/27/2026

08/28/2026

08/29/2026

08/30/2026

08/31/2026
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items
Project: MMC - A00220020 Control 649853001
Category: 001 Description: For the purchase of materials only, Asphalt, oil and Emulsion for Grayson County.
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80037086 0 CSS-1H (PICKUP) GAL $3.00 1,000.00 0.00 0.00 $0.00
0065 80037087 0 CSS-1H (DEL)(SITE 1) GAL $3.22 62,650.00 0.00 0.00 $0.00
0070 80037088 0 CSS-1H (DEL)(SITE 2) GAL $2.02 5,000.00 0.00 0.00 $0.00
0075 80037137 0 CHFRS-2P (PICKUP) GAL $3.30 5,000.00 0.00 0.00 $0.00
0080 80037139 0 CHFRS-2P (DEL)(SITE 2) GAL $3.52 174,323.00 0.00 0.00 $0.00
0085 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
0090 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0095 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $0.00
Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

80037086 CSS-1H (PICKUP) GAL $3.00 1,000.00 0.00 $0.00

80037087 CSS-1H (DEL)(SITE 1) GAL $3.22 62,650.00 0.00 $0.00

80037088 CSS-1H (DEL)(SITE 2) GAL $2.02  5,000.00 0.00 $0.00

80037137 CHFRS-2P (PICKUP) GAL $3.30 5,000.00 0.00 $0.00

80037139 CHFRS-2P (DEL)(SITE 2) GAL $3.52 174,323.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $0.00
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