
Contract ID: 649856001

Project: MMC - A00220025

Highway:

District: AMARILLO

Contract: 04260403 County: HANSFORD

Award Amount: $625,000.00 Area Engineer: SYSAVATH SYSOMBATH

Projected Amount $624,999.00 Area Number: 058

Adj Projected Amount $0.00

Contractor: BIG CREEK SAND & GRAVEL, INC.

Estimate Number: 0004 Letting Date: 04/22/2026

Estimate Paid: Award Date: 04/22/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 05/06/2026

Estimate Type: Progress Work Begin Date: 06/01/2026

% Complete 211.18 Accepted Date:

% Time Used: 50.83

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,319,856.47 $678,928.00 $640,928.47

Participating $0.00 $0.00 $0.00

Non-Participating $1,319,856.47 $678,928.00 $640,928.47

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,319,856.47 $678,928.00 $640,928.47

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $0.00
Bid Days: 120

C.O. Adjusted Days: 120
TOTAL LIQUIDATED DAMAGES:

Current Days: 240
0

Days Charged to Date: 122 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4

09/06/2026 4

09/07/2026 4

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4

09/13/2026 4

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

09/18/2026 4
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09/19/2026 4

09/20/2026 4

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4

09/26/2026 4

09/27/2026 4

09/28/2026 4

09/29/2026 4

09/30/2026 4
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Worked Performed This Period

Project: MMC - A00220025 Control 649856001

Category: 001 Description: FY 27 Dumas Area HMAC Pickup & Delivery

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0075 80117112 000 D-GR HMA TY D PG 64-28 (DEL) SITE 3 TON $147.00 4336.05 $637,399.35 500.00 4,336.05

0060 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON $112.00 31.51 $3,529.12 1,500.00 1,077.21

Total Item Earnings This Estimate $640,928.
47
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Contract Line Items

Project: MMC - A00220025 Control 649856001

Category: 001 Description: FY 27 Dumas Area HMAC Pickup & Delivery

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80117055 0 D-GR HMA TY D PG 64-22 (PICKUP) TON $112.00 1,500.00 0.00 1,077.21 $120,647.52

0065 80117110 0 D-GR HMA TY D PG 64-28 (DEL) SITE 1 TON $132.00 500.00 0.00 0.00 $0.00

0070 80117111 0 D-GR HMA TY D PG 64-28 (DEL) SITE 2 TON $137.00 500.00 0.00 4,100.80 $561,809.60

0075 80117112 0 D-GR HMA TY D PG 64-28 (DEL) SITE 3 TON $147.00 500.00 0.00 4,336.05 $637,399.35

0080 80117113 0 D-GR HMA TY D PG 64-28 (DEL) SITE 4 TON $157.00 500.00 0.00 0.00 $0.00

0085 80117114 0 D-GR HMA TY D PG 64-28 (DEL) SITE 5 TON $166.00 500.00 0.00 0.00 $0.00

0090 80117115 0 D-GR HMA TY D PG 64-28 (DEL) SITE 6 TON $175.00 500.00 0.00 0.00 $0.00

1000 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

1005 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

1010 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $1,319,856.47

Total Item earnings this contract $1,319,856.47
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80117055 D-GR HMA TY D PG 64-22 (PICKUP) TON $112.00 1,500.00 1,077.21 $120,647.52

80117110 D-GR HMA TY D PG 64-28 (DEL) SITE 1 TON $132.00 500.00 0.00 $0.00

80117111 D-GR HMA TY D PG 64-28 (DEL) SITE 2 TON $137.00 500.00 4,100.80 $561,809.60

80117112 D-GR HMA TY D PG 64-28 (DEL) SITE 3 TON $147.00 500.00 4,336.05 $637,399.35

80117113 D-GR HMA TY D PG 64-28 (DEL) SITE 4 TON $157.00 500.00 0.00 $0.00

80117114 D-GR HMA TY D PG 64-28 (DEL) SITE 5 TON $166.00 500.00 0.00 $0.00

80117115 D-GR HMA TY D PG 64-28 (DEL) SITE 6 TON $175.00 500.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $1,319,856.47
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