
Contract ID: 649859001

Project: RMC - A00220028

Highway:

District: AUSTIN

Contract: 04264202 County: BURNET

Award Amount: $1,072,388.20 Area Engineer: JOSEPH MUCK

Projected Amount $1,071,424.20 Area Number: 051

Adj Projected Amount $0.00

Contractor: STRIPE-A-ZONE, LLC

Estimate Number: 0004 Letting Date: 04/08/2026

Estimate Paid: ü Award Date: 04/30/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 05/26/2026

Estimate Type: Progress Work Begin Date: 06/25/2026

% Complete 15.16 Accepted Date:

% Time Used: 26.85

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $201,919.80 $201,918.72 $1.08

Participating $0.00 $0.00 $0.00

Non-Participating $201,919.80 $201,918.72 $1.08

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $201,919.80 $201,918.72 $1.08

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/25/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/25/2026 Liquidated Damage Rate $968.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 98 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4

09/06/2026 4

09/07/2026 4

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4

09/13/2026 4

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

09/18/2026 4
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:02:27 PM

09/19/2026 4

09/20/2026 4

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4

09/26/2026 4

09/27/2026 4

09/28/2026 4

09/29/2026 4

09/30/2026 4
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Worked Performed This Period

Project: RMC - A00220028 Control 649859001

Category: 001 Description: Pavement Markings

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0075 05057002 000 TMA (MOBILE OPERATION) HR $0.01 108 $1.08 1,200.00 281.00

Total Item Earnings This Estimate $1.08
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Contract Line Items

Project: RMC - A00220028 Control 649859001

Category: 001 Description: Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $29,000.00 1.00 0.00 0.90 $26,100.00

0065 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 75.00 0.00 0.00 $0.00

0070 05057001 0 TMA (STATIONARY) DAY $0.01 20.00 0.00 0.00 $0.00

0075 05057002 0 TMA (MOBILE OPERATION) HR $0.01 1,200.00 0.00 281.00 $2.81

0080 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $0.01 500.00 0.00 0.00 $0.00

0085 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $0.01 500.00 0.00 0.00 $0.00

0090 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.50 100.00 0.00 0.00 $0.00

0095 06667012 0 REFL PAV MRK TY I (W)6"(LNDP)(100MIL) LF $0.50 100.00 0.00 0.00 $0.00

0100 06667015 0 REFL PAV MRK TY I (W)8"(BRK)(100MIL) LF $0.90 100.00 0.00 0.00 $0.00

0105 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $0.90 100.00 0.00 0.00 $0.00

0110 06667021 0 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF $0.90 100.00 0.00 0.00 $0.00

0115 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.95 100.00 0.00 0.00 $0.00

0120 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.00 100.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: RMC - A00220028 Control 649859001

Category: 001 Description: Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667033 0 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF $8.00 100.00 0.00 0.00 $0.00

0130 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $12.50 300.00 0.00 0.00 $0.00

0135 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $250.00 10.00 0.00 0.00 $0.00

0140 06667045 0 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA $275.00 10.00 0.00 0.00 $0.00

0145 06667048 0 REFL PAV MRK TY I(W)(TPL ARRW)(100MIL) EA $300.00 1.00 0.00 0.00 $0.00

0150 06667051 0 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA $300.00 1.00 0.00 0.00 $0.00

0155 06667060 0 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA $400.00 5.00 0.00 0.00 $0.00

0160 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $310.00 10.00 0.00 0.00 $0.00

0165 06667075 0 REFL PAV MRK TY I (W) (ISLAND) (100MIL) SF $5.00 100.00 0.00 0.00 $0.00

0170 06667078 0 REF PAV MRK TY I (W)(MED NOSE)(100MIL) EA $500.00 1.00 0.00 0.00 $0.00

0175 06667081 0 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA $450.00 1.00 0.00 0.00 $0.00

0180 06667087 0 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA $20.00 100.00 0.00 0.00 $0.00

0185 06667090 0 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $30.00 100.00 0.00 0.00 $0.00

Contract: 649859001 Payment Estimate: 0004 Page: 6 of 13



Contractor's Estimate Package
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Contract Line Items

Project: RMC - A00220028 Control 649859001

Category: 001 Description: Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06667111 0 REFL PAV MRK TY I (Y)6"(DOT)(100MIL) LF $1.00 100.00 0.00 0.00 $0.00

0195 06667117 0 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $5.00 100.00 0.00 0.00 $0.00

0200 06667120 0 REFL PAV MRK TY I (Y)18"(SLD)(100MIL) LF $6.00 100.00 0.00 0.00 $0.00

0205 06667123 0 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $10.00 100.00 0.00 0.00 $0.00

0210 06667129 0 REFL PAV MRK TY I (Y)(ISLAND)(100MIL) SF $5.00 100.00 0.00 0.00 $0.00

0215 06667132 0 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $500.00 1.00 0.00 0.00 $0.00

0220 06667138 0 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF $3.50 100.00 0.00 0.00 $0.00

0225 06667172 0 RE PM TY II (W) 6" (BRK) LF $0.50 100.00 0.00 0.00 $0.00

0230 06667173 0 RE PM TY II (W) 6" (DOT) LF $0.50 100.00 0.00 0.00 $0.00

0235 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.13 650,000.00 168,452.00 548,627.00 $71,321.51

0240 06667211 0 RE PM TY II (Y) 6" (BRK) LF $0.13 30,000.00 4,890.00 23,020.00 $2,992.60

0245 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.13 550,000.00 147,050.00 524,776.00 $68,220.88

0250 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.66 650,000.00 168,452.00 0.00 $0.00

Contract: 649859001 Payment Estimate: 0004 Page: 7 of 13



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:02:27 PM

Contract Line Items

Project: RMC - A00220028 Control 649859001

Category: 001 Description: Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.66 550,000.00 147,050.00 0.00 $0.00

0260 06667274 0 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $0.66 30,000.00 4,890.00 0.00 $0.00

0265 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $1.02 1,000.00 0.00 0.00 $0.00

0270 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.02 100.00 0.00 0.00 $0.00

0275 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $1.02 100.00 0.00 0.00 $0.00

0280 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.02 100.00 0.00 0.00 $0.00

0285 06687001 0 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF $16.00 100.00 0.00 0.00 $0.00

0290 06727002 0 REFL PAV MRKR TY I-C EA $4.25 1,000.00 0.00 0.00 $0.00

0295 06727004 0 REFL PAV MRKR TY II-A-A EA $4.30 9,000.00 2,106.00 7,740.00 $33,282.00

0300 06727006 0 REFL PAV MRKR TY II-C-R EA $4.00 1,000.00 0.00 0.00 $0.00

0305 06777002 0 ELIM EXT PM & MRKS (6") LF $2.00 100.00 0.00 0.00 $0.00

0310 06777004 0 ELIM EXT PM & MRKS (8") LF $2.00 100.00 0.00 0.00 $0.00

0315 06787002 0 PAV SURF PREP FOR MRK (6") LF $1.00 100.00 0.00 0.00 $0.00

Contract: 649859001 Payment Estimate: 0004 Page: 8 of 13



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:02:27 PM

Contract Line Items

Project: RMC - A00220028 Control 649859001

Category: 001 Description: Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06787004 0 PAV SURF PREP FOR MRK (8") LF $1.00 100.00 0.00 0.00 $0.00

0325 06787006 0 PAV SURF PREP FOR MRK (12") LF $2.00 100.00 0.00 0.00 $0.00

0330 06787008 0 PAV SURF PREP FOR MRK (24") LF $3.00 100.00 0.00 0.00 $0.00

0335 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $25.00 2.00 0.00 0.00 $0.00

0340 06787010 0 PAV SURF PREP FOR MRK (DBL ARROW) EA $25.00 2.00 0.00 0.00 $0.00

0345 06787012 0 PAV SURF PREP FOR MRK (UTURN ARR) EA $25.00 2.00 0.00 0.00 $0.00

0350 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $25.00 2.00 0.00 0.00 $0.00

0355 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0360 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0365 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0370 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0375 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$968.00 1.00 0.00 0.00 $0.00

0380 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

Contract: 649859001 Payment Estimate: 0004 Page: 9 of 13



Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:02:27 PM

Contract Line Items

Project: RMC - A00220028 Control 649859001

Category: 001 Description: Pavement Markings

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $201,919.80

Total Item earnings this contract $201,919.80

Contract: 649859001 Payment Estimate: 0004 Page: 10 of 13



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $29,000.00 1.00 0.90 $26,100.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $1.00 75.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $0.01 20.00 0.00 $0.00

05057002 TMA (MOBILE OPERATION) HR $0.01 1,200.00 281.00 $2.81

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $0.01 500.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $0.01 500.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $0.50 100.00 0.00 $0.00

06667012 REFL PAV MRK TY I (W)6"(LNDP)(100MIL) LF $0.50 100.00 0.00 $0.00

06667015 REFL PAV MRK TY I (W)8"(BRK)(100MIL) LF $0.90 100.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $0.90 100.00 0.00 $0.00

06667021 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF $0.90 100.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.95 100.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $4.00 100.00 0.00 $0.00

06667033 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF $8.00 100.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $12.50 300.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $250.00 10.00 0.00 $0.00

06667045 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA $275.00 10.00 0.00 $0.00

06667048 REFL PAV MRK TY I(W)(TPL ARRW)(100MIL) EA $300.00 1.00 0.00 $0.00

06667051 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA $300.00 1.00 0.00 $0.00

06667060 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA $400.00 5.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $310.00 10.00 0.00 $0.00

06667075 REFL PAV MRK TY I (W) (ISLAND) (100MIL) SF $5.00 100.00 0.00 $0.00

06667078 REF PAV MRK TY I (W)(MED NOSE)(100MIL) EA $500.00 1.00 0.00 $0.00

06667081 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA $450.00 1.00 0.00 $0.00

06667087 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA $20.00 100.00 0.00 $0.00

06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $30.00 100.00 0.00 $0.00

06667111 REFL PAV MRK TY I (Y)6"(DOT)(100MIL) LF $1.00 100.00 0.00 $0.00

06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $5.00 100.00 0.00 $0.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667120 REFL PAV MRK TY I (Y)18"(SLD)(100MIL) LF $6.00 100.00 0.00 $0.00

06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $10.00 100.00 0.00 $0.00

06667129 REFL PAV MRK TY I (Y)(ISLAND)(100MIL) SF $5.00 100.00 0.00 $0.00

06667132 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA $500.00 1.00 0.00 $0.00

06667138 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF $3.50 100.00 0.00 $0.00

06667172 RE PM TY II (W) 6" (BRK) LF $0.50 100.00 0.00 $0.00

06667173 RE PM TY II (W) 6" (DOT) LF $0.50 100.00 0.00 $0.00

06667175 RE PM TY II (W) 6" (SLD) LF $0.13 818,452.00 548,627.00 $71,321.51

06667211 RE PM TY II (Y) 6" (BRK) LF $0.13 34,890.00 23,020.00 $2,992.60

06667213 RE PM TY II (Y) 6" (SLD) LF $0.13 697,050.00 524,776.00 $68,220.88

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.66 818,452.00 0.00 $0.00

06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.66 697,050.00 0.00 $0.00

06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $0.66 34,890.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $1.02 1,000.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $1.02 100.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $1.02 100.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.02 100.00 0.00 $0.00

06687001 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF $16.00 100.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $4.25 1,000.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $4.30 11,106.00 7,740.00 $33,282.00

06727006 REFL PAV MRKR TY II-C-R EA $4.00 1,000.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $2.00 100.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $2.00 100.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $1.00 100.00 0.00 $0.00

06787004 PAV SURF PREP FOR MRK (8") LF $1.00 100.00 0.00 $0.00

06787006 PAV SURF PREP FOR MRK (12") LF $2.00 100.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $3.00 100.00 0.00 $0.00

06787009 PAV SURF PREP FOR MRK (ARROW) EA $25.00 2.00 0.00 $0.00

06787010 PAV SURF PREP FOR MRK (DBL ARROW) EA $25.00 2.00 0.00 $0.00

06787012 PAV SURF PREP FOR MRK (UTURN ARR) EA $25.00 2.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 02:02:27 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06787016 PAV SURF PREP FOR MRK (WORD) EA $25.00 2.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$968.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $201,919.80
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