
Contract ID: 649861001

Project: RMC - A00220031

Highway:

District: LUFKIN

Contract: 06261104 County: POLK

Award Amount: $139,589.00 Area Engineer: CLINT JONES

Projected Amount $139,589.00 Area Number: 052

Adj Projected Amount $0.00

Contractor: AUSTIN BARRICADE COMPANY, L.L.C.

Estimate Number: 0001 Letting Date: 06/29/2026

Estimate Paid: ü Award Date: 06/29/2026

Estimate Period: 7/10/2026 to 8/31/2026 Notice To Proceed Date: 07/10/2026

Estimate Type: Progress Work Begin Date: 07/20/2026

% Complete 0 Accepted Date:

% Time Used: 8.49

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/20/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/15/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 31 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 1

08/02/2026 1

08/03/2026 1

08/04/2026 1

08/05/2026 1

08/06/2026 1

08/07/2026 1

08/08/2026 1

08/09/2026 1

08/10/2026 1

08/11/2026 1

08/12/2026 1

08/13/2026 1

08/14/2026 1

08/15/2026 1

08/16/2026 1

08/17/2026 1

08/18/2026 1
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Contractor's Estimate Package
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08/19/2026 1

08/20/2026 1

08/21/2026 1

08/22/2026 1

08/23/2026 1

08/24/2026 1

08/25/2026 1

08/26/2026 1

08/27/2026 1

08/28/2026 1

08/29/2026 1

08/30/2026 1

08/31/2026 1
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00220031 Control 649861001

Category: 001 Description: REPAIR/UPGRADE AND MAINTENANCE OF METAL BEAM GUARD FENCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007002 0 MOBILIZATION (CALLOUT) EA $1.00 10.00 0.00 0.00 $0.00

0065 05057001 0 TMA (STATIONARY) DAY $1,750.00 30.00 0.00 0.00 $0.00

0070 07707026 0 REPLACE DOWNSTREAM ANCHOR TERMINAL EA $1,000.00 2.00 0.00 0.00 $0.00

0075 07707035 0 REPLACE W-BEAM RAIL LF $55.00 600.00 0.00 0.00 $0.00

0080 07707036 0 REPLACE THRIE-BEAM RAIL LF $1.00 300.00 0.00 0.00 $0.00

0085 07707037 0 REPLACE GUARDRAIL END TREATMENT SYSTEM EA $8,726.00 2.00 0.00 0.00 $0.00

0090 07707038 0 REPLACE CURVED RAIL LF $39.00 25.00 0.00 0.00 $0.00

0095 07707039 0 REPLACE LOW FILL CULVERT RAIL LF $32.00 25.00 0.00 0.00 $0.00

0100 07707040 0 REMOVE RAIL LF $82.00 25.00 0.00 0.00 $0.00

0105 07747014 0 REPLACE (REACT)(M) EA $1.00 2.00 0.00 0.00 $0.00

0110 07747021 0 REPAIR (TAU II-R) NARROW LF $100.00 15.00 0.00 0.00 $0.00

0115 07747026 0 REPLACE (NARROW QUAD) EA $5,000.00 2.00 0.00 0.00 $0.00

0120 07747028 0 REPAIR (NARROW QUAD NOSE) EA $1,000.00 2.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00220031 Control 649861001

Category: 001 Description: REPAIR/UPGRADE AND MAINTENANCE OF METAL BEAM GUARD FENCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 07747029 0 REPAIR (NARROW QUAD BAY) EA $1,000.00 2.00 0.00 0.00 $0.00

0130 07747036 0 REPLACE (TAU-M) NARROW EA $5,000.00 2.00 0.00 0.00 $0.00

0135 07787001 0 CONCRETE RAIL REPAIR (IN-KIND) LF $200.00 25.00 0.00 0.00 $0.00

0200 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0210 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0215 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007002 MOBILIZATION (CALLOUT) EA $1.00 10.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1,750.00 30.00 0.00 $0.00

07707026 REPLACE DOWNSTREAM ANCHOR TERMINAL EA $1,000.00 2.00 0.00 $0.00

07707035 REPLACE W-BEAM RAIL LF $55.00 600.00 0.00 $0.00

07707036 REPLACE THRIE-BEAM RAIL LF $1.00 300.00 0.00 $0.00

07707037 REPLACE GUARDRAIL END TREATMENT SYSTEM EA $8,726.00 2.00 0.00 $0.00

07707038 REPLACE CURVED RAIL LF $39.00 25.00 0.00 $0.00

07707039 REPLACE LOW FILL CULVERT RAIL LF $32.00 25.00 0.00 $0.00

07707040 REMOVE RAIL LF $82.00 25.00 0.00 $0.00

07747014 REPLACE (REACT)(M) EA $1.00 2.00 0.00 $0.00

07747021 REPAIR (TAU II-R) NARROW LF $100.00 15.00 0.00 $0.00

07747026 REPLACE (NARROW QUAD) EA $5,000.00 2.00 0.00 $0.00

07747028 REPAIR (NARROW QUAD NOSE) EA $1,000.00 2.00 0.00 $0.00

07747029 REPAIR (NARROW QUAD BAY) EA $1,000.00 2.00 0.00 $0.00

07747036 REPLACE (TAU-M) NARROW EA $5,000.00 2.00 0.00 $0.00

07787001 CONCRETE RAIL REPAIR (IN-KIND) LF $200.00 25.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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