
Contract ID: 649862001

Project: RMC - A00220032

Highway:

District: LUFKIN

Contract: 05261106 County: SABINE

Award Amount: $126,615.00 Area Engineer: JESSE SISCO

Projected Amount $126,615.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: ACE CONTRACTORS, INC.

Estimate Number: 0002 Letting Date: 05/13/2026

Estimate Paid: Award Date: 05/13/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 06/01/2026

Estimate Type: Progress Work Begin Date: 06/01/2026

% Complete 34.88 Accepted Date:

% Time Used: 16.71

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $44,160.00 $8,800.00 $35,360.00

Participating $0.00 $0.00 $0.00

Non-Participating $44,160.00 $8,800.00 $35,360.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $44,160.00 $8,800.00 $35,360.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/01/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 61 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2

09/05/2026 2

09/06/2026 2

09/07/2026 2

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2

09/13/2026 2

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

09/18/2026 2
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09/19/2026 2

09/20/2026 2

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2

09/26/2026 2

09/27/2026 2

09/28/2026 2

09/29/2026 2

09/30/2026 2
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Worked Performed This Period

Project: RMC - A00220032 Control 649862001

Category: 001 Description: GUARD FENCE, ATTENUATOR & METAL RAIL REPAIR

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0155 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $100.00 1 $100.00 5.00 1.00

0160 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA $6,000.00 4 $24,000.00 5.00 5.00

0180 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF $40.00 125 $5,000.00 500.00 150.00

0190 07707006 000 REPLACE TIMBER POST W/O CONC FND EA $75.00 6 $450.00 30.00 6.00

0140 05427001 000 REMOVE METAL BEAM GUARD FENCE LF $5.00 325 $1,625.00 640.00 400.00

0230 07707018 000 REPLACE BLOCKOUT EA $40.00 6 $240.00 30.00 6.00

0085 05007002 000 MOBILIZATION (CALLOUT) EA $1,000.00 2 $2,000.00 5.00 3.00

0090 05057001 000 TMA (STATIONARY) DAY $250.00 2 $500.00 30.00 3.00

0100 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,200.00 1 $1,200.00 5.00 1.00

0210 07707010 000 REALIGN POSTS EA $35.00 7 $245.00 20.00 12.00

Total Item Earnings This Estimate $35,360.00
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Contract Line Items

Project: RMC - A00220032 Control 649862001

Category: 001 Description: GUARD FENCE, ATTENUATOR & METAL RAIL REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047016 0 REMOV CONC (CURB) LF $1.00 15.00 0.00 0.00 $0.00

0065 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $75.00 25.00 0.00 0.00 $0.00

0070 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $1.00 20.00 0.00 0.00 $0.00

0075 04507020 0 RAIL (TY T631) LF $175.00 10.00 0.00 0.00 $0.00

0080 04507021 0 RAIL (TY T631LS) LF $1.00 5.00 0.00 0.00 $0.00

0085 05007002 0 MOBILIZATION (CALLOUT) EA $1,000.00 5.00 0.00 3.00 $3,000.00

0090 05057001 0 TMA (STATIONARY) DAY $250.00 30.00 0.00 3.00 $750.00

0095 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $65.00 100.00 0.00 0.00 $0.00

0100 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,200.00 5.00 0.00 1.00 $1,200.00

0105 05407007 0 MTL BEAM GD FEN TRANS (T101) EA $1,250.00 5.00 0.00 0.00 $0.00

0110 05407013 0 SHORT RADIUS (28") LF $1.00 15.00 0.00 0.00 $0.00

0115 05407014 0 DRIVEWAY TERMINAL ANCHOR SECTION EA $1.00 5.00 0.00 0.00 $0.00

0120 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,250.00 5.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00220032 Control 649862001

Category: 001 Description: GUARD FENCE, ATTENUATOR & METAL RAIL REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05407016 0 MTL BM GD FEN TRANS (NON - SYM) EA $1.00 5.00 0.00 0.00 $0.00

0130 05407018 0 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF $1.00 10.00 0.00 0.00 $0.00

0135 05407027 0 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1.00 10.00 0.00 0.00 $0.00

0140 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $5.00 640.00 0.00 400.00 $2,000.00

0145 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $250.00 5.00 0.00 0.00 $0.00

0150 05427003 0 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $50.00 5.00 0.00 0.00 $0.00

0155 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $100.00 5.00 0.00 1.00 $100.00

0160 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $6,000.00 5.00 0.00 5.00 $30,000.00

0165 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $1.00 5.00 0.00 0.00 $0.00

0170 06587016 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA $25.00 5.00 0.00 0.00 $0.00

0175 06587058 0 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $25.00 5.00 0.00 0.00 $0.00

0180 07707001 0 REPLACE RAIL ELEMENT (W-BEAM) LF $40.00 500.00 0.00 150.00 $6,000.00

0185 07707003 0 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $400.00 10.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00220032 Control 649862001

Category: 001 Description: GUARD FENCE, ATTENUATOR & METAL RAIL REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 07707006 0 REPLACE TIMBER POST W/O CONC FND EA $75.00 30.00 0.00 6.00 $450.00

0195 07707007 0 REPLACE STEEL POST W/O CONC FND EA $1.00 10.00 0.00 0.00 $0.00

0200 07707008 0 REPLACE TIMBER POST W/ CONC FND EA $100.00 10.00 0.00 0.00 $0.00

0205 07707009 0 REPLACE STEEL POST W/ CONC FND EA $1.00 10.00 0.00 0.00 $0.00

0210 07707010 0 REALIGN POSTS EA $35.00 20.00 0.00 12.00 $420.00

0215 07707015 0 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $1,000.00 5.00 0.00 0.00 $0.00

0220 07707016 0 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $50.00 25.00 0.00 0.00 $0.00

0225 07707017 0 REPLACE SINGLE GDRAIL TERMINAL POST EA $125.00 10.00 0.00 0.00 $0.00

0230 07707018 0 REPLACE BLOCKOUT EA $40.00 30.00 0.00 6.00 $240.00

0235 07707019 0 REPAIR STEEL POST WITH BASE PLATE EA $100.00 5.00 0.00 0.00 $0.00

0240 07707020 0 RESET SGT IMPACT HEAD EA $200.00 5.00 0.00 0.00 $0.00

0245 07707021 0 REPLACE SGT OBJECT MARKER EA $25.00 5.00 0.00 0.00 $0.00

0250 07747028 0 REPAIR (NARROW QUAD NOSE) EA $100.00 5.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00220032 Control 649862001

Category: 001 Description: GUARD FENCE, ATTENUATOR & METAL RAIL REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 07747029 0 REPAIR (NARROW QUAD BAY) EA $2,000.00 5.00 0.00 0.00 $0.00

0260 07747036 0 REPLACE (TAU-M) NARROW EA $1.00 5.00 0.00 0.00 $0.00

0265 07767008 0 REPAIR (T101RC) LF $75.00 15.00 0.00 0.00 $0.00

0270 07767014 0 REPAIR (T6) LF $1.00 25.00 0.00 0.00 $0.00

0500 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0505 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0515 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0520 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $44,160.00

Total Item earnings this contract $44,160.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047016 REMOV CONC (CURB) LF $1.00 15.00 0.00 $0.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $75.00 25.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $1.00 20.00 0.00 $0.00

04507020 RAIL (TY T631) LF $175.00 10.00 0.00 $0.00

04507021 RAIL (TY T631LS) LF $1.00 5.00 0.00 $0.00

05007002 MOBILIZATION (CALLOUT) EA $1,000.00 5.00 3.00 $3,000.00

05057001 TMA (STATIONARY) DAY $250.00 30.00 3.00 $750.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $65.00 100.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,200.00 5.00 1.00 $1,200.00

05407007 MTL BEAM GD FEN TRANS (T101) EA $1,250.00 5.00 0.00 $0.00

05407013 SHORT RADIUS (28") LF $1.00 15.00 0.00 $0.00

05407014 DRIVEWAY TERMINAL ANCHOR SECTION EA $1.00 5.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,250.00 5.00 0.00 $0.00

05407016 MTL BM GD FEN TRANS (NON - SYM) EA $1.00 5.00 0.00 $0.00

05407018 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF $1.00 10.00 0.00 $0.00

05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1.00 10.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $5.00 640.00 400.00 $2,000.00

05427002 REMOVE TERMINAL ANCHOR SECTION EA $250.00 5.00 0.00 $0.00

05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $50.00 5.00 0.00 $0.00

05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $100.00 5.00 1.00 $100.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $6,000.00 5.00 5.00 $30,000.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $1.00 5.00 0.00 $0.00

06587016 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA $25.00 5.00 0.00 $0.00

06587058 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $25.00 5.00 0.00 $0.00

07707001 REPLACE RAIL ELEMENT (W-BEAM) LF $40.00 500.00 150.00 $6,000.00

07707003 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $400.00 10.00 0.00 $0.00

07707006 REPLACE TIMBER POST W/O CONC FND EA $75.00 30.00 6.00 $450.00

07707007 REPLACE STEEL POST W/O CONC FND EA $1.00 10.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07707008 REPLACE TIMBER POST W/ CONC FND EA $100.00 10.00 0.00 $0.00

07707009 REPLACE STEEL POST W/ CONC FND EA $1.00 10.00 0.00 $0.00

07707010 REALIGN POSTS EA $35.00 20.00 12.00 $420.00

07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $1,000.00 5.00 0.00 $0.00

07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL LF $50.00 25.00 0.00 $0.00

07707017 REPLACE SINGLE GDRAIL TERMINAL POST EA $125.00 10.00 0.00 $0.00

07707018 REPLACE BLOCKOUT EA $40.00 30.00 6.00 $240.00

07707019 REPAIR STEEL POST WITH BASE PLATE EA $100.00 5.00 0.00 $0.00

07707020 RESET SGT IMPACT HEAD EA $200.00 5.00 0.00 $0.00

07707021 REPLACE SGT OBJECT MARKER EA $25.00 5.00 0.00 $0.00

07747028 REPAIR (NARROW QUAD NOSE) EA $100.00 5.00 0.00 $0.00

07747029 REPAIR (NARROW QUAD BAY) EA $2,000.00 5.00 0.00 $0.00

07747036 REPLACE (TAU-M) NARROW EA $1.00 5.00 0.00 $0.00

07767008 REPAIR (T101RC) LF $75.00 15.00 0.00 $0.00

07767014 REPAIR (T6) LF $1.00 25.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $44,160.00
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