
Contract ID: 649864001

Project: MMC - A00220034

Highway:

District: BRYAN

Contract: 04261701 County: WASHINGTON

Award Amount: $287,953.00 Area Engineer: JEFF MILES

Projected Amount $287,952.00 Area Number: 050

Adj Projected Amount $0.00

Contractor: MARTIN MARIETTA MATERIALS, INC.

Estimate Number: 0004 Letting Date: 04/14/2026

Estimate Paid: Award Date: 04/14/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 05/11/2026

Estimate Type: Progress Work Begin Date: 06/10/2026

% Complete 31.
900000000000
002

Accepted Date:

% Time Used: 62.78

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $91,855.35 $26,863.71 $64,991.64

Participating $0.00 $0.00 $0.00

Non-Participating $91,855.35 $26,863.71 $64,991.64

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $91,855.35 $26,863.71 $64,991.64

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/10/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/10/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 113 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4

09/06/2026 4

09/07/2026 4

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4

09/13/2026 4

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

09/18/2026 4
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09/19/2026 4

09/20/2026 4

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4

09/26/2026 4

09/27/2026 4

09/28/2026 4

09/29/2026 4

09/30/2026 4
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Worked Performed This Period

Project: MMC - A00220034 Control 649864001

Category: 001 Description: Limestone rock asphalt for delivery in locations in Washington, Burleson, and Milam
counties.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0075 80017109 000 LRA (TY II GR DS) (DEL) (ST3) TON $132.59 490.17 $64,991.64 700.00 692.93

Total Item Earnings This Estimate $64,991.64
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Contract Line Items

Project: MMC - A00220034 Control 649864001

Category: 001 Description: Limestone rock asphalt for delivery in locations in Washington, Burleson, and Milam
counties.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80017024 0 LRA (TY I GR A) (DEL) (ST2) TON $129.23 500.00 0.00 0.00 $0.00

0065 80017094 0 LRA (TY II GR CS) (DEL) (ST2) TON $130.23 500.00 0.00 0.00 $0.00

0070 80017107 0 LRA (TY II GR DS) (DEL) (ST1) TON $130.82 500.00 0.00 0.00 $0.00

0075 80017109 0 LRA (TY II GR DS) (DEL) (ST3) TON $132.59 700.00 0.00 692.93 $91,875.59

0080 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0085 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0090 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0095 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0100 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 20.24 -$20.24

Category 001 SubTotal $91,855.35

Total Item earnings this contract $91,855.35
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80017024 LRA (TY I GR A) (DEL) (ST2) TON $129.23 500.00 0.00 $0.00

80017094 LRA (TY II GR CS) (DEL) (ST2) TON $130.23 500.00 0.00 $0.00

80017107 LRA (TY II GR DS) (DEL) (ST1) TON $130.82 500.00 0.00 $0.00

80017109 LRA (TY II GR DS) (DEL) (ST3) TON $132.59 700.00 692.93 $91,875.59

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 20.24 -$20.24

Total Item Earnings To Date $91,855.35
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