
Contract ID: 649867001

Project: MMC - A00220037

Highway:

District: PARIS

Contract: 03260107 County: RED RIVER

Award Amount: $632,350.00 Area Engineer: DANIEL TAYLOR

Projected Amount $632,349.00 Area Number: 054

Adj Projected Amount $0.00

Contractor: ERGON ASPHALT & EMULSIONS, INC.

Estimate Number: 0005 Letting Date: 03/19/2026

Estimate Paid: Award Date: 03/19/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 03/30/2026

Estimate Type: Progress Work Begin Date: 04/13/2026

% Complete 81.38 Accepted Date:

% Time Used: 77.47

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $514,575.15 $510,390.15 $4,185.00

Participating $0.00 $0.00 $0.00

Non-Participating $514,575.15 $510,390.15 $4,185.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $514,575.15 $510,390.15 $4,185.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/13/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/13/2026 Liquidated Damage Rate $0.00
Bid Days: 182

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 182
0

Days Charged to Date: 141 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 5

08/02/2026 5

08/03/2026 5

08/04/2026 5

08/05/2026 5

08/06/2026 5

08/07/2026 5

08/08/2026 5

08/09/2026 5

08/10/2026 5

08/11/2026 5

08/12/2026 5

08/13/2026 5

08/14/2026 5

08/15/2026 5

08/16/2026 5

08/17/2026 5

08/18/2026 5
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08/19/2026 5

08/20/2026 5

08/21/2026 5

08/22/2026 5

08/23/2026 5

08/24/2026 5

08/25/2026 5

08/26/2026 5

08/27/2026 5

08/28/2026 5

08/29/2026 5

08/30/2026 5

08/31/2026 5
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Worked Performed This Period

Project: MMC - A00220037 Control 649867001

Category: 001 Description: For the purchase of materials only, Asphalt Oil and Emulsion for Red River County.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 80037086 000 CSS-1H (PICKUP) GAL $3.00 1395 $4,185.00 10,000.00 2,960.00

Total Item Earnings This Estimate $4,185.00
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Contract Line Items

Project: MMC - A00220037 Control 649867001

Category: 001 Description: For the purchase of materials only, Asphalt Oil and Emulsion for Red River County.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80037086 0 CSS-1H (PICKUP) GAL $3.00 10,000.00 0.00 2,960.00 $8,880.00

0065 80037087 0 CSS-1H (DEL)(SITE 1) GAL $3.19 5,000.00 0.00 0.00 $0.00

0070 80037088 0 CSS-1H (DEL)(SITE 2) GAL $1.99 20,000.00 0.00 33,473.00 $66,611.27

0075 80037137 0 CHFRS-2P (PICKUP) GAL $3.30 7,000.00 0.00 0.00 $0.00

0080 80037139 0 CHFRS-2P (DEL)(SITE 2) GAL $3.49 150,000.00 0.00 125,812.00 $439,083.88

0085 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0090 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0095 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $514,575.15

Total Item earnings this contract $514,575.15
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037086 CSS-1H (PICKUP) GAL $3.00 10,000.00 2,960.00 $8,880.00

80037087 CSS-1H (DEL)(SITE 1) GAL $3.19 5,000.00 0.00 $0.00

80037088 CSS-1H (DEL)(SITE 2) GAL $1.99 20,000.00 33,473.00 $66,611.27

80037137 CHFRS-2P (PICKUP) GAL $3.30 7,000.00 0.00 $0.00

80037139 CHFRS-2P (DEL)(SITE 2) GAL $3.49 150,000.00 125,812.00 $439,083.88

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $514,575.15
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