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Contract ID: 649868001
Project:  SUP - A00220041
Contract: 02262630
Award Amount: $45,843.20
Projected Amount  $45,843.20
Adj Projected Amount ~ $0.00
Contractor: WORKQUEST
Estimate Number: 0007
Estimate Paid: ]
Estimate Period: ~ 9/1/2026 to  9/30/2026
Estimate Type: ~ Progress
% Complete  45.
550000000000
004
% Time Used: 58.63

Recapitulation

Total To Date

Highway:

District: ABILENE
County: TAYLOR

Area Engineer:
Area Number: 770

Letting Date:  02/23/2026

Award Date: 02/23/2026

Notice To Proceed Date:  02/28/2026
Work Begin Date: 02/28/2026

Accepted Date:

Prev To Date This Estimate

Item Earnings $20,882.90 $17,356.50 $3,526.40
Participating $0.00 $0.00 $0.00
Non-Participating $20,882.90 $17,356.50 $3,526.40
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $20,882.90 $17,356.50 | $3,526.40]

Contract Adjustments this Estimate
***There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Contract: 649868001

Payment Estimate: 0007
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 02/28/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  02/28/2026 Liquidated Damage Rate $0.00 | Charged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 214 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

~

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

NN NN N N NN N N NN N N NN

09/18/2026

Contract: 649868001 Payment Estimate: 0007 Page: 3 of 7



Report Generation Date: 10/05/2026 10:54:40 AM
‘ ®
Texas ' .
lepartment Contractor's Estimate Package

of Transportation

09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

NN N NN N NN NN NN

09/30/2026
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Worked Performed This Period

Project: SUP - A00220041 Control 649868001

Category: 001 Description: Additional Labor- Onsite Grounds Attendant at the Abilene District Headquarters

Line Item SP Description

Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0060 70117010 000 ADDITIONAL LABOR HR $22.04 160 $3,526.40 2,080.00 947.50
Total Item Earnings This Estimate $3,526.40

Contract: 649868001
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Project: SUP - A00220041
Category: 001

Report Generation Date: 10/05/2026 10:54:40 AM

Contractor's Estimate Package

Control 649868001
Description: Additional Labor- Onsite Grounds Attendant at the Abilene District Headquarters

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 70117010 O ADDITIONAL LABOR HR $22.04 2,080.00 0.00 947.50 $20,882.90
Category 001 SubTotal $20,882.90
Total Item earnings this contract $20,882.90
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© Item is added or modified by a change order

70117010 ADDITIONAL LABOR HR $22.04 2,080.00 947.50 $20,882.90

Total Item Earnings To Date $20,882.90
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