
Contract ID: 649870001

Project: MMC - A00220043

Highway:

District: PARIS

Contract: 03260109 County: HUNT

Award Amount: $319,550.00 Area Engineer: DARIUS HAGGARD

Projected Amount $319,549.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: ERGON ASPHALT & EMULSIONS, INC.

Estimate Number: 0004 Letting Date: 03/19/2026

Estimate Paid: ü Award Date: 03/19/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 03/30/2026

Estimate Type: Progress Work Begin Date: 05/01/2026

% Complete 145.46 Accepted Date:

% Time Used: 67.58

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $464,823.61 $464,823.61 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $464,823.61 $464,823.61 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $464,823.61 $464,823.61 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/01/2026 Liquidated Damage Rate $0.00
Bid Days: 182

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 182
0

Days Charged to Date: 123 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 4

08/02/2026 4

08/03/2026 4

08/04/2026 4

08/05/2026 4

08/06/2026 4

08/07/2026 4

08/08/2026 4

08/09/2026 4

08/10/2026 4

08/11/2026 4

08/12/2026 4

08/13/2026 4

08/14/2026 4

08/15/2026 4

08/16/2026 4

08/17/2026 4

08/18/2026 4
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08/19/2026 4

08/20/2026 4

08/21/2026 4

08/22/2026 4

08/23/2026 4

08/24/2026 4

08/25/2026 4

08/26/2026 4

08/27/2026 4

08/28/2026 4

08/29/2026 4

08/30/2026 4

08/31/2026 4
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00220043 Control 649870001

Category: 001 Description: For the purchase of materials only, Asphalt Oil & Emulsions in Hunt County.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80037086 0 CSS-1H (PICKUP) GAL $3.00 1,000.00 0.00 0.00 $0.00

0065 80037087 0 CSS-1H (DEL)(SITE 1) GAL $3.19 5,000.00 0.00 0.00 $0.00

0070 80037088 0 CSS-1H (DEL)(SITE 2) GAL $1.99 20,000.00 0.00 41,595.00 $82,774.05

0075 80037137 0 CHFRS-2P (PICKUP) GAL $3.30 5,000.00 0.00 0.00 $0.00

0080 80037138 0 CHFRS-2P (DEL)(SITE 1) GAL $3.49 70,000.00 0.00 109,501.00 $382,158.49

0085 96027010 DEMURRAGE DOL $1.00 1.00 0.00 2,079.50 $2,079.50

0090 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0095 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 2,188.43 -$2,188.43

Category 001 SubTotal $464,823.61

Total Item earnings this contract $464,823.61
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037086 CSS-1H (PICKUP) GAL $3.00 1,000.00 0.00 $0.00

80037087 CSS-1H (DEL)(SITE 1) GAL $3.19 5,000.00 0.00 $0.00

80037088 CSS-1H (DEL)(SITE 2) GAL $1.99 20,000.00 41,595.00 $82,774.05

80037137 CHFRS-2P (PICKUP) GAL $3.30 5,000.00 0.00 $0.00

80037138 CHFRS-2P (DEL)(SITE 1) GAL $3.49 70,000.00 109,501.00 $382,158.49

96027010 DEMURRAGE DOL $1.00 1.00 2,079.50 $2,079.50

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 2,188.43 -$2,188.43

Total Item Earnings To Date $464,823.61
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