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Contract ID: 649871001 Highway:
Project: MMC - A00220044 District: PARIS
Contract: 03260110 County: RAINS
Award Amount: $306,350.00 Area Engineer: DARIUS HAGGARD
Projected Amount  $306,349.00 Area Number: 053

Adj Projected Amount ~ $0.00
Contractor: ERGON ASPHALT & EMULSIONS, INC.

Estimate Number: 0004 Letting Date:  03/19/2026
Estimate Paid: [/ Award Date:  03/19/2026
Estimate Period:  8/1/2026 to  8/31/2026 Notice To Proceed Date:  03/30/2026
Estimate Type:  Progress Work Begin Date:  05/01/2026

% Complete  81.76 Accepted Date:

% Time Used: 67.58

Recapitulation

Total To Date Prev To Date This Estimate
Item Earnings $250,485.30 $250,485.30 $0.00
Participating $0.00 $0.00 $0.00
Non-Participating $250,485.30 $250,485.30 $0.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $250,485.30 $250,485.30 $0_00|

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 05/01/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  05/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 31

Bid Days: Total Period Days: 31 0 31 0
. 182 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 182
Days Charged to Date: 123 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

08/01/2026

N

08/02/2026

08/03/2026

08/04/2026

08/05/2026

08/06/2026
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08/08/2026

08/09/2026

08/10/2026

08/11/2026

08/12/2026
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08/14/2026

08/15/2026

08/16/2026

08/17/2026
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08/19/2026
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08/24/2026
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items
Project: MMC - A00220044 Control 649871001
Category: 001 Description: For the purchase of materials only, Asphalt Oil & Emulsion in Rains County.
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80037086 0 CSS-1H (PICKUP) GAL $3.00 1,000.00 0.00  1,510.00 $4,530.00
0065 80037087 0 CSS-1H (DEL)(SITE 1) GAL $3.19 5,000.00 0.00 0.00 $0.00
0070 80037088 0 CSS-1H (DEL)(SITE 2) GAL $1.99 20,000.00 0.00 23,905.00 $47,570.95
0075 80037137 0 CHFRS-2P (PICKUP) GAL $3.30 1,000.00 0.00  1,639.00 $5,408.70
0080 80037138 0 CHFRS-2P (DEL)(SITE 1) GAL $3.49 70,000.00 0.00 54,685.00  $190,850.65
0085 96027010 DEMURRAGE DOL $1.00 1.00 0.00 2,125.00 $2,125.00
0090 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0095 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $250,485.30
Total Item earnings this contract $250,485.30
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

80037086 CSS-1H (PICKUP) GAL $3.00 1,000.00 1,510.00 $4,530.00

80037087 CSS-1H (DEL)(SITE 1) GAL $3.19 5,000.00 0.00 $0.00

80037088 CSS-1H (DEL)(SITE 2) GAL $1.99 20,000.00 23,905.00 $47,570.95

80037137 CHFRS-2P (PICKUP) GAL $3.30 1,000.00 1,639.00 $5,408.70

80037138 CHFRS-2P (DEL)(SITE 1) GAL $3.49 70,000.00 54,685.00 $190,850.65

96027010 DEMURRAGE DOL $1.00 1.00 2,125.00 $2,125.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $250,485.30
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