
Contract ID: 649873001

Project: RMC - A00220046

Highway:

District: FORT WORTH

Contract: 05260203 County: HOOD

Award Amount: $410,560.53 Area Engineer: ELIJAH ZELENOV

Projected Amount $409,802.53 Area Number: 056

Adj Projected Amount $428,602.53

Contractor: GRANITE CONSTRUCTION COMPANY

Estimate Number: 0002 Letting Date: 05/01/2026

Estimate Paid: ü Award Date: 06/05/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/29/2026

Estimate Type: Progress Work Begin Date: 08/16/2026

% Complete 109.43 Accepted Date:

% Time Used: 13.33

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $448,451.72 $448,451.72 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $448,451.72 $448,451.72 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $448,451.72 $448,451.72 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/16/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/16/2026 Liquidated Damage Rate $760.00
Bid Days: 30

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 30
0

Days Charged to Date: 4 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

AWAITING AE
ACCEPTANCE

25

Charged Working Day

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü AWAITING AE
ACCEPTANCE

09/02/2026 2 ü AWAITING AE
ACCEPTANCE

09/03/2026 2 ü AWAITING AE
ACCEPTANCE

09/04/2026 2 ü AWAITING AE
ACCEPTANCE

09/05/2026 2 ü AWAITING AE
ACCEPTANCE

09/06/2026 2 ü AWAITING AE
ACCEPTANCE

09/07/2026 2 ü AWAITING AE
ACCEPTANCE

09/08/2026 2 ü AWAITING AE
ACCEPTANCE

09/09/2026 2 ü AWAITING AE
ACCEPTANCE

09/10/2026 2 ü AWAITING AE
ACCEPTANCE

09/11/2026 2 ü AWAITING AE
ACCEPTANCE

09/12/2026 2 ü AWAITING AE
ACCEPTANCE
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Contractor's Estimate Package
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09/13/2026 2 ü AWAITING AE
ACCEPTANCE

09/14/2026 2 ü AWAITING AE
ACCEPTANCE

09/15/2026 2 ü AWAITING AE
ACCEPTANCE

09/16/2026 2 ü AWAITING AE
ACCEPTANCE

09/17/2026 2 ü AWAITING AE
ACCEPTANCE

09/18/2026 2 ü AWAITING AE
ACCEPTANCE

09/19/2026 2 ü AWAITING AE
ACCEPTANCE

09/20/2026 2 ü AWAITING AE
ACCEPTANCE

09/21/2026 2 ü AWAITING AE
ACCEPTANCE

09/22/2026 2 ü AWAITING AE
ACCEPTANCE

09/23/2026 2 ü AWAITING AE
ACCEPTANCE

09/24/2026 2 ü AWAITING AE
ACCEPTANCE

09/25/2026 2 ü AWAITING AE
ACCEPTANCE
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00220046 Control 649873001

Category: 001 Description: Micro Surfacing of FM 3120 in Hood County for FY26

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03417082 0 TACK COAT GAL $2.50 3,740.67 0.00 2,000.00 $5,000.00

0065 03507001 0 MICROSURFACING TON $420.00 757.82 0.00 864.02 $362,888.40

0070 05007001 0 MOBILIZATION LS $35,000.00 1.00 0.00 1.00 $35,000.00

0075 05027004 0 BARRICADES, SIGNS AND TRAFFIC HANDLING EA $13,500.00 1.00 0.00 1.00 $13,500.00

0080 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $575.00 4.00 0.00 2.00 $1,150.00

0085 05057001 0 TMA (STATIONARY) DAY $300.00 5.00 0.00 3.00 $900.00

0090 05057003 0 TMA (MOBILE OPERATION) DAY $150.00 10.00 0.00 2.00 $300.00

0095 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $5.00 361.00 0.00 361.00 $1,805.00

0100 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $210.00 4.00 0.00 4.00 $840.00

0105 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.51 23,486.00 0.00 24,640.00 $12,566.40

0110 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.75 411.00 0.00 1,090.00 $817.50

0115 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.51 24,634.00 0.00 22,842.00 $11,649.42

0120 06727004 0 REFL PAV MRKR TY II-A-A EA $5.00 326.00 0.00 407.00 $2,035.00
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Contract Line Items

Project: RMC - A00220046 Control 649873001

Category: 001 Description: Micro Surfacing of FM 3120 in Hood County for FY26

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0135 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0140 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0145 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $448,451.72

Total Item earnings this contract $448,451.72
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03417082 TACK COAT GAL $2.50 3,740.67 2,000.00 $5,000.00

03507001 MICROSURFACING TON $420.00 757.82 864.02 $362,888.40

05007001 MOBILIZATION LS $35,000.00 1.00 1.00 $35,000.00

05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING EA $13,500.00 1.00 1.00 $13,500.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $575.00 4.00 2.00 $1,150.00

05057001 TMA (STATIONARY) DAY $300.00 5.00 3.00 $900.00

05057003 TMA (MOBILE OPERATION) DAY $150.00 10.00 2.00 $300.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $5.00 361.00 361.00 $1,805.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $210.00 4.00 4.00 $840.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.51 23,486.00 24,640.00 $12,566.40

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.75 411.00 1,090.00 $817.50

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.51 24,634.00 22,842.00 $11,649.42

06727004 REFL PAV MRKR TY II-A-A EA $5.00 326.00 407.00 $2,035.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $448,451.72
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