
649876001CONTRACT ID:

PROJECT: SUP - A00220052

CONTRACT:

03262607

PROJECTED AMOUNT: $425,279.00

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

WORKQUEST

Omar X. De Leon, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/09/26

02/23/2026AWARD DATE:

ESTIMATE PERIOD:

0006

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/23/2026

02/23/2026

ESTIMATE PAID:

 183

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/01/2026

$425,279.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $425,280.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 25.03

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 25.84

$18,210.00 $91,680.00 $109,890.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$18,210.00 $91,680.00 $109,890.00 

$0.00 $0.00 $0.00 

$18,210.00 $109,890.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $91,680.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 183

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/01/2026

00/00/0000

 731

 0

 731

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00220052 649876001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 70117010 ADDITIONAL LABOR000 HR  28.000 $4,410.00 157.500  967.50 3,360.00

0065 70117092 JANITORIAL MAINTENANCE000 CYC  13,800.000 $13,800.00 1.000  6.00 24.00

$18,210.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649876001PROJECT CONTROLSUP - A00220052

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 70117010 000 ADDITIONAL LABOR HR  28.000  3,360.000  0.000  967.50  27,090.00

0065 70117092 000 JANITORIAL MAINTENANCE CYC  13,800.000  24.000  0.000  6.00  82,800.00

Category Subtotal $109,890.00

649876001SUP - A00220052PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

9000 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $109,890.00



CONTRACT ID 649876001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0006

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

70117010 000 HR  28.000ADDITIONAL LABOR  967.500  27,090.00 3,360.00

70117092 000 CYC  13,800.000JANITORIAL MAINTENANCE  6.000  82,800.00 24.00

$109,890.00TOTAL ITEM EARNINGS TO DATE


