
Contract ID: 649879001

Project: MMC - A00220062

Highway:

District: AMARILLO

Contract: 04260401 County: RANDALL

Award Amount: $48,600.00 Area Engineer: ZACHARY MAYER

Projected Amount $48,599.00 Area Number: 770

Adj Projected Amount $0.00

Contractor: TEXAS LIME COMPANY

Estimate Number: 0003 Letting Date: 04/22/2026

Estimate Paid: ü Award Date: 04/22/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 04/30/2026

Estimate Type: Progress Work Begin Date: 06/01/2026

% Complete 50 Accepted Date:

% Time Used: 76.67

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $24,300.00 $24,300.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $24,300.00 $24,300.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $24,300.00 $24,300.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $0.00
Bid Days: 120

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 120
0

Days Charged to Date: 92 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 3

08/02/2026 3

08/03/2026 3

08/04/2026 3

08/05/2026 3

08/06/2026 3

08/07/2026 3

08/08/2026 3

08/09/2026 3

08/10/2026 3

08/11/2026 3

08/12/2026 3

08/13/2026 3

08/14/2026 3

08/15/2026 3

08/16/2026 3

08/17/2026 3

08/18/2026 3
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08/19/2026 3

08/20/2026 3

08/21/2026 3

08/22/2026 3

08/23/2026 3

08/24/2026 3

08/25/2026 3

08/26/2026 3

08/27/2026 3

08/28/2026 3

08/29/2026 3

08/30/2026 3

08/31/2026 3
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00220062 Control 649879001

Category: 001 Description: FY  26 Amarillo District Bagged Hydrated Lime

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80087001 0 LIME(HYD)(DRY)(ST1) BAG $13.50 3,600.00 0.00 1,800.00 $24,300.00

1000 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

1005 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

1010 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $24,300.00

Total Item earnings this contract $24,300.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80087001 LIME(HYD)(DRY)(ST1) BAG $13.50 3,600.00 1,800.00 $24,300.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $24,300.00
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