
Contract ID: 649880001

Project: RMC - A00220064

Highway:

District: PARIS

Contract: 04260103 County: FRANKLIN

Award Amount: $121,450.00 Area Engineer: JESSE HERRERA

Projected Amount $121,451.00 Area Number: 056

Adj Projected Amount $0.00

Contractor: RB CONTRACTING, LLC

Estimate Number: 0002 Letting Date: 04/16/2026

Estimate Paid: Award Date: 04/16/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 04/30/2026

Estimate Type: Progress Work Begin Date: 06/01/2026

% Complete 107.7 Accepted Date:

% Time Used: 63.64

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $311,513.95 $123,469.70 $188,044.25

Participating $0.00 $0.00 $0.00

Non-Participating $311,513.95 $123,469.70 $188,044.25

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $311,513.95 $123,469.70 $188,044.25

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $760.00
Bid Days: 40

C.O. Adjusted Days: 15
TOTAL LIQUIDATED DAMAGES:

Current Days: 55
0

Days Charged to Date: 35 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 18

HOLIDAY 1

HOLIDAY TRAFFIC 2

RAIN 3

SATURDAY 3

SUNDAY 4

Total Period Days: 18 13 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 2

07/02/2026 2 ü HOLIDAY TRAFFIC

07/03/2026 2 ü HOLIDAY TRAFFIC

07/04/2026 2 ü HOLIDAY

07/05/2026 2 ü SUNDAY

07/06/2026 2 ü RAIN

07/07/2026 2 ü RAIN

07/08/2026 2

07/09/2026 2

07/10/2026 2

07/11/2026 2 ü SATURDAY

07/12/2026 2 ü SUNDAY

07/13/2026 2 ü RAIN

07/14/2026 2

07/15/2026 2

07/16/2026 2

07/17/2026 2
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 01:24:33 PM

07/18/2026 2 ü SATURDAY

07/19/2026 2 ü SUNDAY

07/20/2026 2

07/21/2026 2

07/22/2026 2

07/23/2026 2

07/24/2026 2

07/25/2026 2 ü SATURDAY

07/26/2026 2 ü SUNDAY

07/27/2026 2

07/28/2026 2

07/29/2026 2

07/30/2026 2

07/31/2026 2
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Worked Performed This Period

Project: RMC - A00220064 Control 649880001

Category: 001 Description: Culvert Repair on Spur 423 and SH 37 in Franklin Co.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 1 $5,000.00 2.00 2.00

0130 05057001 000 TMA (STATIONARY) DAY $350.00 50 $17,500.00 24.00 50.00

0135 05297009 000 CONC CURB & GUTTER (TY II) LF $150.00 15 $2,250.00 24.00 70.00

0190 04007006 CUT & RESTORING PAV SY $250.00 319.4440 $79,861.00 0.00 319.44

SUPP DESCR: CO #1

0170 03417034 D-GR HMA TY-C SAC-A PG64-22(EXEMPT) TON $250.00 59.35 $14,837.50 0.00 59.35

SUPP DESCR: CO #1

0180 03607003 CONC PVMT (CRCP) (9") SY $250.00 239.5830 $59,895.75 0.00 239.58

SUPP DESCR: CO #1

0095 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF $60.00 145 $8,700.00 285.00 436.00

Total Item Earnings This Estimate $188,044.
25
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Contract Line Items

Project: RMC - A00220064 Control 649880001

Category: 001 Description: Culvert Repair on Spur 423 and SH 37 in Franklin Co.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047007 0 REMOV CONC (RIPRAP) CY $200.00 7.00 0.00 7.74 $1,548.00

0065 01107002 0 EXCAV (CHANNEL) CY $60.00 70.00 0.00 20.00 $1,200.00

0070 01327001 0 EMBANK (FNL)(OC)(TY A) CY $40.00 100.00 0.00 103.00 $4,120.00

0075 04007008 0 CUT & RESTORE ASPH PAVING SY $300.00 30.00 0.00 33.89 $10,166.70

0080 04017001 0 FLOWABLE BACKFILL CY $385.00 10.00 0.00 30.00 $11,550.00

0085 04327001 0 RIPRAP (CONC)(4 IN) CY $900.00 11.00 0.00 11.00 $9,900.00

0090 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CY $275.00 40.00 0.00 37.00 $10,175.00

0095 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $60.00 285.00 138.00 436.00 $26,160.00

0100 04627060 0 CONC BOX CULV (4 FT X 4 FT)(EXTEND) LF $2,000.00 4.00 0.00 4.00 $8,000.00

0105 04667189 0 WINGWALL (PW - 2) (HW=5 FT) EA $13,000.00 1.00 0.00 1.00 $13,000.00

0110 04967006 0 REMOV STR (HEADWALL) EA $1,000.00 1.00 0.00 1.00 $1,000.00

0115 04967018 0 REMOVE STR (GABION) LF $50.00 40.00 0.00 40.00 $2,000.00

0120 05007001 0 MOBILIZATION LS $15,000.00 1.00 0.00 0.90 $13,500.00
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Contract Line Items

Project: RMC - A00220064 Control 649880001

Category: 001 Description: Culvert Repair on Spur 423 and SH 37 in Franklin Co.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 2.00 1.00 2.00 $10,000.00

0130 05057001 0 TMA (STATIONARY) DAY $350.00 24.00 0.00 50.00 $17,500.00

0135 05297009 0 CONC CURB & GUTTER (TY II) LF $150.00 24.00 0.00 70.00 $10,500.00

0140 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0145 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0150 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0160 04037001 TEMPORARY SPL SHORING SF $50.00 0.00 120.00 132.00

CO #1

$6,600.00

0170 03417034 D-GR HMA TY-C SAC-A PG64-22(EXEMPT) TON $250.00 0.00 57.00 59.35

CO #1

$14,837.50

0180 03607003 CONC PVMT (CRCP) (9") SY $250.00 0.00 230.00 239.58

CO #1

$59,895.75

0190 04007006 CUT & RESTORING PAV SY $250.00 0.00 307.00 319.44

CO #1

$79,861.00

Category 001 SubTotal $311,513.95

Total Item earnings this contract $311,513.95

Contract: 649880001 Payment Estimate: 0002 Page: 6 of 7



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047007 REMOV CONC (RIPRAP) CY $200.00 7.00 7.74 $1,548.00

01107002 EXCAV (CHANNEL) CY $60.00 70.00 20.00 $1,200.00

01327001 EMBANK (FNL)(OC)(TY A) CY $40.00 100.00 103.00 $4,120.00

03417034© D-GR HMA TY-C SAC-A PG64-22(EXEMPT) TON $250.00 57.00 59.35 $14,837.50

03607003© CONC PVMT (CRCP) (9") SY $250.00 230.00 239.58 $59,895.75

04007006© CUT & RESTORING PAV SY $250.00 307.00 319.44 $79,861.00

04007008 CUT & RESTORE ASPH PAVING SY $300.00 30.00 33.89 $10,166.70

04017001 FLOWABLE BACKFILL CY $385.00 10.00 30.00 $11,550.00

04037001© TEMPORARY SPL SHORING SF $50.00 120.00 132.00 $6,600.00

04327001 RIPRAP (CONC)(4 IN) CY $900.00 11.00 11.00 $9,900.00

04327043 RIPRAP (STONE PROTECTION)(18 IN) CY $275.00 40.00 37.00 $10,175.00

04387001 CLEANING AND SEALING EXISTING JOINTS LF $60.00 423.00 436.00 $26,160.00

04627060 CONC BOX CULV (4 FT X 4 FT)(EXTEND) LF $2,000.00 4.00 4.00 $8,000.00

04667189 WINGWALL (PW - 2) (HW=5 FT) EA $13,000.00 1.00 1.00 $13,000.00

04967006 REMOV STR (HEADWALL) EA $1,000.00 1.00 1.00 $1,000.00

04967018 REMOVE STR (GABION) LF $50.00 40.00 40.00 $2,000.00

05007001 MOBILIZATION LS $15,000.00 1.00 0.90 $13,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 3.00 2.00 $10,000.00

05057001 TMA (STATIONARY) DAY $350.00 24.00 50.00 $17,500.00

05297009 CONC CURB & GUTTER (TY II) LF $150.00 24.00 70.00 $10,500.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $311,513.95
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