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CONTRACT ID: 649885001

PROJECT: SUP - A00220079

CONTRACT: 03262612

AWARD AMOUNT: $225,257.36

PROJECTED AMOUNT: $225,257.36

ADJ. PROJECTED AMOUNT:  $225,257.36

CONTRACTOR: WORKQUEST

ESTIMATE NUMBER: 0006

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 09/01/2026 to 09/30/2026

ESTIMATE TYPE: PROG

% COMPLETE: 49.39

% TIME USED: 50.14

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $111,252.96
PARTICIPATING $0.00
NON-PARTICIPATING $111,252.96
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $111,252.96

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY:
DISTRICT NAME:
COUNTY:

AREA ENGINEER:
AREA NUMBER:

LETTING DATE:
AWARD DATE:

REPORT DATE:

IH0020

ODESSA

REEVES

Nestor Mendoza Jr., P.E.
051

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

$93,983.76 $17,269.20
$0.00 $0.00

$93,983.76 $17,269.20
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$93,983.76 $17,26920

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

03/10/2026
03/10/2026
03/10/2026
04/03/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***

10/09/26



CONTRACT ID 649885001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

04/03/2026
04/01/2026
365
0
365
183
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 649885001 ESTIMATE

WORK PERFORMED THIS PERIOD

PROJECT SUP - A00220079
CATEGORY 001
LINE ITEM sP DESCRIPTION
NBR CODE NBR
0060 07347001 000 LITTER REMOVAL

0006

CONTROL

DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

649885001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
AC 28.080 615.000

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$17,269.20

$17,269.20
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Total Bid QTY Paid
Quantity To Date
7,917.00 3,962.00




CONTRACT ID 649885001 ESTIMATE 0006

CONTRACT LINE ITEMS

PROJECT SUP - A00220079 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 07347001 000 LITTER REMOVAL

PROJECT SUP - A00220079 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 07347003 000 LITTER REMOVAL (SPOT)

CONTRACTOR'S ESTIMATE PACKAGE

649885001
ROADWAY

649885001
ROADWAY

UNIT

AC

UNIT

AC

UNIT
PRICE

28.080

UNIT
PRICE

29.480

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
7,917.000 0.000 3,962.00

Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
100.000 0.000 0.000
Category Subtotal
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AMOUNT
$
111,252.96

$111,252.96

AMOUNT
($)

0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$111,252.96



CONTRACT ID

649885001

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

07347001

SP
NBR

000

DESCRIPTION

LITTER REMOVAL

ESTIMATE

0006

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

AC

UNIT BID
PRICE QUANTITY
28.080 7,917.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

3,962.000

AMOUNT
$)

111,252.96

$111,252.96
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