
Contract ID: 649888001

Project: RMC - A00220087

Highway:

District: ODESSA

Contract: 04260606 County: ECTOR

Award Amount: $602,455.32 Area Engineer:

Projected Amount $601,694.32 Area Number: 055

Adj Projected Amount $0.00

Contractor: LIGHT & FOLIAGE SUPPLY, LLC

Estimate Number: 0001 Letting Date: 04/21/2026

Estimate Paid: Award Date: 04/23/2026

Estimate Period: 6/9/2026 to 8/31/2026 Notice To Proceed Date: 06/09/2026

Estimate Type: Progress Work Begin Date: 08/12/2026

% Complete 5.29 Accepted Date:

% Time Used: 2.74

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $31,839.78 $0.00 $31,839.78

Participating $0.00 $0.00 $0.00

Non-Participating $31,839.78 $0.00 $31,839.78

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $31,839.78 $0.00 $31,839.78

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/12/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/12/2026 Liquidated Damage Rate $760.00
Bid Days: 730

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 730
0

Days Charged to Date: 20 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 20

Total Period Days: 20 0 20 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/12/2026 1

08/13/2026 1

08/14/2026 1

08/15/2026 1

08/16/2026 1

08/17/2026 1

08/18/2026 1

08/19/2026 1

08/20/2026 1

08/21/2026 1

08/22/2026 1

08/23/2026 1

08/24/2026 1

08/25/2026 1

08/26/2026 1

08/27/2026 1

08/28/2026 1

08/29/2026 1
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08/31/2026 1
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Worked Performed This Period

Project: RMC - A00220087 Control 649888001

Category: 001 Description: Roadside Mowing contract for Ector County

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0065 07307022 000 FULL - WIDTH MOWING AC $52.89 602 $31,839.78 11,388.00 602.00

Total Item Earnings This Estimate $31,839.78
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Contract Line Items

Project: RMC - A00220087 Control 649888001

Category: 001 Description: Roadside Mowing contract for Ector County

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 144.00 0.00 0.00 $0.00

0065 07307022 0 FULL - WIDTH MOWING AC $52.89 11,388.00 0.00 602.00 $31,839.78

0075 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0080 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $31,839.78

Total Item earnings this contract $31,839.78
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05057003 TMA (MOBILE OPERATION) DAY $1.00 144.00 0.00 $0.00

07307022 FULL - WIDTH MOWING AC $52.89 11,388.00 602.00 $31,839.78

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $31,839.78
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