
Contract ID: 649891001

Project: SUP - A00220103

Highway:

District: BROWNWOOD

Contract: 03262603 County: LAMPASAS

Award Amount: $24,241.80 Area Engineer: BLAKE STEMBRIDGE

Projected Amount $24,241.80 Area Number: 050

Adj Projected Amount $0.00

Contractor: WORKQUEST

Estimate Number: 0006 Letting Date: 03/04/2026

Estimate Paid: ü Award Date: 03/04/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 03/03/2026

Estimate Type: Progress Work Begin Date: 03/03/2026

% Complete 6.79 Accepted Date:

% Time Used: 24.63

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,646.49 $1,646.49 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $1,646.49 $1,646.49 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,646.49 $1,646.49 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 03/03/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 03/03/2026 Liquidated Damage Rate $0.00
Bid Days: 735

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 735
0

Days Charged to Date: 181 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 6

08/02/2026 6

08/03/2026 6

08/04/2026 6

08/05/2026 6

08/06/2026 6

08/07/2026 6

08/08/2026 6

08/09/2026 6

08/10/2026 6

08/11/2026 6

08/12/2026 6

08/13/2026 6

08/14/2026 6

08/15/2026 6

08/16/2026 6

08/17/2026 6

08/18/2026 6
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08/19/2026 6

08/20/2026 6

08/21/2026 6

08/22/2026 6

08/23/2026 6

08/24/2026 6

08/25/2026 6

08/26/2026 6

08/27/2026 6

08/28/2026 6

08/29/2026 6

08/30/2026 6

08/31/2026 6
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: SUP - A00220103 Control 649891001

Category: 001 Description: STATE USE MOW TX DOT GROUNDS AND CENTER MEDIANS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 70127023 0 GROUNDS MAINTENANCE - SITE 1 CYC $648.26 20.00 0.00 0.00 $0.00

0065 70127024 0 GROUNDS MAINTENANCE - SITE 2 CYC $548.83 20.00 0.00 3.00 $1,646.49

0070 70127123 0 EMERGENCY GROUNDS MAINTENANCE AC $100.00 3.00 0.00 0.00 $0.00

Category 001 SubTotal $1,646.49

Total Item earnings this contract $1,646.49

Contractor's Estimate Package

Report Generation Date: 09/02/2026 09:42:01 AM

Contract: 649891001 Payment Estimate: 0006 Page: 5 of 6



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

70127023 GROUNDS MAINTENANCE - SITE 1 CYC $648.26 20.00 0.00 $0.00

70127024 GROUNDS MAINTENANCE - SITE 2 CYC $548.83 20.00 3.00 $1,646.49

70127123 EMERGENCY GROUNDS MAINTENANCE AC $100.00 3.00 0.00 $0.00

Total Item Earnings To Date $1,646.49
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