
Contract ID: 649892001

Project: RMC - A00220125

Highway:

District: CORPUS CHRISTI

Contract: 05261602 County: SAN PATRICIO

Award Amount: $517,854.50 Area Engineer: RENE ZAVALA

Projected Amount $517,095.50 Area Number: 058

Adj Projected Amount $0.00

Contractor: CK NEWBERRY, LLC

Estimate Number: 0001 Letting Date: 05/19/2026

Estimate Paid: ü Award Date: 05/19/2026

Estimate Period: 6/10/2026 to 7/31/2026 Notice To Proceed Date: 06/10/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/19/2026 Liquidated Damage Rate $760.00
Bid Days: 34

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 34
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

OTHER - SEE
RMRKS

2

TIME NOT STARTED 39

Total Period Days: 0 41 41 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

06/19/2026 1 ü OTHER - SEE RMRKS WORK TO BEGIN 07/27/2026

06/20/2026 1 ü TIME NOT STARTED

06/21/2026 1 ü TIME NOT STARTED

06/22/2026 1 ü TIME NOT STARTED

06/23/2026 1 ü TIME NOT STARTED

06/24/2026 1 ü TIME NOT STARTED

06/25/2026 1 ü TIME NOT STARTED

06/26/2026 1 ü TIME NOT STARTED

06/27/2026 1 ü TIME NOT STARTED

06/28/2026 1 ü TIME NOT STARTED

07/01/2026 1 ü TIME NOT STARTED

07/02/2026 1 ü TIME NOT STARTED

07/03/2026 1 ü TIME NOT STARTED

07/04/2026 1 ü TIME NOT STARTED

07/05/2026 1 ü TIME NOT STARTED
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Contractor's Estimate Package

Report Generation Date: 08/05/2026 10:46:10 AM

07/06/2026 1 ü TIME NOT STARTED

07/07/2026 1 ü TIME NOT STARTED

07/08/2026 1 ü TIME NOT STARTED

07/09/2026 1 ü TIME NOT STARTED

07/10/2026 1 ü TIME NOT STARTED

07/11/2026 1 ü TIME NOT STARTED

07/12/2026 1 ü TIME NOT STARTED

07/13/2026 1 ü TIME NOT STARTED

07/14/2026 1 ü TIME NOT STARTED

07/15/2026 1 ü TIME NOT STARTED

07/16/2026 1 ü TIME NOT STARTED

07/17/2026 1 ü TIME NOT STARTED

07/18/2026 1 ü TIME NOT STARTED

07/19/2026 1 ü TIME NOT STARTED

07/20/2026 1 ü TIME NOT STARTED

07/21/2026 1 ü TIME NOT STARTED Contacted CRP from contractor, he stated work will not begin on the 27th as
scheduled, that it was pushed back a week.

07/22/2026 1 ü TIME NOT STARTED

07/23/2026 1 ü TIME NOT STARTED

07/24/2026 1 ü TIME NOT STARTED

07/25/2026 1 ü TIME NOT STARTED

07/26/2026 1 ü TIME NOT STARTED

07/27/2026 1 ü OTHER - SEE RMRKS WORK TO BEGIN 08/03/2026

07/28/2026 1 ü TIME NOT STARTED

07/29/2026 1 ü TIME NOT STARTED

07/30/2026 1 ü TIME NOT STARTED

07/31/2026 1 ü TIME NOT STARTED
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00220125 Control 649892001

Category: 001 Description: Mill, Inlay and Pavement Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03167212 0 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY $145.00 305.00 0.00 0.00 $0.00

0065 03167263 0 ASPH (MULTI OPTION) GAL $4.00 13,070.00 0.00 0.00 $0.00

0070 03417050 0 D-GR HMA TY-D SAC-B PG70-22 TON $135.00 1,758.00 0.00 0.00 $0.00

0075 03417082 0 TACK COAT GAL $4.00 1,278.00 0.00 0.00 $0.00

0080 03517004 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY $70.00 615.00 0.00 0.00 $0.00

0085 03547019 0 PLANE & TEXT ASPH CONC PAV(2") SY $1.50 15,975.00 0.00 0.00 $0.00

0090 05007001 0 MOBILIZATION LS $50,000.00 1.00 0.00 0.00 $0.00

0095 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $10,000.00 2.00 0.00 0.00 $0.00

0100 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $20.00 68.00 0.00 0.00 $0.00

0105 05057001 0 TMA (STATIONARY) DAY $15.00 136.00 0.00 0.00 $0.00

0110 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 672.00 0.00 0.00 $0.00

0115 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 672.00 0.00 0.00 $0.00

0120 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.50 1,490.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00220125 Control 649892001

Category: 001 Description: Mill, Inlay and Pavement Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.85 140.00 0.00 0.00 $0.00

0130 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.95 120.00 0.00 0.00 $0.00

0135 06627015 0 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF $2.00 88.00 0.00 0.00 $0.00

0140 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $14.00 213.00 0.00 0.00 $0.00

0145 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.85 340.00 0.00 0.00 $0.00

0150 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.50 2,530.00 0.00 0.00 $0.00

0155 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.50 1,116.00 0.00 0.00 $0.00

0160 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.50 910.00 0.00 0.00 $0.00

0165 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $2.00 480.00 0.00 0.00 $0.00

0170 06667407 0 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.65 2,980.00 0.00 0.00 $0.00

0175 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.70 270.00 0.00 0.00 $0.00

0180 06667419 0 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.70 680.00 0.00 0.00 $0.00

0185 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.60 13,530.00 0.00 0.00 $0.00
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Contract Line Items

Project: RMC - A00220125 Control 649892001

Category: 001 Description: Mill, Inlay and Pavement Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06687087 0 PREFAB PM TY C (W)(12")(SLD) LF $9.00 88.00 0.00 0.00 $0.00

0195 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $17.00 213.00 0.00 0.00 $0.00

0200 06687091 0 PREFAB PM TY C (W)(ARROW) EA $150.00 6.00 0.00 0.00 $0.00

0205 06687103 0 PREFAB PM TY C (W)(WORD) EA $250.00 6.00 0.00 0.00 $0.00

0210 06687127 0 PREFAB PM TY C (Y)(24")(SLD) LF $18.00 240.00 0.00 0.00 $0.00

0215 06727002 0 REFL PAV MRKR TY I-C EA $7.50 150.00 0.00 0.00 $0.00

0220 06727004 0 REFL PAV MRKR TY II-A-A EA $7.50 420.00 0.00 0.00 $0.00

0500 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 760.00 0.00 0.00 $0.00

0501 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03167212 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY $145.00 305.00 0.00 $0.00

03167263 ASPH (MULTI OPTION) GAL $4.00 13,070.00 0.00 $0.00

03417050 D-GR HMA TY-D SAC-B PG70-22 TON $135.00 1,758.00 0.00 $0.00

03417082 TACK COAT GAL $4.00 1,278.00 0.00 $0.00

03517004 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY $70.00 615.00 0.00 $0.00

03547019 PLANE & TEXT ASPH CONC PAV(2") SY $1.50 15,975.00 0.00 $0.00

05007001 MOBILIZATION LS $50,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $10,000.00 2.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $20.00 68.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $15.00 136.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 672.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 672.00 0.00 $0.00

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.50 1,490.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.85 140.00 0.00 $0.00

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.95 120.00 0.00 $0.00

06627015 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF $2.00 88.00 0.00 $0.00

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $14.00 213.00 0.00 $0.00

06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.85 340.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.50 2,530.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $0.50 1,116.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $0.50 910.00 0.00 $0.00

06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $2.00 480.00 0.00 $0.00

06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.65 2,980.00 0.00 $0.00

06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.70 270.00 0.00 $0.00

06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.70 680.00 0.00 $0.00

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.60 13,530.00 0.00 $0.00

06687087 PREFAB PM TY C (W)(12")(SLD) LF $9.00 88.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $17.00 213.00 0.00 $0.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06687091 PREFAB PM TY C (W)(ARROW) EA $150.00 6.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $250.00 6.00 0.00 $0.00

06687127 PREFAB PM TY C (Y)(24")(SLD) LF $18.00 240.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $7.50 150.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $7.50 420.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$1.00 760.00 0.00 $0.00

Total Item Earnings To Date $0.00
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