
Contract ID: 649893001

Project: SUP - A00220127

Highway:

District: LUFKIN

Contract: 02262627 County: SAN JACINTO

Award Amount: $36,950.00 Area Engineer: CLINT JONES

Projected Amount $36,949.00 Area Number: 052

Adj Projected Amount $0.00

Contractor: WORKQUEST

Estimate Number: 0005 Letting Date: 02/24/2026

Estimate Paid: ü Award Date: 02/24/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 02/24/2026

Estimate Type: Progress Work Begin Date: 03/01/2026

% Complete 0 Accepted Date:

% Time Used: 41.64

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 08/04/2026 03:29:33 PM
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Contract Time Statement

Work Begin Date: 03/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 03/01/2026 Liquidated Damage Rate $0.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 152 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 5

07/02/2026 5

07/03/2026 5

07/04/2026 5

07/05/2026 5

07/06/2026 5

07/07/2026 5

07/08/2026 5

07/09/2026 5

07/10/2026 5

07/11/2026 5

07/12/2026 5

07/13/2026 5

07/14/2026 5

07/15/2026 5

07/16/2026 5

07/17/2026 5

07/18/2026 5
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07/19/2026 5

07/20/2026 5

07/21/2026 5

07/22/2026 5

07/23/2026 5

07/24/2026 5

07/25/2026 5

07/26/2026 5

07/27/2026 5

07/28/2026 5

07/29/2026 5

07/30/2026 5

07/31/2026 5
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: SUP - A00220127 Control 649893001

Category: 001 Description: This contract is for maintenance of delineators, object markers, mailbox, sign and
reflectors.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 70347001 0 REMOVE & REPLACE DELINEATOR/OBJECT MARK EA $22.00 300.00 0.00 0.00 $0.00

0065 70347002 0 DELINEATOR/OBJECT MARKER CLEANING EA $12.00 300.00 0.00 0.00 $0.00

0070 70347003 0 REFLECTORS/REFLECTIVE TAPE TAPE INSTALL EA $12.00 800.00 0.00 0.00 $0.00

0075 70347004 0 SIGN CLEANING EA $22.00 25.00 0.00 0.00 $0.00

0080 70347005 0 SIGN STRAIGHTENING EA $18.00 200.00 0.00 0.00 $0.00

0085 70347006 0 REMOVE/REPLACE MAILBOX (S) EA $24.00 100.00 0.00 0.00 $0.00

0090 70347007 0 REMOVE/REPLACE MAILBOX (D) EA $30.00 25.00 0.00 0.00 $0.00

0095 70347008 0 REMOVE/REPLACE MAILBOX (M) EA $36.00 75.00 0.00 0.00 $0.00

0100 70347009 0 MAILBOX REPAIR (S) EA $22.00 200.00 0.00 0.00 $0.00

0105 70347010 0 MAILBOX REPAIR (D) EA $22.00 25.00 0.00 0.00 $0.00

0110 70347011 0 MAILBOX REPAIR (M) EA $22.00 100.00 0.00 0.00 $0.00

0115 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

70347001 REMOVE & REPLACE DELINEATOR/OBJECT MARK EA $22.00 300.00 0.00 $0.00

70347002 DELINEATOR/OBJECT MARKER CLEANING EA $12.00 300.00 0.00 $0.00

70347003 REFLECTORS/REFLECTIVE TAPE TAPE INSTALL EA $12.00 800.00 0.00 $0.00

70347004 SIGN CLEANING EA $22.00 25.00 0.00 $0.00

70347005 SIGN STRAIGHTENING EA $18.00 200.00 0.00 $0.00

70347006 REMOVE/REPLACE MAILBOX (S) EA $24.00 100.00 0.00 $0.00

70347007 REMOVE/REPLACE MAILBOX (D) EA $30.00 25.00 0.00 $0.00

70347008 REMOVE/REPLACE MAILBOX (M) EA $36.00 75.00 0.00 $0.00

70347009 MAILBOX REPAIR (S) EA $22.00 200.00 0.00 $0.00

70347010 MAILBOX REPAIR (D) EA $22.00 25.00 0.00 $0.00

70347011 MAILBOX REPAIR (M) EA $22.00 100.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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