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Contractor's Estimate Package

Report Generation Date: 09/03/2026 02:54:27 PM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

649897001

SUP - A00220133

02262628

$180,849.70
$180,848.70

$0.00

WORKQUEST

0006

0
8/1/2026

Progress
44 .56
50.41

to  8/31/2026

Recapitulation

Total To Date

Highway:
District:
County:

Area Engineer:
Area Number: 052

LUFKIN
SAN JACINTO
CLINT JONES

Letting Date:  02/24/2026

Award Date: 02/24/2026

Notice To Proceed Date:  02/24/2026
Work Begin Date: 03/01/2026

Accepted Date:

Prev To Date This Estimate

Item Earnings $80,593.87 $71,091.69 $9,502.18
Participating $0.00 $0.00 $0.00
Non-Participating $80,593.87 $71,091.69 $9,502.18
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $80,593.87 $71,091.69 I $9,502.18|

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 649897001

Payment Estimate:

0006
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Contract Time Statement

Estimate Summa ; )
Work Begin Date: 03/01/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  03/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 31

Bid Days: Total Period Days: 31 0 31 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 184 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

08/01/2026

(o2}

08/02/2026

08/03/2026

08/04/2026

08/05/2026

08/06/2026

08/07/2026

08/08/2026

08/09/2026

08/10/2026

08/11/2026

08/12/2026

08/13/2026

08/14/2026

08/15/2026

08/16/2026

08/17/2026

||| |||V OH|H|OO| OO O

08/18/2026

Contract: 649897001 Payment Estimate: 0006 Page: 2 of 6
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08/19/2026

08/20/2026

08/21/2026

08/22/2026

08/23/2026

08/24/2026

08/25/2026

08/26/2026

08/27/2026

08/28/2026

08/29/2026

08/30/2026

08/31/2026

DO OO O O

Contract: 649897001 Payment Estimate: 0006 Page: 3 of 6
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Worked Performed This Period
Project: SUP - A00220133
Category: 001

Line Item SP Description
NBR Code NBR

0065 07347003 000 LITTER REMOVAL (SPOT)

0060 07347001 000 LITTER REMOVAL

Report Generation Date: 09/03/2026 02:54:27 PM

Contractor's Estimate Package

Control 649897001

Description: This project is for litter removal in San Jacinto, Polk and Trinity counties.

Unit Unit Qty This Amount Paid Total Bid Qty Paid
Price Estimate This Estimate Quantity To Date
AC $14.45 5 $72.25 400.00 5.00
AC $14.45 652.59 $9,429.93 12,115.55 5,572.43
Total Item Earnings This Estimate $9,502.18

Contract: 649897001

Payment Estimate: 0006 Page: 4 of 6



3’ ’
Texas
Department
of Transportation

Contract Line Items

Project:

SUP - A00220133

Category: 001

PRJ Line Item SP
NBR Code NBR

0060 07347001 O

0065 07347003 0

0070 96067019

Description

LITTER REMOVAL

LITTER REMOVAL (SPOT)

SPECIAL DEDUCTION

Report Generation Date: 09/03/2026 02:54:27 PM

Contractor's Estimate Package

Control 649897001

Description: This project is for litter removal in San Jacinto, Polk and Trinity counties.

Unit Unit Bid NETCO QtyPaid Amount Paid
Price Quantity Quantity To Date to Date ($)
AC $14.45 12,115.55 0.00 5,572.43 $80,521.61
AC $14.45 400.00 0.00 5.00 $72.25
DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $80,593.86
Total Item earnings this contract $80,593.86

Contract: 649897001

Payment Estimate: 0006 Page: 5 of 6
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)
© Item is added or modified by a change order
07347001 LITTER REMOVAL AC $14.45 12,115.55 5,5672.43 $80,521.61
07347003 LITTER REMOVAL (SPOT) AC $14.45 400.00 5.00 $72.25
96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $80,593.86

Contract: 649897001 Payment Estimate: 0006 Page: 6 of 6



