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Contract ID: 649898001 Highway:
Project: MMC - A00220135 District: LAREDO
Contract: 04262202 County: DUVAL
Award Amount: $903,920.00 Area Engineer: JOSE VARGAS
Projected Amount ~ $903,919.00 Area Number: 051

Adj Projected Amount ~ $0.00
Contractor: VULCAN CONSTRUCTION MATERIALS, LLC

Estimate Number: 0004 Letting Date:  04/23/2026
Estimate Paid: [/ Award Date: 04/24/2026
Estimate Period: 9/1/2026 to  9/30/2026 Notice To Proceed Date: 05/08/2026
Estimate Type:  Progress Work Begin Date:  06/23/2026

% Complete  52.29 Accepted Date:

% Time Used: 27.40

Recapitulation

Total To Date Prev To Date This Estimate
Item Earnings $472,695.93 $472,695.93 $0.00
Participating $0.00 $0.00 $0.00
Non-Participating $472,695.93 $472,695.93 $0.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $472,695.93 $472,695.93 $0_00|

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date
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Contract Time Statement

Estimate Summa ; )
Work Begin Date: 06/23/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  06/23/2026 Liquidated Damage Rate $0.00 | Charged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 100 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

N

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

I N N R R R R R R RN R R R

09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

IR E R E R R

09/30/2026
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Worked Performed This Period

No Items Paid this estimate

Contract: 649898001 Payment Estimate: 0004 Page: 4 of 6



Report Generation Date: 10/02/2026 05:08:34 PM

¢

Te .
lepfﬁf;em Contractor's Estimate Package
of Transportation
Contract Line Items
Project: MMC - A00220135 Control 649898001
Category: 001 Description: Limestone Rock Asphlat TY Il GR CS for Duval County
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80017093 0 LRA (TY Il GR CS) (DEL) (ST1) TON $112.99 8,000.00 0.00 4,183.52  $472,695.92
0065 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
0070 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0075 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $472,695.92
Total Item earnings this contract $472,695.92

Contract: 649898001 Payment Estimate: 0004 Page: 5 of 6



Report Generation Date: 10/02/2026 05:08:34 PM
‘ ®

Te ' .
lepfﬁf;em Contractor's Estimate Package
of Transportation

Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

80017093 LRA (TY Il GR CS) (DEL) (ST1) TON $112.99  8,000.00 418352  $472,695.92

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $472,695.92
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