
Contract ID: 649906001

Project: RMC - A00220151

Highway:

District: AUSTIN

Contract: 05261405 County: BASTROP

Award Amount: $757,352.00 Area Engineer: MATTHEW KELLY

Projected Amount $756,596.00 Area Number: 050

Adj Projected Amount $0.00

Contractor: ROSS SA ENTERPRISE LLC

Estimate Number: 0003 Letting Date: 05/13/2026

Estimate Paid: Award Date: 05/26/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 06/15/2026

Estimate Type: Progress Work Begin Date: 07/01/2026

% Complete 22.73 Accepted Date:

% Time Used: 25.21

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $171,966.25 $107,155.00 $64,811.25

Participating $0.00 $0.00 $0.00

Non-Participating $171,966.25 $107,155.00 $64,811.25

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $171,966.25 $107,155.00 $64,811.25

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 12:07:16 PM

Contract: 649906001 Payment Estimate: 0003 Page: 1 of 12



Contract Time Statement

Work Begin Date: 07/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/01/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 92 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3

09/06/2026 3

09/07/2026 3

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3

09/13/2026 3

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

09/18/2026 3
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 12:07:16 PM

09/19/2026 3

09/20/2026 3

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3

09/26/2026 3

09/27/2026 3

09/28/2026 3

09/29/2026 3

09/30/2026 3
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Worked Performed This Period
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 12:07:16 PM

Project: RMC - A00220151 Control 649906001

Category: 001 Description: Metal Beam Guard Fence Repair

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0065 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY $1.00 0.25 $0.25 150.00 0.25

0090 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1.00 1 $1.00 12.00 2.00

0130 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF $28.00 505 $14,140.00 5,600.00 942.50

0145 07707006 000 REPLACE TIMBER POST W/O CONC FND EA $60.00 12 $720.00 150.00 28.00

0155 07707008 000 REPLACE TIMBER POST W/ CONC FND EA $60.00 26 $1,560.00 150.00 27.00

0165 07707010 000 REALIGN POSTS EA $25.00 3 $75.00 150.00 5.00

0175 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA $2,900.00 11 $31,900.00 130.00 27.00

0185 07707018 000 REPLACE BLOCKOUT EA $10.00 25 $250.00 350.00 52.00

0070 05007003 000 MOBILIZATION (CALLOUT 1) EA $1.00 24 $24.00 500.00 95.00

0220 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA $110.00 2 $220.00 200.00 30.00

0230 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA $230.00 43 $9,890.00 600.00 228.00

0245 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA $200.00 3 $600.00 80.00 10.00

0075 05057001 000 TMA (STATIONARY) DAY $1.00 13 $13.00 180.00 37.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 12:07:16 PM

Project: RMC - A00220151 Control 649906001

Category: 001 Description: Metal Beam Guard Fence Repair

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0255 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA $1.00 9 $9.00 100.00 29.00

0265 07747032 000 REPAIR (WIDE QUAD) LF $600.00 9 $5,400.00 20.00 9.00

0120 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $1.00 9 $9.00 20.00 26.00

Total Item Earnings This Estimate $64,811.25
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Contract Line Items

Project: RMC - A00220151 Control 649906001

Category: 001 Description: Metal Beam Guard Fence Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047005 0 REMOV CONC (MOWSTRIP) LF $1.00 1,600.00 0.00 0.00 $0.00

0065 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $1.00 150.00 0.00 0.25 $0.25

0070 05007003 0 MOBILIZATION (CALLOUT 1) EA $1.00 500.00 0.00 95.00 $95.00

0075 05057001 0 TMA (STATIONARY) DAY $1.00 180.00 0.00 37.00 $37.00

0080 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 10.00 0.00 0.00 $0.00

0085 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 10.00 0.00 0.00 $0.00

0090 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1.00 12.00 0.00 2.00 $2.00

0095 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $1.00 150.00 0.00 0.00 $0.00

0100 05437002 0 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF $1.00 80.00 0.00 0.00 $0.00

0105 05437018 0 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA $1.00 8.00 0.00 0.00 $0.00

0110 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $1.00 6.00 0.00 0.00 $0.00

0115 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $1.00 8.00 0.00 0.00 $0.00

0120 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $1.00 20.00 0.00 26.00 $26.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 12:07:16 PM

Contract Line Items

Project: RMC - A00220151 Control 649906001

Category: 001 Description: Metal Beam Guard Fence Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06587029 0 INSTL DEL ASSM (D-SY)SZ 2(WC)GND(BI) EA $1.00 4.00 0.00 0.00 $0.00

0130 07707001 0 REPLACE RAIL ELEMENT (W-BEAM) LF $28.00 5,600.00 0.00 942.50 $26,390.00

0135 07707002 0 REPLACE RAIL ELEMENT (THRIE-BEAM) LF $25.00 100.00 0.00 0.00 $0.00

0140 07707003 0 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $1.00 30.00 0.00 0.00 $0.00

0145 07707006 0 REPLACE TIMBER POST W/O CONC FND EA $60.00 150.00 0.00 28.00 $1,680.00

0150 07707007 0 REPLACE STEEL POST W/O CONC FND EA $1.00 10.00 0.00 0.00 $0.00

0155 07707008 0 REPLACE TIMBER POST W/ CONC FND EA $60.00 150.00 0.00 27.00 $1,620.00

0160 07707009 0 REPLACE STEEL POST W/ CONC FND EA $1.00 8.00 0.00 0.00 $0.00

0165 07707010 0 REALIGN POSTS EA $25.00 150.00 0.00 5.00 $125.00

0170 07707012 0 REPLACE TERMINAL ANCHOR POSTS EA $1.00 2.00 0.00 1.00 $1.00

0175 07707013 0 REM OBSOLETE GET & REPL W/ SGT EA $2,900.00 130.00 0.00 27.00 $78,300.00

0180 07707015 0 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $400.00 6.00 0.00 0.00 $0.00

0185 07707018 0 REPLACE BLOCKOUT EA $10.00 350.00 0.00 52.00 $520.00

Contract: 649906001 Payment Estimate: 0003 Page: 8 of 12



Contractor's Estimate Package

Report Generation Date: 10/05/2026 12:07:16 PM

Contract Line Items

Project: RMC - A00220151 Control 649906001

Category: 001 Description: Metal Beam Guard Fence Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 07707020 0 RESET SGT IMPACT HEAD EA $1.00 20.00 0.00 0.00 $0.00

0195 07707021 0 REPLACE SGT OBJECT MARKER EA $1.00 4.00 0.00 0.00 $0.00

0200 07707022 0 REPLACE SGT CABLE ANCHOR EA $1.00 4.00 0.00 0.00 $0.00

0205 07707023 0 REPLACE SGT CABLE ASSEMBLY EA $1.00 8.00 0.00 0.00 $0.00

0210 07707024 0 REPLACE SGT STRUT EA $1.00 8.00 0.00 0.00 $0.00

0215 07707027 0 REPAIR RAIL ELEMENT (CURVED RAIL) LF $20.00 80.00 0.00 0.00 $0.00

0220 07717005 0 REPLACE POSTS (TL-4)(GIBRALTAR) EA $110.00 200.00 0.00 30.00 $3,300.00

0225 07717006 0 REPLACE POSTS (TL-4)(NU-CABLE) EA $1.00 20.00 0.00 0.00 $0.00

0230 07717007 0 REPLACE POSTS (TL-4)(TRINITY) EA $230.00 600.00 0.00 228.00 $52,440.00

0235 07717008 0 REPLACE POSTS (TL-4)(BRIFEN) EA $1.00 20.00 0.00 0.00 $0.00

0240 07717010 0 CABLE SPLICE / TURNBUCKLE (TL-4) EA $1.00 20.00 0.00 1.00 $1.00

0245 07717014 0 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA $200.00 80.00 0.00 10.00 $2,000.00

0250 07717016 0 REPLACE CABLE (TL-4) LF $1.00 800.00 0.00 0.00 $0.00

Contract: 649906001 Payment Estimate: 0003 Page: 9 of 12



Contractor's Estimate Package

Report Generation Date: 10/05/2026 12:07:16 PM

Contract Line Items

Project: RMC - A00220151 Control 649906001

Category: 001 Description: Metal Beam Guard Fence Repair

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 07717018 0 CHECK / RE-TENSION CABLE (TL-4) EA $1.00 100.00 0.00 29.00 $29.00

0260 07747031 0 REPLACE (WIDE QUAD) EA $1.00 2.00 0.00 0.00 $0.00

0265 07747032 0 REPAIR (WIDE QUAD) LF $600.00 20.00 0.00 9.00 $5,400.00

0270 07787001 0 CONCRETE RAIL REPAIR (IN-KIND) LF $1.00 8.00 0.00 0.00 $0.00

0275 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0280 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0285 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0290 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

0295 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0300 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0305 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $171,966.25

Total Item earnings this contract $171,966.25

Contract: 649906001 Payment Estimate: 0003 Page: 10 of 12



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047005 REMOV CONC (MOWSTRIP) LF $1.00 1,600.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $1.00 150.00 0.25 $0.25

05007003 MOBILIZATION (CALLOUT 1) EA $1.00 500.00 95.00 $95.00

05057001 TMA (STATIONARY) DAY $1.00 180.00 37.00 $37.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 10.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 10.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1.00 12.00 2.00 $2.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $1.00 150.00 0.00 $0.00

05437002 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF $1.00 80.00 0.00 $0.00

05437018 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA $1.00 8.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $1.00 6.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $1.00 8.00 0.00 $0.00

06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $1.00 20.00 26.00 $26.00

06587029 INSTL DEL ASSM (D-SY)SZ 2(WC)GND(BI) EA $1.00 4.00 0.00 $0.00

07707001 REPLACE RAIL ELEMENT (W-BEAM) LF $28.00 5,600.00 942.50 $26,390.00

07707002 REPLACE RAIL ELEMENT (THRIE-BEAM) LF $25.00 100.00 0.00 $0.00

07707003 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA $1.00 30.00 0.00 $0.00

07707006 REPLACE TIMBER POST W/O CONC FND EA $60.00 150.00 28.00 $1,680.00

07707007 REPLACE STEEL POST W/O CONC FND EA $1.00 10.00 0.00 $0.00

07707008 REPLACE TIMBER POST W/ CONC FND EA $60.00 150.00 27.00 $1,620.00

07707009 REPLACE STEEL POST W/ CONC FND EA $1.00 8.00 0.00 $0.00

07707010 REALIGN POSTS EA $25.00 150.00 5.00 $125.00

07707012 REPLACE TERMINAL ANCHOR POSTS EA $1.00 2.00 1.00 $1.00

07707013 REM OBSOLETE GET & REPL W/ SGT EA $2,900.00 130.00 27.00 $78,300.00

07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD EA $400.00 6.00 0.00 $0.00

07707018 REPLACE BLOCKOUT EA $10.00 350.00 52.00 $520.00

07707020 RESET SGT IMPACT HEAD EA $1.00 20.00 0.00 $0.00

07707021 REPLACE SGT OBJECT MARKER EA $1.00 4.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 12:07:16 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07707022 REPLACE SGT CABLE ANCHOR EA $1.00 4.00 0.00 $0.00

07707023 REPLACE SGT CABLE ASSEMBLY EA $1.00 8.00 0.00 $0.00

07707024 REPLACE SGT STRUT EA $1.00 8.00 0.00 $0.00

07707027 REPAIR RAIL ELEMENT (CURVED RAIL) LF $20.00 80.00 0.00 $0.00

07717005 REPLACE POSTS (TL-4)(GIBRALTAR) EA $110.00 200.00 30.00 $3,300.00

07717006 REPLACE POSTS (TL-4)(NU-CABLE) EA $1.00 20.00 0.00 $0.00

07717007 REPLACE POSTS (TL-4)(TRINITY) EA $230.00 600.00 228.00 $52,440.00

07717008 REPLACE POSTS (TL-4)(BRIFEN) EA $1.00 20.00 0.00 $0.00

07717010 CABLE SPLICE / TURNBUCKLE (TL-4) EA $1.00 20.00 1.00 $1.00

07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA $200.00 80.00 10.00 $2,000.00

07717016 REPLACE CABLE (TL-4) LF $1.00 800.00 0.00 $0.00

07717018 CHECK / RE-TENSION CABLE (TL-4) EA $1.00 100.00 29.00 $29.00

07747031 REPLACE (WIDE QUAD) EA $1.00 2.00 0.00 $0.00

07747032 REPAIR (WIDE QUAD) LF $600.00 20.00 9.00 $5,400.00

07787001 CONCRETE RAIL REPAIR (IN-KIND) LF $1.00 8.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $171,966.25
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