
649907001CONTRACT ID:

PROJECT: SUP - A00220153

CONTRACT:

02262624

PROJECTED AMOUNT: $72,675.04

CONTRACTOR:

HIGHWAY: SH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

WORKQUEST

Rene Zavala, Jr., P.E.

ARANSAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/09/26

02/20/2026AWARD DATE:

ESTIMATE PERIOD:

0004

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/20/2026

02/20/2026

ESTIMATE PAID:

 122

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/01/2026

$72,675.04

CONTRACT:

06/01/2026

AWARD AMOUNT: $72,675.04

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 16.74

$3,083.51 $9,084.38 $12,167.89 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,083.51 $9,084.38 $12,167.89 

$0.00 $0.00 $0.00 

$3,083.51 $12,167.89 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $9,084.38 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 122

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/01/2026

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD

SUP - A00220153 649907001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 07457001 JANITORIAL MAINT - PICNIC AREA-SITE (1)000 CYC  57.750 $519.75 9.000  35.00 208.00

0065 07457002 JANITORIAL MAINT - PICNIC AREA-SITE (2)000 CYC  44.870 $403.83 9.000  35.00 208.00

0070 07457003 JANITORIAL MAINT - PICNIC AREA-SITE (3)000 CYC  63.530 $571.77 9.000  35.00 208.00

0075 07457020 GROUNDS MAINT - PICNIC MOW/TRIM-SITE(1)000 CYC  154.350 $154.35 1.000  4.00 24.00

0080 07457021 GROUNDS MAINT - PICNIC MOW/TRIM-SITE(2)000 CYC  123.480 $123.48 1.000  4.00 24.00

0085 07457022 GROUNDS MAINT - PICNIC MOW/TRIM-SITE(3)000 CYC  183.450 $183.45 1.000  4.00 24.00

0090 07517032 MOWING, TRIMMING AND EDGING (SITE 4)000 CYC  1,039.660 $1,039.66 1.000  4.00 24.00

0095 07517033 MOWING, TRIMMING AND EDGING (SITE 5)000 CYC  87.220 $87.22 1.000  4.00 24.00

$3,083.51TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649907001PROJECT CONTROLSUP - A00220153

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 07457001 000 JANITORIAL MAINT - PICNIC AREA-SITE (1) CYC  57.750  208.000  0.000  35.00  2,021.25

0065 07457002 000 JANITORIAL MAINT - PICNIC AREA-SITE (2) CYC  44.870  208.000  0.000  35.00  1,570.45

0070 07457003 000 JANITORIAL MAINT - PICNIC AREA-SITE (3) CYC  63.530  208.000  0.000  35.00  2,223.55

0075 07457020 000 GROUNDS MAINT - PICNIC MOW/TRIM-SITE(1) CYC  154.350  24.000  0.000  4.00  617.40

0080 07457021 000 GROUNDS MAINT - PICNIC MOW/TRIM-SITE(2) CYC  123.480  24.000  0.000  4.00  493.92

0085 07457022 000 GROUNDS MAINT - PICNIC MOW/TRIM-SITE(3) CYC  183.450  24.000  0.000  4.00  733.80

0090 07517032 000 MOWING, TRIMMING AND EDGING (SITE 4) CYC  1,039.660  24.000  0.000  4.00  4,158.64

0095 07517033 000 MOWING, TRIMMING AND EDGING (SITE 5) CYC  87.220  24.000  0.000  4.00  348.88

Category Subtotal $12,167.89

CONTROL

DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

TOTAL ITEM EARNINGS THIS CONTRACT $12,167.89
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07457001 000 CYC  57.750JANITORIAL MAINT - PICNIC AREA-SITE (1)  35.000  2,021.25 208.00

07457002 000 CYC  44.870JANITORIAL MAINT - PICNIC AREA-SITE (2)  35.000  1,570.45 208.00

07457003 000 CYC  63.530JANITORIAL MAINT - PICNIC AREA-SITE (3)  35.000  2,223.55 208.00

07457020 000 CYC  154.350GROUNDS MAINT - PICNIC MOW/TRIM-SITE(1)  4.000  617.40 24.00

07457021 000 CYC  123.480GROUNDS MAINT - PICNIC MOW/TRIM-SITE(2)  4.000  493.92 24.00

07457022 000 CYC  183.450GROUNDS MAINT - PICNIC MOW/TRIM-SITE(3)  4.000  733.80 24.00

07517032 000 CYC  1,039.660MOWING, TRIMMING AND EDGING (SITE 4)  4.000  4,158.64 24.00

07517033 000 CYC  87.220MOWING, TRIMMING AND EDGING (SITE 5)  4.000  348.88 24.00

$12,167.89TOTAL ITEM EARNINGS TO DATE


