
Contract ID: 649910001

Project: MMC - A00220168

Highway:

District: LUBBOCK

Contract: 04260501 County: TERRY

Award Amount: $685,627.50 Area Engineer: SEVERIANO  SISNEROS

Projected Amount $685,626.50 Area Number: 050

Adj Projected Amount $0.00

Contractor: VULCAN CONSTRUCTION MATERIALS, LLC

Estimate Number: 0004 Letting Date: 04/21/2026

Estimate Paid: ü Award Date: 04/23/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 05/06/2026

Estimate Type: Progress Work Begin Date: 06/01/2026

% Complete 122.06 Accepted Date:

% Time Used: 67.78

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,071,587.97 $1,071,587.97 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $1,071,587.97 $1,071,587.97 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,071,587.97 $1,071,587.97 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 122 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4

09/06/2026 4

09/07/2026 4

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4

09/13/2026 4

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

09/18/2026 4
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 10:21:26 AM

09/19/2026 4

09/20/2026 4

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4

09/26/2026 4

09/27/2026 4

09/28/2026 4

09/29/2026 4

09/30/2026 4
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00220168 Control 649910001

Category: 001 Description: FY26 Brownfield LRA

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80017009 0 LRA (TY I GR AA) (DEL) (ST1) TON $156.22 250.00 0.00 0.00 $0.00

0065 80017010 0 LRA (TY I GR AA) (DEL) (ST2) TON $149.55 250.00 0.00 0.00 $0.00

0070 80017011 0 LRA (TY I GR AA) (DEL) (ST3) TON $151.70 250.00 0.00 0.00 $0.00

0075 80017012 0 LRA (TY I GR AA) (DEL) (ST4) TON $146.11 250.00 0.00 0.00 $0.00

0080 80017013 0 LRA (TY I GR AA) (DEL) (ST5) TON $148.91 250.00 0.00 0.00 $0.00

0085 80017014 0 LRA (TY I GR AA) (DEL) (ST6) TON $145.68 250.00 0.00 0.00 $0.00

0090 80017107 0 LRA (TY II GR DS) (DEL) (ST1) TON $160.22 500.00 0.00 460.78 $73,826.17

0095 80017108 0 LRA (TY II GR DS) (DEL) (ST2) TON $153.55 500.00 0.00 612.02 $93,975.67

0100 80017109 0 LRA (TY II GR DS) (DEL) (ST3) TON $155.70 500.00 0.00 508.40 $79,157.88

0105 80017110 0 LRA (TY II GR DS) (DEL) (ST4) TON $150.11 500.00 0.00 999.32 $150,007.93

0110 80017111 0 LRA (TY II GR DS) (DEL) (ST5) TON $152.91 500.00 0.00 1,692.24 $258,760.42

0115 80017112 0 LRA (TY II GR DS) (DEL) (ST6) TON $149.68 500.00 0.00 2,500.77 $374,315.25

0120 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00220168 Control 649910001

Category: 001 Description: FY26 Brownfield LRA

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0130 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

0140 80007197 AGGR (TY E GR5 S) (DEL) (ST1) TON $68.65 0.00 500.00 0.00 $0.00

0150 80007198 AGGR (TY E GR5 S) (DEL) (ST2) TON $61.50 0.00 500.00 0.00 $0.00

0160 80007199 AGGR (TY E GR5 S) (DEL) (ST3) TON $58.05 0.00 500.00 715.67 $41,544.64

0170 80007200 AGGR (TY E GR5 S) (DEL) (ST4) TON $60.07 0.00 500.00 0.00 $0.00

0180 80007201 AGGR (TY E GR5 S) (DEL) (ST5) TON $71.25 0.00 500.00 0.00 $0.00

0190 80007202 AGGR (TY E GR5 S) (DEL) (ST6) TON $65.00 0.00 500.00 0.00 $0.00

Category 001 SubTotal $1,071,587.96

Total Item earnings this contract $1,071,587.96
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80007197© AGGR (TY E GR5 S) (DEL) (ST1) TON $68.65 500.00 0.00 $0.00

80007198© AGGR (TY E GR5 S) (DEL) (ST2) TON $61.50 500.00 0.00 $0.00

80007199© ± AGGR (TY E GR5 S) (DEL) (ST3) TON $58.05 500.00 715.67 $41,544.64

80007200© AGGR (TY E GR5 S) (DEL) (ST4) TON $60.07 500.00 0.00 $0.00

80007201© AGGR (TY E GR5 S) (DEL) (ST5) TON $71.25 500.00 0.00 $0.00

80007202© AGGR (TY E GR5 S) (DEL) (ST6) TON $65.00 500.00 0.00 $0.00

80017009 LRA (TY I GR AA) (DEL) (ST1) TON $156.22 250.00 0.00 $0.00

80017010 LRA (TY I GR AA) (DEL) (ST2) TON $149.55 250.00 0.00 $0.00

80017011 LRA (TY I GR AA) (DEL) (ST3) TON $151.70 250.00 0.00 $0.00

80017012 LRA (TY I GR AA) (DEL) (ST4) TON $146.11 250.00 0.00 $0.00

80017013 LRA (TY I GR AA) (DEL) (ST5) TON $148.91 250.00 0.00 $0.00

80017014 LRA (TY I GR AA) (DEL) (ST6) TON $145.68 250.00 0.00 $0.00

80017107 LRA (TY II GR DS) (DEL) (ST1) TON $160.22 500.00 460.78 $73,826.17

80017108 LRA (TY II GR DS) (DEL) (ST2) TON $153.55 500.00 612.02 $93,975.67

80017109 LRA (TY II GR DS) (DEL) (ST3) TON $155.70 500.00 508.40 $79,157.88

80017110 LRA (TY II GR DS) (DEL) (ST4) TON $150.11 500.00 999.32 $150,007.93

80017111 LRA (TY II GR DS) (DEL) (ST5) TON $152.91 500.00 1,692.24 $258,760.42

80017112 LRA (TY II GR DS) (DEL) (ST6) TON $149.68 500.00 2,500.77 $374,315.25

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $1,071,587.96
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