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Contract ID: 649911001 Highway:
Project: MMC - A00220169 District: LUBBOCK
Contract: 04260502 County: HALE
Award Amount: $826,770.00 Area Engineer: HEATH BOZEMAN
Projected Amount  $826,769.00 Area Number: 057

Adj Projected Amount ~ $0.00
Contractor: VULCAN CONSTRUCTION MATERIALS, LLC

Estimate Number: 0004 Letting Date:  04/21/2026
Estimate Paid: [ ] Award Date:  04/23/2026
Estimate Period:  9/1/2026 to  9/30/2026 Notice To Proceed Date: 05/06/2026
Estimate Type:  Progress Work Begin Date:  06/01/2026
% Complete 101. Accepted Date:
210000000000
01

% Time Used: 67.78

Recapitulation

Total To Date Prev To Date This Estimate
Item Earnings $1,002,222.61 $968,479.25 $33,743.36
Participating $0.00 $0.00 $0.00
Non-Participating $1,002,222.61 $968,479.25 $33,743.36
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $1,002,222.61 $968,479.25 | $33,743 36

Contract Adjustments this Estimate
***There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer
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Contract Time Statement

Estimate Summa ; )
Work Begin Date: 06/01/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  06/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 180 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 180
Days Charged to Date: 122 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

N

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

I N N R R R R R R RN R R R

09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

IR E R E R R

09/30/2026
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Worked Performed This Period

Project: MMC - A00220169 Control 649911001
Category: 001 Description: FY26 Plainview LRA
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0085 80017107 000 LRA (TY Il GR DS) (DEL) (ST1) TON $176.34 191.3540 $33,743.36 500.00 191.35
Total Item Earnings This Estimate $33,743.36
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Contract Line Items
Project: MMC - A00220169 Control 649911001
Category: 001 Description: FY26 Plainview LRA

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80017009 0 LRA (TY | GR AA) (DEL) (ST1) TON $172.34 500.00 0.00 0.00 $0.00
0065 80017010 0 LRA (TY | GR AA) (DEL) (ST2) TON $169.76 500.00 0.00 786.38  $133,495.87
0070 80017011 0 LRA (TY | GR AA) (DEL) (ST3) TON $162.88 500.00 0.00 390.08 $63,536.23
0075 80017012 0 LRA (TY | GR AA) (DEL) (ST4) TON $158.37 500.00 0.00 0.00 $0.00
0080 80017013 0 LRA (TY | GR AA) (DEL) (ST5) TON $153.42 500.00 0.00 0.00 $0.00
0085 80017107 0 LRA (TY Il GR DS) (DEL) (ST1) TON $176.34 500.00 0.00 191.35 $33,743.36
0090 80017108 0 LRA (TY Il GR DS) (DEL) (ST2) TON $173.76 500.00 0.00 462.61 $80,383.11
0095 80017109 0 LRA (TY Il GR DS) (DEL) (ST3) TON $166.88 500.00 0.00 390.51 $65,168.31
0100 80017110 0 LRA (TY Il GR DS) (DEL) (ST4) TON $162.37 500.00 0.00 1,187.03  $192,738.06
0105 80017111 0 LRA (TY Il GR DS) (DEL) (ST5) TON $157.42 500.00 0.00 2,555.14  $402,230.14
0110 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
0115 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0120 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
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Contract Line Items
Project: MMC - A00220169 Control 649911001
Category: 001 Description: FY26 Plainview LRA
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0130 80007197 AGGR (TY E GR5 S) (DEL) (ST1) TON $71.50 0.00 500.00 0.00 $0.00
0140 80007198 AGGR (TY E GR5 S) (DEL) (ST2) TON $69.85 0.00 500.00 0.00 $0.00
0150 80007199 AGGR (TY E GR5 S) (DEL) (ST3) TON $63.12 0.00 500.00 489.98 $30,927.54
0160 80007200 AGGR (TY E GR5 S) (DEL) (ST4) TON $63.73 0.00 500.00 0.00 $0.00
0170 80007201 AGGR (TY E GR5 S) (DEL) (ST5) TON $58.65 0.00 500.00 0.00 $0.00
Category 001 SubTotal $1,002,222.62
Total Item earnings this contract $1,002,222.62
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

80007197© AGGR (TY E GR5 S) (DEL) (ST1) TON $71.50 500.00 0.00 $0.00

80007198© AGGR (TY E GR5 S) (DEL) (ST2) TON $69.85 500.00 0.00 $0.00

800071990 AGGR (TY E GR5 S) (DEL) (ST3) TON $63.12 500.00 489.98 $30,927.54

800072000 AGGR (TY E GR5 S) (DEL) (ST4) TON $63.73 500.00 0.00 $0.00

80007201© AGGR (TY E GR5 S) (DEL) (ST5) TON $58.65 500.00 0.00 $0.00

80017009 LRA (TY I GR AA) (DEL) (ST1) TON $172.34 500.00 0.00 $0.00

80017010 LRA (TY I GR AA) (DEL) (ST2) TON $169.76 500.00 786.38  $133,495.87

80017011 LRA (TY | GR AA) (DEL) (ST3) TON $162.88 500.00 390.08 $63,536.23

80017012 LRA (TY | GR AA) (DEL) (ST4) TON $158.37 500.00 0.00 $0.00

80017013 LRA (TY | GR AA) (DEL) (ST5) TON $153.42 500.00 0.00 $0.00

80017107 LRA (TY Il GR DS) (DEL) (ST1) TON $176.34 500.00 191.35 $33,743.36

80017108 LRA (TY Il GR DS) (DEL) (ST2) TON $173.76 500.00 462.61 $80,383.11

80017109 LRA (TY Il GR DS) (DEL) (ST3) TON $166.88 500.00 390.51 $65,168.31

80017110 LRA (TY Il GR DS) (DEL) (ST4) TON $162.37 500.00 1,187.03  $192,738.06

80017111 LRA (TY Il GR DS) (DEL) (ST5) TON $157.42 500.00 2,555.14  $402,230.14

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $1,002,222.62
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