
Contract ID: 649912001

Project: MMC - A00220170

Highway:

District: LUBBOCK

Contract: 04260503 County: LAMB

Award Amount: $836,930.00 Area Engineer: NEIL WELCH

Projected Amount $836,929.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: VULCAN CONSTRUCTION MATERIALS, LLC

Estimate Number: 0004 Letting Date: 04/21/2026

Estimate Paid: ü Award Date: 04/23/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 05/06/2026

Estimate Type: Progress Work Begin Date: 06/01/2026

% Complete 64.6 Accepted Date:

% Time Used: 67.78

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $648,235.63 $563,596.15 $84,639.48

Participating $0.00 $0.00 $0.00

Non-Participating $648,235.63 $563,596.15 $84,639.48

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $648,235.63 $563,596.15 $84,639.48

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 122 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4

09/06/2026 4

09/07/2026 4

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4

09/13/2026 4

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

09/18/2026 4
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Contractor's Estimate Package
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09/19/2026 4

09/20/2026 4

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4

09/26/2026 4

09/27/2026 4

09/28/2026 4

09/29/2026 4

09/30/2026 4
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Worked Performed This Period

Project: MMC - A00220170 Control 649912001

Category: 001 Description: FY26 Littlefield LRA

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0090 80017108 000 LRA (TY II GR DS) (DEL) (ST2) TON $173.47 487.92 $84,639.48 500.00 632.57

Total Item Earnings This Estimate $84,639.48
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Contract Line Items

Project: MMC - A00220170 Control 649912001

Category: 001 Description: FY26 Littlefield LRA

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80017009 0 LRA (TY I GR AA) (DEL) (ST1) TON $174.42 500.00 0.00 0.00 $0.00

0065 80017010 0 LRA (TY I GR AA) (DEL) (ST2) TON $169.47 500.00 0.00 0.00 $0.00

0070 80017011 0 LRA (TY I GR AA) (DEL) (ST3) TON $162.59 500.00 0.00 0.00 $0.00

0075 80017012 0 LRA (TY I GR AA) (DEL) (ST4) TON $163.02 500.00 0.00 748.05 $121,947.11

0080 80017013 0 LRA (TY I GR AA) (DEL) (ST5) TON $157.43 500.00 0.00 0.00 $0.00

0085 80017107 0 LRA (TY II GR DS) (DEL) (ST1) TON $178.42 500.00 0.00 0.00 $0.00

0090 80017108 0 LRA (TY II GR DS) (DEL) (ST2) TON $173.47 500.00 0.00 632.57 $109,731.92

0095 80017109 0 LRA (TY II GR DS) (DEL) (ST3) TON $166.59 500.00 0.00 1,386.13 $230,915.40

0100 80017110 0 LRA (TY II GR DS) (DEL) (ST4) TON $167.02 500.00 0.00 0.00 $0.00

0105 80017111 0 LRA (TY II GR DS) (DEL) (ST5) TON $161.43 500.00 0.00 802.33 $129,520.13

0110 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0115 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0120 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00220170 Control 649912001

Category: 001 Description: FY26 Littlefield LRA

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0130 80007197 AGGR (TY E GR5 S) (DEL) (ST1) TON $74.92 0.00 500.00 749.08

Adding new material

$56,121.07

0140 80007199 AGGR (TY E GR5 S) (DEL) (ST3) TON $62.75 0.00 500.00 0.00

Adding new material

$0.00

0150 80007198 AGGR (TY E GR5 S) (DEL) (ST2) TON $69.85 0.00 500.00 0.00

Adding new material

$0.00

0160 80007200 AGGR (TY E GR5 S) (DEL) (ST4) TON $66.20 0.00 500.00 0.00

Adding new material

$0.00

0170 80007201 AGGR (TY E GR5 S) (DEL) (ST5) TON $59.45 0.00 500.00 0.00

Adding new material

$0.00

Category 001 SubTotal $648,235.63

Total Item earnings this contract $648,235.63
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80007197© ± AGGR (TY E GR5 S) (DEL) (ST1) TON $74.92 500.00 749.08 $56,121.07

80007198© AGGR (TY E GR5 S) (DEL) (ST2) TON $69.85 500.00 0.00 $0.00

80007199© AGGR (TY E GR5 S) (DEL) (ST3) TON $62.75 500.00 0.00 $0.00

80007200© AGGR (TY E GR5 S) (DEL) (ST4) TON $66.20 500.00 0.00 $0.00

80007201© AGGR (TY E GR5 S) (DEL) (ST5) TON $59.45 500.00 0.00 $0.00

80017009 LRA (TY I GR AA) (DEL) (ST1) TON $174.42 500.00 0.00 $0.00

80017010 LRA (TY I GR AA) (DEL) (ST2) TON $169.47 500.00 0.00 $0.00

80017011 LRA (TY I GR AA) (DEL) (ST3) TON $162.59 500.00 0.00 $0.00

80017012 LRA (TY I GR AA) (DEL) (ST4) TON $163.02 500.00 748.05 $121,947.11

80017013 LRA (TY I GR AA) (DEL) (ST5) TON $157.43 500.00 0.00 $0.00

80017107 LRA (TY II GR DS) (DEL) (ST1) TON $178.42 500.00 0.00 $0.00

80017108 LRA (TY II GR DS) (DEL) (ST2) TON $173.47 500.00 632.57 $109,731.92

80017109 LRA (TY II GR DS) (DEL) (ST3) TON $166.59 500.00 1,386.13 $230,915.40

80017110 LRA (TY II GR DS) (DEL) (ST4) TON $167.02 500.00 0.00 $0.00

80017111 LRA (TY II GR DS) (DEL) (ST5) TON $161.43 500.00 802.33 $129,520.13

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $648,235.63
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