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Contract ID: 649913001 Highway:
Project: MMC - A00220171 District: LUBBOCK
Contract: 04260504 County: LUBBOCK
Award Amount: $318,990.00 Area Engineer: JOE VILLALOBOS
Projected Amount  $318,989.00 Area Number: 056

Adj Projected Amount ~ $0.00
Contractor: VULCAN CONSTRUCTION MATERIALS, LLC

Estimate Number: 0004 Letting Date:  04/21/2026
Estimate Paid: [/ Award Date:  04/23/2026
Estimate Period:  9/1/2026 to  9/30/2026 Notice To Proceed Date: 05/06/2026
Estimate Type:  Progress Work Begin Date:  06/01/2026

% Complete  67.6 Accepted Date:

% Time Used: 67.78

Recapitulation

Total To Date Prev To Date This Estimate
Item Earnings $251,641.26 $251,641.26 $0.00
Participating $0.00 $0.00 $0.00
Non-Participating $251,641.26 $251,641.26 $0.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $251,641.26 $251,641.26 $0_00|

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date
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Contract Time Statement

Estimate Summa ; )
Work Begin Date: 06/01/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  06/01/2026 Liquidated Damage Rate $0.00 | Charged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 180 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 180
Days Charged to Date: 122 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

N

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

I N N R R R R R R RN R R R

09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

IR E R E R R

09/30/2026

Contract: 649913001 Payment Estimate: 0004 Page: 3 of 6



Report Generation Date: 09/30/2026 02:23:34 PM
‘ ®
Texas ' .
lepartmenr Contractor's Estimate Package

of Transportation

Worked Performed This Period

No Items Paid this estimate
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Contract Line Items
Project: MMC - A00220171 Control 649913001
Category: 001 Description: FY26 Lubbock LRA
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80017009 0 LRA (TY | GR AA) (DEL) (ST1) TON $158.14 500.00 0.00 0.00 $0.00
0065 80017010 0 LRA (TY | GR AA) (DEL) (ST2) TON $156.85 500.00 0.00 0.00 $0.00
0070 80017107 0 LRA (TY Il GR DS) (DEL) (ST1) TON $162.14 500.00 0.00 1,361.21  $220,706.59
0075 80017108 0 LRA (TY Il GR DS) (DEL) (ST2) TON $160.85 500.00 0.00 192.32 $30,934.67
0080 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
0085 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0090 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
0100 80007197 AGGR (TY E GR5 S) (DEL) (ST1) TON $53.25 0.00 500.00 0.00 $0.00
Added by CO#01
0110 80007198 AGGR (TY E GR5 S) (DEL) (ST2) TON $53.25 0.00 500.00 0.00 $0.00
Added by CO#01
Category 001 SubTotal $251,641.26
Total Item earnings this contract $251,641.26
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

80007197© AGGR (TY E GR5 S) (DEL) (ST1) TON $53.25 500.00 0.00 $0.00

80007198© AGGR (TY E GR5 S) (DEL) (ST2) TON $53.25 500.00 0.00 $0.00

80017009 LRA (TY | GR AA) (DEL) (ST1) TON $158.14 500.00 0.00 $0.00

80017010 LRA (TY | GR AA) (DEL) (ST2) TON $156.85 500.00 0.00 $0.00

80017107 LRA (TY Il GR DS) (DEL) (ST1) TON $162.14 500.00 1,361.21  $220,706.59

80017108 LRA (TY Il GR DS) (DEL) (ST2) TON $160.85 500.00 192.32 $30,934.67

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $251,641.26
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