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Report Generation Date: 10/05/2026 07:51:48 AM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

Contract Adjustments this Estimate

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

649914001 Highway:
MMC - A00220172 District: LUBBOCK
04260505 County: LAMB
$446,000.00 Area Engineer: NEIL WELCH
$445,999.00 Area Number: 053
$0.00
L A FULLER & SONS CONSTRUCTION, LTD.
0004 Letting Date:  04/21/2026
v Award Date: 04/23/2026
9/1/2026 to  9/30/2026 Notice To Proceed Date: 05/06/2026
Progress Work Begin Date:  06/04/2026
134.96 Accepted Date:
66.11
Recapitulation
Total To Date Prev To Date This Estimate
Item Earnings $601,934.29 $472,837.84 $129,096.45
Participating $0.00 $0.00 $0.00
Non-Participating $601,934.29 $472,837.84 $129,096.45
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $601,934.29 $472,837.84 I $129,096.45|

Contract: 649914001

Payment Estimate:

0004
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Contract Time Statement

Estimate Summa ; )
Work Begin Date: 06/04/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  06/04/2026 Liquidated Damage Rate $0.00 | Charged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 180 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 180
Days Charged to Date: 119 X $0.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

N

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

I N N R R R R R R RN R R R

09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

IR E R E R R

09/30/2026
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Worked Performed This Period

MMC - A00220172
Category: 001

649914001
Description: FY26 Littlefield ASPPM

Project: Control

Contractor's Estimate Package

Report Generation Date: 10/05/2026 07:51:48 AM

Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0060 80127097 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST1) TON $171.00 754.95 $129,096.45 500.00 2,965.20
Total Item Earnings This Estimate $129,096.
45
Contract: 649914001 Payment Estimate: 0004 Page: 4 of 6
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Contract Line Items
Project: MMC - A00220172 Control 649914001
Category: 001 Description: FY26 Littlefield ASPPM
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 80127097 0 ASPH CONC PAT MAT(ASPPM)(DEL)(ST1) TON $171.00 500.00 0.00 2,96520  $507,049.20
0065 80127098 0 ASPH CONC PAT MAT(ASPPM)(DEL)(ST2) TON $175.20 500.00 0.00 0.00 $0.00
0070 80127099 0 ASPH CONC PAT MAT(ASPPM)(DEL)(ST3) TON $177.90 500.00 0.00 0.00 $0.00
0075 80127100 0 ASPH CONC PAT MAT(ASPPM)(DEL)(ST4) TON $183.95 500.00 0.00 515.82 $94,885.09
0080 80127101 0 ASPH CONC PAT MAT(ASPPM)(DEL)(ST5) TON $183.95 500.00 0.00 0.00 $0.00
0085 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
0090 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00
0095 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $601,934.29
Total Item earnings this contract $601,934.29
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

80127097 ASPH CONC PAT MAT(ASPPM)(DEL)(ST1) TON $171.00 500.00 2,965.20  $507,049.20

80127098 ASPH CONC PAT MAT(ASPPM)(DEL)(ST2) TON $175.20 500.00 0.00 $0.00

80127099 ASPH CONC PAT MAT(ASPPM)(DEL)(ST3) TON $177.90 500.00 0.00 $0.00

80127100 ASPH CONC PAT MAT(ASPPM)(DEL)(ST4) TON $183.95 500.00 515.82 $94,885.09

80127101 ASPH CONC PAT MAT(ASPPM)(DEL)(ST5) TON $183.95 500.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
Total Item Earnings To Date $601,934.29

Contract: 649914001 Payment Estimate: 0004 Page: 6 of 6



