
Contract ID: 649915001

Project: MMC - A00220173

Highway:

District: LUBBOCK

Contract: 04260506 County: HALE

Award Amount: $428,175.00 Area Engineer: HEATH BOZEMAN

Projected Amount $428,174.00 Area Number: 057

Adj Projected Amount $0.00

Contractor: L A FULLER & SONS CONSTRUCTION, LTD.

Estimate Number: 0004 Letting Date: 04/21/2026

Estimate Paid: Award Date: 04/23/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 05/06/2026

Estimate Type: Progress Work Begin Date: 06/01/2026

% Complete 1.87 Accepted Date:

% Time Used: 67.78

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $8,004.15 $0.00 $8,004.15

Participating $0.00 $0.00 $0.00

Non-Participating $8,004.15 $0.00 $8,004.15

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $8,004.15 $0.00 $8,004.15

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 06/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/01/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 122 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4

09/06/2026 4

09/07/2026 4

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4

09/13/2026 4

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

09/18/2026 4
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09/19/2026 4

09/20/2026 4

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4

09/26/2026 4

09/27/2026 4

09/28/2026 4

09/29/2026 4

09/30/2026 4
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Worked Performed This Period

Project: MMC - A00220173 Control 649915001

Category: 001 Description: FY26 Plainview ASPPM

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0070 80127099 000 ASPH CONC PAT MAT(ASPPM)(DEL)(ST3) TON $169.40 47.25 $8,004.15 500.00 47.25

Total Item Earnings This Estimate $8,004.15
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Contract Line Items

Project: MMC - A00220173 Control 649915001

Category: 001 Description: FY26 Plainview ASPPM

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80127097 0 ASPH CONC PAT MAT(ASPPM)(DEL)(ST1) TON $166.30 500.00 0.00 0.00 $0.00

0065 80127098 0 ASPH CONC PAT MAT(ASPPM)(DEL)(ST2) TON $162.50 500.00 0.00 0.00 $0.00

0070 80127099 0 ASPH CONC PAT MAT(ASPPM)(DEL)(ST3) TON $169.40 500.00 0.00 47.25 $8,004.15

0075 80127100 0 ASPH CONC PAT MAT(ASPPM)(DEL)(ST4) TON $175.75 500.00 0.00 0.00 $0.00

0080 80127101 0 ASPH CONC PAT MAT(ASPPM)(DEL)(ST5) TON $182.40 500.00 0.00 0.00 $0.00

0085 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0090 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0095 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $8,004.15

Total Item earnings this contract $8,004.15
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80127097 ASPH CONC PAT MAT(ASPPM)(DEL)(ST1) TON $166.30 500.00 0.00 $0.00

80127098 ASPH CONC PAT MAT(ASPPM)(DEL)(ST2) TON $162.50 500.00 0.00 $0.00

80127099 ASPH CONC PAT MAT(ASPPM)(DEL)(ST3) TON $169.40 500.00 47.25 $8,004.15

80127100 ASPH CONC PAT MAT(ASPPM)(DEL)(ST4) TON $175.75 500.00 0.00 $0.00

80127101 ASPH CONC PAT MAT(ASPPM)(DEL)(ST5) TON $182.40 500.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $8,004.15
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