
Contract ID: 649917001

Project: MMC - A00220176

Highway:

District: LUBBOCK

Contract: 03260503 County: TERRY

Award Amount: $337,200.00 Area Engineer: SEVERIANO  SISNEROS

Projected Amount $337,199.00 Area Number: 050

Adj Projected Amount $0.00

Contractor: ERGON ASPHALT & EMULSIONS, INC.

Estimate Number: 0003 Letting Date: 03/24/2026

Estimate Paid: ü Award Date: 04/01/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 04/20/2026

Estimate Type: Progress Work Begin Date: 04/30/2026

% Complete 46.34 Accepted Date:

% Time Used: 51.11

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $156,268.48 $102,773.10 $53,495.38

Participating $0.00 $0.00 $0.00

Non-Participating $156,268.48 $102,773.10 $53,495.38

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $156,268.48 $102,773.10 $53,495.38

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/30/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/30/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 92 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 3

07/02/2026 3

07/03/2026 3

07/04/2026 3

07/05/2026 3

07/06/2026 3

07/07/2026 3

07/08/2026 3

07/09/2026 3

07/10/2026 3

07/11/2026 3

07/12/2026 3

07/13/2026 3

07/14/2026 3

07/15/2026 3

07/16/2026 3

07/17/2026 3

07/18/2026 3
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Contractor's Estimate Package

Report Generation Date: 08/05/2026 10:11:05 AM

07/19/2026 3

07/20/2026 3

07/21/2026 3

07/22/2026 3

07/23/2026 3

07/24/2026 3

07/25/2026 3

07/26/2026 3

07/27/2026 3

07/28/2026 3

07/29/2026 3

07/30/2026 3

07/31/2026 3
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Worked Performed This Period

Project: MMC - A00220176 Control 649917001

Category: 001 Description: FY26 Brownfield Emulsion

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0075 80037090 000 CSS-1H (DEL)(SITE 4) GAL $2.39 5431.30 $12,980.81 5,000.00 10,702.00

0210 96027010 DEMURRAGE DOL $1.00 250 $250.00 1.00 250.00

0085 80037092 000 CSS-1H (DEL)(SITE 6) GAL $2.39 11411 $27,272.29 5,000.00 11,411.00

0080 80037091 000 CSS-1H (DEL)(SITE 5) GAL $2.39 5436.10 $12,992.28 5,000.00 10,809.70

Total Item Earnings This Estimate $53,495.38
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Contract Line Items

Project: MMC - A00220176 Control 649917001

Category: 001 Description: FY26 Brownfield Emulsion

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80037087 0 CSS-1H (DEL)(SITE 1) GAL $2.39 5,000.00 0.00 10,749.50 $25,691.31

0065 80037088 0 CSS-1H (DEL)(SITE 2) GAL $2.39 5,000.00 0.00 4,905.90 $11,725.10

0070 80037089 0 CSS-1H (DEL)(SITE 3) GAL $2.39 5,000.00 0.00 0.00 $0.00

0075 80037090 0 CSS-1H (DEL)(SITE 4) GAL $2.39 5,000.00 0.00 10,702.00 $25,577.78

0080 80037091 0 CSS-1H (DEL)(SITE 5) GAL $2.39 5,000.00 0.00 10,809.70 $25,835.18

0085 80037092 0 CSS-1H (DEL)(SITE 6) GAL $2.39 5,000.00 0.00 11,411.00 $27,272.29

0090 80037138 0 CHFRS-2P (DEL)(SITE 1) GAL $2.54 5,000.00 0.00 0.00 $0.00

0095 80037139 0 CHFRS-2P (DEL)(SITE 2) GAL $2.54 5,000.00 0.00 0.00 $0.00

0100 80037140 0 CHFRS-2P (DEL)(SITE 3) GAL $2.54 5,000.00 0.00 0.00 $0.00

0105 80037141 0 CHFRS-2P (DEL)(SITE 4) GAL $2.54 5,000.00 0.00 0.00 $0.00

0110 80037142 0 CHFRS-2P (DEL)(SITE 5) GAL $2.54 5,000.00 0.00 0.00 $0.00

0115 80037143 0 CHFRS-2P (DEL)(SITE 6) GAL $2.54 5,000.00 0.00 0.00 $0.00

0120 80037158 0 CMS-1P (DEL)(SITE 1) GAL $2.39 5,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: MMC - A00220176 Control 649917001

Category: 001 Description: FY26 Brownfield Emulsion

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 80037159 0 CMS-1P (DEL)(SITE 2) GAL $2.39 5,000.00 0.00 0.00 $0.00

0130 80037160 0 CMS-1P (DEL)(SITE 3) GAL $2.39 5,000.00 0.00 0.00 $0.00

0135 80037161 0 CMS-1P (DEL)(SITE 4) GAL $2.39 5,000.00 0.00 0.00 $0.00

0140 80037162 0 CMS-1P (DEL)(SITE 5) GAL $2.39 5,000.00 0.00 0.00 $0.00

0145 80037164 0 CMS-2P (DEL)(SITE 1) GAL $2.67 5,000.00 0.00 0.00 $0.00

0150 80037165 0 CMS-2P (DEL)(SITE 2) GAL $2.67 5,000.00 0.00 0.00 $0.00

0155 80037166 0 CMS-2P (DEL)(SITE 3) GAL $2.67 5,000.00 0.00 14,950.12 $39,916.82

0160 80037167 0 CMS-2P (DEL)(SITE 4) GAL $2.67 5,000.00 0.00 0.00 $0.00

0165 80037168 0 CMS-2P (DEL)(SITE 5) GAL $2.67 5,000.00 0.00 0.00 $0.00

0170 80037169 0 CMS-2P (DEL)(SITE 6) GAL $2.67 5,000.00 0.00 0.00 $0.00

0175 80037204 0 CSS-1H (40%)(DEL)(SITE 1) GAL $1.25 5,000.00 0.00 0.00 $0.00

0180 80037205 0 CSS-1H (40%)(DEL)(SITE 2) GAL $1.25 5,000.00 0.00 0.00 $0.00

0185 80037206 0 CSS-1H (40%)(DEL)(SITE 3) GAL $1.25 5,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: MMC - A00220176 Control 649917001

Category: 001 Description: FY26 Brownfield Emulsion

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 80037207 0 CSS-1H (40%)(DEL)(SITE 4) GAL $1.25 5,000.00 0.00 0.00 $0.00

0195 80037208 0 CSS-1H (40%)(DEL)(SITE 5) GAL $1.25 5,000.00 0.00 0.00 $0.00

0200 80037209 0 CSS-1H (40%)(DEL)(SITE 6) GAL $1.25 5,000.00 0.00 0.00 $0.00

0205 80037281 0 CMS-1P (DEL)(SITE 6) GAL $2.39 5,000.00 0.00 0.00 $0.00

0210 96027010 DEMURRAGE DOL $1.00 1.00 0.00 250.00 $250.00

0215 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0220 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $156,268.48

Total Item earnings this contract $156,268.48
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037087 CSS-1H (DEL)(SITE 1) GAL $2.39 5,000.00 10,749.50 $25,691.31

80037088 CSS-1H (DEL)(SITE 2) GAL $2.39 5,000.00 4,905.90 $11,725.10

80037089 CSS-1H (DEL)(SITE 3) GAL $2.39 5,000.00 0.00 $0.00

80037090 CSS-1H (DEL)(SITE 4) GAL $2.39 5,000.00 10,702.00 $25,577.78

80037091 CSS-1H (DEL)(SITE 5) GAL $2.39 5,000.00 10,809.70 $25,835.18

80037092 CSS-1H (DEL)(SITE 6) GAL $2.39 5,000.00 11,411.00 $27,272.29

80037138 CHFRS-2P (DEL)(SITE 1) GAL $2.54 5,000.00 0.00 $0.00

80037139 CHFRS-2P (DEL)(SITE 2) GAL $2.54 5,000.00 0.00 $0.00

80037140 CHFRS-2P (DEL)(SITE 3) GAL $2.54 5,000.00 0.00 $0.00

80037141 CHFRS-2P (DEL)(SITE 4) GAL $2.54 5,000.00 0.00 $0.00

80037142 CHFRS-2P (DEL)(SITE 5) GAL $2.54 5,000.00 0.00 $0.00

80037143 CHFRS-2P (DEL)(SITE 6) GAL $2.54 5,000.00 0.00 $0.00

80037158 CMS-1P (DEL)(SITE 1) GAL $2.39 5,000.00 0.00 $0.00

80037159 CMS-1P (DEL)(SITE 2) GAL $2.39 5,000.00 0.00 $0.00

80037160 CMS-1P (DEL)(SITE 3) GAL $2.39 5,000.00 0.00 $0.00

80037161 CMS-1P (DEL)(SITE 4) GAL $2.39 5,000.00 0.00 $0.00

80037162 CMS-1P (DEL)(SITE 5) GAL $2.39 5,000.00 0.00 $0.00

80037164 CMS-2P (DEL)(SITE 1) GAL $2.67 5,000.00 0.00 $0.00

80037165 CMS-2P (DEL)(SITE 2) GAL $2.67 5,000.00 0.00 $0.00

80037166 CMS-2P (DEL)(SITE 3) GAL $2.67 5,000.00 14,950.12 $39,916.82

80037167 CMS-2P (DEL)(SITE 4) GAL $2.67 5,000.00 0.00 $0.00

80037168 CMS-2P (DEL)(SITE 5) GAL $2.67 5,000.00 0.00 $0.00

80037169 CMS-2P (DEL)(SITE 6) GAL $2.67 5,000.00 0.00 $0.00

80037204 CSS-1H (40%)(DEL)(SITE 1) GAL $1.25 5,000.00 0.00 $0.00

80037205 CSS-1H (40%)(DEL)(SITE 2) GAL $1.25 5,000.00 0.00 $0.00

80037206 CSS-1H (40%)(DEL)(SITE 3) GAL $1.25 5,000.00 0.00 $0.00

80037207 CSS-1H (40%)(DEL)(SITE 4) GAL $1.25 5,000.00 0.00 $0.00

80037208 CSS-1H (40%)(DEL)(SITE 5) GAL $1.25 5,000.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 08/05/2026 10:11:05 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037209 CSS-1H (40%)(DEL)(SITE 6) GAL $1.25 5,000.00 0.00 $0.00

80037281 CMS-1P (DEL)(SITE 6) GAL $2.39 5,000.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 250.00 $250.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $156,268.48
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