
Contract ID: 649920001

Project: MMC - A00220179

Highway:

District: LUBBOCK

Contract: 03260505 County: HALE

Award Amount: $281,000.00 Area Engineer: HEATH BOZEMAN

Projected Amount $280,999.00 Area Number: 057

Adj Projected Amount $0.00

Contractor: ERGON ASPHALT & EMULSIONS, INC.

Estimate Number: 0003 Letting Date: 03/24/2026

Estimate Paid: ü Award Date: 04/01/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 04/20/2026

Estimate Type: Progress Work Begin Date: 04/30/2026

% Complete 101.88 Accepted Date:

% Time Used: 51.11

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $286,268.91 $109,847.83 $176,421.08

Participating $0.00 $0.00 $0.00

Non-Participating $286,268.91 $109,847.83 $176,421.08

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $286,268.91 $109,847.83 $176,421.08

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/30/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/30/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 92 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 3

07/02/2026 3

07/03/2026 3

07/04/2026 3

07/05/2026 3

07/06/2026 3

07/07/2026 3

07/08/2026 3

07/09/2026 3

07/10/2026 3

07/11/2026 3

07/12/2026 3

07/13/2026 3

07/14/2026 3

07/15/2026 3

07/16/2026 3

07/17/2026 3

07/18/2026 3
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Contractor's Estimate Package

Report Generation Date: 08/05/2026 10:11:08 AM

07/19/2026 3

07/20/2026 3

07/21/2026 3

07/22/2026 3

07/23/2026 3

07/24/2026 3

07/25/2026 3

07/26/2026 3

07/27/2026 3

07/28/2026 3

07/29/2026 3

07/30/2026 3

07/31/2026 3
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Worked Performed This Period

Project: MMC - A00220179 Control 649920001

Category: 001 Description: FY26 Plainview Emulsion

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0075 80037090 000 CSS-1H (DEL)(SITE 4) GAL $2.39 5686.60 $13,590.97 5,000.00 11,389.90

0100 80037141 000 CHFRS-2P (DEL)(SITE 4) GAL $2.54 11657.96 $29,611.22 5,000.00 17,330.38

0095 80037140 000 CHFRS-2P (DEL)(SITE 3) GAL $2.54 4983.37 $12,657.76 5,000.00 4,983.37

0085 80037138 000 CHFRS-2P (DEL)(SITE 1) GAL $2.54 47465.01 $120,561.13 5,000.00 52,421.29

Total Item Earnings This Estimate $176,421.
08
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Contract Line Items

Project: MMC - A00220179 Control 649920001

Category: 001 Description: FY26 Plainview Emulsion

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80037087 0 CSS-1H (DEL)(SITE 1) GAL $2.39 5,000.00 0.00 0.00 $0.00

0065 80037088 0 CSS-1H (DEL)(SITE 2) GAL $2.39 5,000.00 0.00 0.00 $0.00

0070 80037089 0 CSS-1H (DEL)(SITE 3) GAL $2.39 5,000.00 0.00 0.00 $0.00

0075 80037090 0 CSS-1H (DEL)(SITE 4) GAL $2.39 5,000.00 0.00 11,389.90 $27,221.86

0080 80037091 0 CSS-1H (DEL)(SITE 5) GAL $2.39 5,000.00 0.00 5,640.10 $13,479.84

0085 80037138 0 CHFRS-2P (DEL)(SITE 1) GAL $2.54 5,000.00 0.00 52,421.29 $133,150.08

0090 80037139 0 CHFRS-2P (DEL)(SITE 2) GAL $2.54 5,000.00 0.00 0.00 $0.00

0095 80037140 0 CHFRS-2P (DEL)(SITE 3) GAL $2.54 5,000.00 0.00 4,983.37 $12,657.76

0100 80037141 0 CHFRS-2P (DEL)(SITE 4) GAL $2.54 5,000.00 0.00 17,330.38 $44,019.17

0105 80037142 0 CHFRS-2P (DEL)(SITE 5) GAL $2.54 5,000.00 0.00 0.00 $0.00

0110 80037158 0 CMS-1P (DEL)(SITE 1) GAL $2.39 5,000.00 0.00 0.00 $0.00

0115 80037159 0 CMS-1P (DEL)(SITE 2) GAL $2.39 5,000.00 0.00 0.00 $0.00

0120 80037160 0 CMS-1P (DEL)(SITE 3) GAL $2.39 5,000.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00220179 Control 649920001

Category: 001 Description: FY26 Plainview Emulsion

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 80037161 0 CMS-1P (DEL)(SITE 4) GAL $2.39 5,000.00 0.00 0.00 $0.00

0130 80037162 0 CMS-1P (DEL)(SITE 5) GAL $2.39 5,000.00 0.00 0.00 $0.00

0135 80037164 0 CMS-2P (DEL)(SITE 1) GAL $2.67 5,000.00 0.00 0.00 $0.00

0140 80037165 0 CMS-2P (DEL)(SITE 2) GAL $2.67 5,000.00 0.00 0.00 $0.00

0145 80037166 0 CMS-2P (DEL)(SITE 3) GAL $2.67 5,000.00 0.00 20,876.48 $55,740.20

0150 80037167 0 CMS-2P (DEL)(SITE 4) GAL $2.67 5,000.00 0.00 0.00 $0.00

0155 80037168 0 CMS-2P (DEL)(SITE 5) GAL $2.67 5,000.00 0.00 0.00 $0.00

0160 80037204 0 CSS-1H (40%)(DEL)(SITE 1) GAL $1.25 5,000.00 0.00 0.00 $0.00

0165 80037205 0 CSS-1H (40%)(DEL)(SITE 2) GAL $1.25 5,000.00 0.00 0.00 $0.00

0170 80037206 0 CSS-1H (40%)(DEL)(SITE 3) GAL $1.25 5,000.00 0.00 0.00 $0.00

0175 80037207 0 CSS-1H (40%)(DEL)(SITE 4) GAL $1.25 5,000.00 0.00 0.00 $0.00

0180 80037208 0 CSS-1H (40%)(DEL)(SITE 5) GAL $1.25 5,000.00 0.00 0.00 $0.00

0185 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00220179 Control 649920001

Category: 001 Description: FY26 Plainview Emulsion

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0195 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $286,268.90

Total Item earnings this contract $286,268.90
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037087 CSS-1H (DEL)(SITE 1) GAL $2.39 5,000.00 0.00 $0.00

80037088 CSS-1H (DEL)(SITE 2) GAL $2.39 5,000.00 0.00 $0.00

80037089 CSS-1H (DEL)(SITE 3) GAL $2.39 5,000.00 0.00 $0.00

80037090 CSS-1H (DEL)(SITE 4) GAL $2.39 5,000.00 11,389.90 $27,221.86

80037091 CSS-1H (DEL)(SITE 5) GAL $2.39 5,000.00 5,640.10 $13,479.84

80037138 CHFRS-2P (DEL)(SITE 1) GAL $2.54 5,000.00 52,421.29 $133,150.08

80037139 CHFRS-2P (DEL)(SITE 2) GAL $2.54 5,000.00 0.00 $0.00

80037140 CHFRS-2P (DEL)(SITE 3) GAL $2.54 5,000.00 4,983.37 $12,657.76

80037141 CHFRS-2P (DEL)(SITE 4) GAL $2.54 5,000.00 17,330.38 $44,019.17

80037142 CHFRS-2P (DEL)(SITE 5) GAL $2.54 5,000.00 0.00 $0.00

80037158 CMS-1P (DEL)(SITE 1) GAL $2.39 5,000.00 0.00 $0.00

80037159 CMS-1P (DEL)(SITE 2) GAL $2.39 5,000.00 0.00 $0.00

80037160 CMS-1P (DEL)(SITE 3) GAL $2.39 5,000.00 0.00 $0.00

80037161 CMS-1P (DEL)(SITE 4) GAL $2.39 5,000.00 0.00 $0.00

80037162 CMS-1P (DEL)(SITE 5) GAL $2.39 5,000.00 0.00 $0.00

80037164 CMS-2P (DEL)(SITE 1) GAL $2.67 5,000.00 0.00 $0.00

80037165 CMS-2P (DEL)(SITE 2) GAL $2.67 5,000.00 0.00 $0.00

80037166 CMS-2P (DEL)(SITE 3) GAL $2.67 5,000.00 20,876.48 $55,740.20

80037167 CMS-2P (DEL)(SITE 4) GAL $2.67 5,000.00 0.00 $0.00

80037168 CMS-2P (DEL)(SITE 5) GAL $2.67 5,000.00 0.00 $0.00

80037204 CSS-1H (40%)(DEL)(SITE 1) GAL $1.25 5,000.00 0.00 $0.00

80037205 CSS-1H (40%)(DEL)(SITE 2) GAL $1.25 5,000.00 0.00 $0.00

80037206 CSS-1H (40%)(DEL)(SITE 3) GAL $1.25 5,000.00 0.00 $0.00

80037207 CSS-1H (40%)(DEL)(SITE 4) GAL $1.25 5,000.00 0.00 $0.00

80037208 CSS-1H (40%)(DEL)(SITE 5) GAL $1.25 5,000.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00
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Contractor's Estimate Package
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Total Item Earnings To Date $286,268.90
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