
Contract ID: 649921001

Project: MMC - A00220180

Highway:

District: LUBBOCK

Contract: 03260506 County: LUBBOCK

Award Amount: $128,200.00 Area Engineer: JOE VILLALOBOS

Projected Amount $128,199.00 Area Number: 056

Adj Projected Amount $0.00

Contractor: ERGON ASPHALT & EMULSIONS, INC.

Estimate Number: 0003 Letting Date: 03/24/2026

Estimate Paid: ü Award Date: 04/01/2026

Estimate Period: 7/1/2026 to 7/31/2026 Notice To Proceed Date: 04/20/2026

Estimate Type: Progress Work Begin Date: 04/30/2026

% Complete 0 Accepted Date:

% Time Used: 51.11

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/30/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/30/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 92 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/01/2026 3

07/02/2026 3

07/03/2026 3

07/04/2026 3

07/05/2026 3

07/06/2026 3

07/07/2026 3

07/08/2026 3

07/09/2026 3

07/10/2026 3

07/11/2026 3

07/12/2026 3

07/13/2026 3

07/14/2026 3

07/15/2026 3

07/16/2026 3

07/17/2026 3

07/18/2026 3
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Contractor's Estimate Package
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07/19/2026 3

07/20/2026 3

07/21/2026 3

07/22/2026 3

07/23/2026 3

07/24/2026 3

07/25/2026 3

07/26/2026 3

07/27/2026 3

07/28/2026 3

07/29/2026 3

07/30/2026 3

07/31/2026 3
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: MMC - A00220180 Control 649921001

Category: 001 Description: FY26 Lubbock Emulsion

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80037087 0 CSS-1H (DEL)(SITE 1) GAL $2.38 5,000.00 0.00 0.00 $0.00

0065 80037088 0 CSS-1H (DEL)(SITE 2) GAL $2.38 5,000.00 0.00 0.00 $0.00

0070 80037138 0 CHFRS-2P (DEL)(SITE 1) GAL $2.53 5,000.00 0.00 0.00 $0.00

0075 80037139 0 CHFRS-2P (DEL)(SITE 2) GAL $2.53 5,000.00 0.00 0.00 $0.00

0080 80037158 0 CMS-1P (DEL)(SITE 1) GAL $2.38 5,000.00 0.00 0.00 $0.00

0085 80037159 0 CMS-1P (DEL)(SITE 2) GAL $2.38 5,000.00 0.00 0.00 $0.00

0090 80037164 0 CMS-2P (DEL)(SITE 1) GAL $2.66 5,000.00 0.00 0.00 $0.00

0095 80037165 0 CMS-2P (DEL)(SITE 2) GAL $2.66 5,000.00 0.00 0.00 $0.00

0100 80037203 0 CSS-1H (40%)(PICKUP) GAL $1.06 5,000.00 0.00 0.00 $0.00

0105 80037204 0 CSS-1H (40%)(DEL)(SITE 1) GAL $1.24 5,000.00 0.00 0.00 $0.00

0110 80037205 0 CSS-1H (40%)(DEL)(SITE 2) GAL $1.24 5,000.00 0.00 0.00 $0.00

0115 80037280 0 CMS-1P (PICKUP) GAL $2.20 5,000.00 0.00 0.00 $0.00

0120 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00220180 Control 649921001

Category: 001 Description: FY26 Lubbock Emulsion

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0130 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037087 CSS-1H (DEL)(SITE 1) GAL $2.38 5,000.00 0.00 $0.00

80037088 CSS-1H (DEL)(SITE 2) GAL $2.38 5,000.00 0.00 $0.00

80037138 CHFRS-2P (DEL)(SITE 1) GAL $2.53 5,000.00 0.00 $0.00

80037139 CHFRS-2P (DEL)(SITE 2) GAL $2.53 5,000.00 0.00 $0.00

80037158 CMS-1P (DEL)(SITE 1) GAL $2.38 5,000.00 0.00 $0.00

80037159 CMS-1P (DEL)(SITE 2) GAL $2.38 5,000.00 0.00 $0.00

80037164 CMS-2P (DEL)(SITE 1) GAL $2.66 5,000.00 0.00 $0.00

80037165 CMS-2P (DEL)(SITE 2) GAL $2.66 5,000.00 0.00 $0.00

80037203 CSS-1H (40%)(PICKUP) GAL $1.06 5,000.00 0.00 $0.00

80037204 CSS-1H (40%)(DEL)(SITE 1) GAL $1.24 5,000.00 0.00 $0.00

80037205 CSS-1H (40%)(DEL)(SITE 2) GAL $1.24 5,000.00 0.00 $0.00

80037280 CMS-1P (PICKUP) GAL $2.20 5,000.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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