
Contract ID: 649923001

Project: MMC - A00220182

Highway:

District: LUBBOCK

Contract: 03260507 County: LAMB

Award Amount: $224,100.00 Area Engineer: NEIL WELCH

Projected Amount $224,099.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: WRIGHT ASPHALT PRODUCTS COMPANY LLC

Estimate Number: 0005 Letting Date: 03/24/2026

Estimate Paid: ü Award Date: 04/01/2026

Estimate Period: 9/1/2026 to 9/30/2026 Notice To Proceed Date: 04/20/2026

Estimate Type: Progress Work Begin Date: 05/01/2026

% Complete 69.31 Accepted Date:

% Time Used: 85

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $155,312.31 $94,128.28 $61,184.03

Participating $0.00 $0.00 $0.00

Non-Participating $155,312.31 $94,128.28 $61,184.03

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $155,312.31 $94,128.28 $61,184.03

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/01/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/01/2026 Liquidated Damage Rate $0.00
Bid Days: 180

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 180
0

Days Charged to Date: 153 x $0.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 30

Total Period Days: 30 0 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 5

09/02/2026 5

09/03/2026 5

09/04/2026 5

09/05/2026 5

09/06/2026 5

09/07/2026 5

09/08/2026 5

09/09/2026 5

09/10/2026 5

09/11/2026 5

09/12/2026 5

09/13/2026 5

09/14/2026 5

09/15/2026 5

09/16/2026 5

09/17/2026 5

09/18/2026 5
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09/19/2026 5

09/20/2026 5

09/21/2026 5

09/22/2026 5

09/23/2026 5

09/24/2026 5

09/25/2026 5

09/26/2026 5

09/27/2026 5

09/28/2026 5

09/29/2026 5

09/30/2026 5
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Worked Performed This Period

Project: MMC - A00220182 Control 649923001

Category: 001 Description: FY26 Districtwide Cutback

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0105 80037025 000 RC-250 (DEL)(SITE 10) GAL $4.98 6289.65 $31,322.46 2,500.00 12,179.05

0060 80037016 000 RC-250 (DEL)(SITE 1) GAL $4.98 5996.30 $29,861.57 2,500.00 12,000.05

Total Item Earnings This Estimate $61,184.03
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Contract Line Items

Project: MMC - A00220182 Control 649923001

Category: 001 Description: FY26 Districtwide Cutback

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 80037016 0 RC-250 (DEL)(SITE 1) GAL $4.98 2,500.00 0.00 12,000.05 $59,760.25

0065 80037017 0 RC-250 (DEL)(SITE 2) GAL $4.98 2,500.00 0.00 0.00 $0.00

0070 80037018 0 RC-250 (DEL)(SITE 3) GAL $4.98 2,500.00 0.00 0.00 $0.00

0075 80037019 0 RC-250 (DEL)(SITE 4) GAL $4.98 2,500.00 0.00 0.00 $0.00

0080 80037020 0 RC-250 (DEL)(SITE 5) GAL $4.98 2,500.00 0.00 0.00 $0.00

0085 80037021 0 RC-250 (DEL)(SITE 6) GAL $4.98 2,500.00 0.00 0.00 $0.00

0090 80037022 0 RC-250 (DEL)(SITE 7) GAL $4.98 2,500.00 0.00 4,504.68 $22,433.31

0095 80037023 0 RC-250 (DEL)(SITE 8) GAL $4.98 2,500.00 0.00 0.00 $0.00

0100 80037024 0 RC-250 (DEL)(SITE 9) GAL $4.98 2,500.00 0.00 0.00 $0.00

0105 80037025 0 RC-250 (DEL)(SITE 10) GAL $4.98 2,500.00 0.00 12,179.05 $60,651.67

0110 80037026 0 RC-250 (DEL)(SITE 11) GAL $4.98 2,500.00 0.00 2,503.43 $12,467.08

0115 80037027 0 RC-250 (DEL)(SITE 12) GAL $4.98 2,500.00 0.00 0.00 $0.00

0120 80037028 0 RC-250 (DEL)(SITE 13) GAL $4.98 2,500.00 0.00 0.00 $0.00
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Contract Line Items

Project: MMC - A00220182 Control 649923001

Category: 001 Description: FY26 Districtwide Cutback

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 80037029 0 RC-250 (DEL)(SITE 14) GAL $4.98 2,500.00 0.00 0.00 $0.00

0130 80037030 0 RC-250 (DEL)(SITE 15) GAL $4.98 2,500.00 0.00 0.00 $0.00

0135 80037031 0 RC-250 (DEL)(SITE 16) GAL $4.98 2,500.00 0.00 0.00 $0.00

0140 80037032 0 RC-250 (DEL)(SITE 17) GAL $4.98 2,500.00 0.00 0.00 $0.00

0145 80037033 0 RC-250 (DEL)(SITE 18) GAL $4.98 2,500.00 0.00 0.00 $0.00

0150 96027010 DEMURRAGE DOL $1.00 1.00 0.00 0.00 $0.00

0155 96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 0.00 $0.00

0160 96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $155,312.31

Total Item earnings this contract $155,312.31
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

80037016 RC-250 (DEL)(SITE 1) GAL $4.98 2,500.00 12,000.05 $59,760.25

80037017 RC-250 (DEL)(SITE 2) GAL $4.98 2,500.00 0.00 $0.00

80037018 RC-250 (DEL)(SITE 3) GAL $4.98 2,500.00 0.00 $0.00

80037019 RC-250 (DEL)(SITE 4) GAL $4.98 2,500.00 0.00 $0.00

80037020 RC-250 (DEL)(SITE 5) GAL $4.98 2,500.00 0.00 $0.00

80037021 RC-250 (DEL)(SITE 6) GAL $4.98 2,500.00 0.00 $0.00

80037022 RC-250 (DEL)(SITE 7) GAL $4.98 2,500.00 4,504.68 $22,433.31

80037023 RC-250 (DEL)(SITE 8) GAL $4.98 2,500.00 0.00 $0.00

80037024 RC-250 (DEL)(SITE 9) GAL $4.98 2,500.00 0.00 $0.00

80037025 RC-250 (DEL)(SITE 10) GAL $4.98 2,500.00 12,179.05 $60,651.67

80037026 RC-250 (DEL)(SITE 11) GAL $4.98 2,500.00 2,503.43 $12,467.08

80037027 RC-250 (DEL)(SITE 12) GAL $4.98 2,500.00 0.00 $0.00

80037028 RC-250 (DEL)(SITE 13) GAL $4.98 2,500.00 0.00 $0.00

80037029 RC-250 (DEL)(SITE 14) GAL $4.98 2,500.00 0.00 $0.00

80037030 RC-250 (DEL)(SITE 15) GAL $4.98 2,500.00 0.00 $0.00

80037031 RC-250 (DEL)(SITE 16) GAL $4.98 2,500.00 0.00 $0.00

80037032 RC-250 (DEL)(SITE 17) GAL $4.98 2,500.00 0.00 $0.00

80037033 RC-250 (DEL)(SITE 18) GAL $4.98 2,500.00 0.00 $0.00

96027010 DEMURRAGE DOL $1.00 1.00 0.00 $0.00

96057009 MMC/TMC ACTUAL DAMAGES DOL -$1.00 1.00 0.00 $0.00

96067019 SPECIAL DEDUCTION DOL -$1.00 1.00 0.00 $0.00

Total Item Earnings To Date $155,312.31
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