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CONTRACT ID: 649938001 HIGHWAY: SH0018
PROJECT: SUP - A00220259 DISTRICT NAME: ODESSA
CONTRACT: 03262606 COUNTY: WARD
AWARD AMOUNT: $18,064.80 AREA ENGINEER:
PROJECTED AMOUNT: $18,064.80 AREA NUMBER: 055
ADJ. PROJECTED AMOUNT:  $18,064.80
CONTRACTOR: WORKQUEST
ESTIMATE NUMBER: 0006 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 25.00 ACCEPTED DATE:
% TIME USED: 25.21 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $4,516.20 $3,965.00 $551.20
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $4,516.20 $3,965.00 $551.20
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $4,516.20 $3,965.00 $551.20

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

Valerie Alvarado, P.E.

REPORT DATE: 10/09/26

03/06/2026
03/06/2026
03/06/2026
04/01/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 649938001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

04/01/2026
03/31/2026
730
0
730
184
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 649938001 ESTIMATE 0006

WORK PERFORMED THIS PERIOD

PROJECT SUP - A00220259 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 07457001 000 JANITORIAL MAINT - PICNIC AREA-SITE (1)

CONTRACTOR'S ESTIMATE PACKAGE

649938001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
cYc 68.900 8.000

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$551.20

$551.20
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Total Bid QTY Paid
Quantity To Date
208.00 52.00




CONTRACT ID

649938001

CONTRACT LINE ITEMS

ESTIMATE 0006

PROJECT SUP - A00220259 CONTROL 649938001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION
0060 07457001 000 JANITORIAL MAINT - PICNIC AREA-SITE (1) cyc
0065 07457020 000 GROUNDS MAINT - PICNIC MOW/TRIM-SITE(1) cyc
CONTROL
DESCRIPTION
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

68.900
233.350

UNIT
PRICE

BID
QUANTITY

208.000
16.000

BID
QUANTITY

TOTAL ITEM EARNINGS THIS CONTRACT
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NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
0.000 52.00 3,582.80
0.000 4.00 933.40
Category Subtotal $4,516.20
NET CO QTY PAID AMOUNT
QUANTITY TO DATE ($)
$4,516.20



CONTRACT ID 649938001 ESTIMATE 0006

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

07457001 000 JANITORIAL MAINT - PICNIC AREA-SITE (1)
07457020 000 GROUNDS MAINT - PICNIC MOW/TRIM-SITE(1)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

Ccyc
CyC

UNIT BID
PRICE QUANTITY
68.900 208.00
233.350 16.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

52.000
4.000
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AMOUNT
$)

3,582.80
933.40

$4,516.20



