
649943001CONTRACT ID:

PROJECT: MMC - A00220299

CONTRACT:

04264002

PROJECTED AMOUNT: $3,196,199.00

CONTRACTOR:

HIGHWAY: US0069

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

TEXAS MATERIALS GROUP, INC.

Joshua Fulton, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/09/26

04/30/2026AWARD DATE:

ESTIMATE PERIOD:

0003

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/26/2026

04/07/2026

ESTIMATE PAID:

 78

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/15/2026

$3,196,199.00

CONTRACT:

07/29/2026

AWARD AMOUNT: $3,196,200.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 21.37

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 11.89

$45,702.36 $334,330.80 $380,033.16 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$45,702.36 $334,330.80 $380,033.16 

$0.00 $0.00 $0.00 

$45,702.36 $380,033.16 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $334,330.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 78

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/15/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  34  007/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00220299 649943001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 80177010 SP MIXTURES SP-C PG70-22 (PICKUP)000 TON  108.000 $45,702.36 423.170  2,182.47 8,000.00

$45,702.36TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

649943001PROJECT CONTROLMMC - A00220299

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80177010 000 SP MIXTURES SP-C PG70-22 (PICKUP) TON  108.000  8,000.000  0.000  2,182.47  235,706.76

0070 80177011 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 1) TON  120.000  4,000.000  0.000  1,202.72  144,326.40

Category Subtotal $380,033.16

649943001MMC - A00220299PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80127096 000 ASPH CONC PAT MAT(ASPPM)(PICKUP) TON  140.000  1,000.000  0.000  0.000  0.00

0075 80177012 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 2) TON  120.000  200.000  0.000  0.000  0.00

0080 80177013 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 3) TON  120.000  200.000  0.000  0.000  0.00

0085 80177014 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 4) TON  120.000  200.000  0.000  0.000  0.00

0090 80177015 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 5) TON  120.000  200.000  0.000  0.000  0.00

0095 80177016 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 6) TON  120.000  200.000  0.000  0.000  0.00

0100 80177017 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 7) TON  120.000  200.000  0.000  0.000  0.00

0105 80177018 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 8) TON  120.000  200.000  0.000  0.000  0.00

0110 80177019 000 SP MIXTURES SP-D PG64-22 (PICKUP) TON  106.000  8,000.000  0.000  0.000  0.00

0115 80177020 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 1) TON  118.000  4,000.000  0.000  0.000  0.00

0120 80177021 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 2) TON  118.000  200.000  0.000  0.000  0.00

0125 80177022 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 3) TON  118.000  200.000  0.000  0.000  0.00

0130 80177023 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 4) TON  118.000  200.000  0.000  0.000  0.00

0135 80177024 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 5) TON  118.000  200.000  0.000  0.000  0.00

0140 80177025 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 6) TON  118.000  200.000  0.000  0.000  0.00

0145 80177026 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 7) TON  118.000  200.000  0.000  0.000  0.00

0150 80177027 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 8) TON  118.000  200.000  0.000  0.000  0.00

0155 80177037 000 SP MIXTURES SP-C PG76-22 SAC A (PICKUP) TON  118.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNTS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0205 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0210 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $380,033.16
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80177010 000 TON  108.000SP MIXTURES SP-C PG70-22 (PICKUP)  2,182.470  235,706.76 8,000.00

80177011 000 TON  120.000SP MIXTURES SP-C PG70-22 (DEL)(SITE 1)  1,202.720  144,326.40 4,000.00

$380,033.16TOTAL ITEM EARNINGS TO DATE


