
Contract ID: 649946001

Project: RMC - A00220330

Highway:

District: ABILENE

Contract: 04260803 County: CALLAHAN

Award Amount: $419,502.00 Area Engineer: BRYCE TURENTINE

Projected Amount $418,742.00 Area Number: 051

Adj Projected Amount $0.00

Contractor: JASCO

Estimate Number: 0003 Letting Date: 04/27/2026

Estimate Paid: ü Award Date: 04/30/2026

Estimate Period: 8/1/2026 to 8/31/2026 Notice To Proceed Date: 05/31/2026

Estimate Type: Progress Work Begin Date:

% Complete 37.67 Accepted Date:

% Time Used: 19.45

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $157,757.00 $157,757.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $157,757.00 $157,757.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $157,757.00 $157,757.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/22/2026 Liquidated Damage Rate $760.00
Bid Days: 365

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 365
0

Days Charged to Date: 71 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 31

Total Period Days: 31 0 31 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/01/2026 3

08/02/2026 3

08/03/2026 3

08/04/2026 3

08/05/2026 3

08/06/2026 3

08/07/2026 3

08/08/2026 3

08/09/2026 3

08/10/2026 3

08/11/2026 3

08/12/2026 3

08/13/2026 3

08/14/2026 3

08/15/2026 3

08/16/2026 3

08/17/2026 3

08/18/2026 3
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08/19/2026 3

08/20/2026 3

08/21/2026 3

08/22/2026 3

08/23/2026 3

08/24/2026 3

08/25/2026 3

08/26/2026 3

08/27/2026 3

08/28/2026 3

08/29/2026 3

08/30/2026 3

08/31/2026 3
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: RMC - A00220330 Control 649946001

Category: 001 Description: MOWING, WEED EATING, AND LITTER REMOVAL

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 12.00 0.00 2.00 $2.00

0065 07307020 0 STRIP MOWING AC $45.00 889.00 0.00 0.00 $0.00

0070 07307022 0 FULL - WIDTH MOWING AC $45.00 6,998.00 0.00 3,037.00 $136,665.00

0075 07347001 0 LITTER REMOVAL AC $15.00 4,305.00 0.00 1,406.00 $21,090.00

0080 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $157,757.00

Total Item earnings this contract $157,757.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05057003 TMA (MOBILE OPERATION) DAY $1.00 12.00 2.00 $2.00

07307020 STRIP MOWING AC $45.00 889.00 0.00 $0.00

07307022 FULL - WIDTH MOWING AC $45.00 6,998.00 3,037.00 $136,665.00

07347001 LITTER REMOVAL AC $15.00 4,305.00 1,406.00 $21,090.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00

Total Item Earnings To Date $157,757.00
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