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Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

649950001

RMC - A00220335

04260805

$547,063.92

$546,303.92

$0.00

LIGHT & FOLIAGE SUPPLY, LLC

0004

0
9/1/2026 to  9/30/2026

Progress
59.54
31.51

Recapitulation

Item Earnings
Participating
Non-Participating
Liquidated Damages
Incentive
Disincentive

Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate

**There are no Contract Adjustments for this estimate***

Highway:
District: ABILENE
County: BORDEN
Area Engineer: RYAN SAYLES
Area Number: 054
Letting Date:  04/28/2026
Award Date:  04/30/2026
Notice To Proceed Date:  05/28/2026
Work Begin Date: 06/08/2026
Accepted Date:
Total To Date Prev To Date This Estimate
$325,271.88 $303,461.56 $21,810.32
$0.00 $0.00 $0.00
$325,271.88 $303,461.56 $21,810.32
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$325,271.88 $303,461.56 I $21,810.32|

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 649950001

Payment Estimate: 0004
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Contract Time Statement

Estimate Summa . )
Work Begin Date:. 06/08/2026 Assessed Lig Damages (Days): 0 " Charge Credit Total Adjusted

Time Charges Begin:  06/03/2026 Liquidated Damage Rate $760.00 | Charged Working Day 30

Bid Days: Total Period Days: 30 0 30 0
. 365 TOTAL LIQUIDATED DAMAGES:
C.O. Adjusted Days: 0

Current Days: 365
Days Charged to Date: 115 X $760.00

0

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

N

09/02/2026

09/03/2026

09/04/2026

09/05/2026

09/06/2026

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

09/13/2026

09/14/2026

09/15/2026

09/16/2026

09/17/2026

I N N R R R R R R RN R R R

09/18/2026
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09/19/2026

09/20/2026

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

09/27/2026

09/28/2026

09/29/2026

IR E R E R R

09/30/2026

Contract: 649950001 Payment Estimate: 0004 Page: 3 of 6



3’ ’
Texas
Department
of Transportation

Worked Performed This Period

RMC - A00220335
Category: 001

Project:

Line Item SP Description
NBR Code NBR
0060 07307020 000 STRIP MOWING

Contractor's Estimate Package

Control 649950001
Description:. MOWING, WEED EATING, AND LITTER REMOVAL

Unit Unit Qty This Amount Paid

Price Estimate This Estimate

AC $39.44 553 $21,810.32

Total Item Earnings This Estimate $21,810.32

Report Generation Date: 10/02/2026 03:05:21 PM

Total Bid Qty Paid
Quantity To Date
1,786.00 1,786.00

Contract: 649950001

Payment Estimate: 0004
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Contract Line Items
Project: RMC - A00220335 Control 649950001
Category: 001 Description: MOWING, WEED EATING, AND LITTER REMOVAL
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 07307020 0 STRIP MOWING AC $39.44 1,786.00 0.00  1,786.00 $70,439.84
0065 07307022 0 FULL - WIDTH MOWING AC $39.88 9,466.00 0.00 4,733.00  $188,752.04
0070 07347001 0 LITTER REMOVAL AC $20.00 4,956.00 0.00  3,304.00 $66,080.00
0075 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 0.00 $0.00
Category 001 SubTotal $325,271.88
Total Item earnings this contract $325,271.88

Contract: 649950001 Payment Estimate: 0004 Page: 5 of 6
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount

tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© ltem is added or modified by a change order

07307020 STRIP MOWING AC $39.44 1,786.00 1,786.00 $70,439.84

07307022 FULL - WIDTH MOWING AC $39.88 9,466.00 4,733.00 $188,752.04

07347001 LITTER REMOVAL AC $20.00  4,956.00 3,304.00 $66,080.00

96057006 WORK ORDER LIQUIDATED DAMAGES DOL -$760.00 1.00 0.00 $0.00
Total Item Earnings To Date $325,271.88

Contract: 649950001 Payment Estimate: 0004 Page: 6 of 6



